

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Jun-12

Report Date:

30-Jun-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	DH 衛生署	Central and Western District 中西區	Clinic 診所	Sai Ying Pun Jockey Club Polyclinic 西營盤賽馬會分科診療所						
2	DH 衛生署	Central and Western District 中西區	Clinic 診所	Kennedy Town Jockey Club Clinic 堅尼地城賽馬會診所						
3	DH 衛生署	Central and Western District 中西區	Mortuary 殮房	Victoria Public Mortuary 域多利亞公眾殮房						
4	DH 衛生署	Central and Western District 中西區	Clinic 診所	Eastern Street Methadone Clinic 東邊街美沙酮診所						
5	DH 衛生署	Central and Western District 中西區	Clinic 診所	Central District Health Centre 中區健康院						
6	DH 衛生署	Eastern District 東區	Clinic 診所	Chai Wan Health Centre 柴灣健康院						
7	DH 衛生署	Eastern District 東區	Clinic 診所	Pamela Youde Nethersole Eastern Hospital 東區尤德夫人那打素醫院						
8	DH 衛生署	Eastern District 東區	Clinic 診所	Anne Black Health Centre 柏立基夫人健康院						
9	DH 衛生署	Islands District 離島區	Clinic 診所	St. John Hospital 長洲醫院						
10	DH 衛生署	Kowloon City District 九龍城區	Office 辦公室	Centre for Health Protection 衛生防護中心						
11	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Lions Clubs Health Centre 獅子會健康院						
12	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Lee Kee Memorial Dispensary 李基紀念醫局						
13	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Central Kowloon Child Assessment Centre 中九龍兒童體能智力測驗中心						
14	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Central Kowloon Health Centre & Argyle Street Government Dental Clinic 中九龍診所及亞皆老街政府牙科診所						
15	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Kowloon Chest Clinic 九龍胸肺科診所						
16	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Hung Hom Clinic 紅磡診所						
17	DH 衛生署	Kwai Tsing District 葵青區	Clinic 診所	South Kwai Chung Jockey Club Polyclinic 南葵涌賽馬會分科診療所						
18	DH 衛生署	Kwai Tsing District 葵青區	Clinic 診所	Ha Kwai Chung Polyclinic & Special Education Centre 下葵涌分科診所及特殊教育服務中心						

19	DH 衛生署	Kwai Tsing District 葵青區	Clinic 診所	North Kwai Chung Clinic 北葵涌診療所						
20	DH 衛生署	Kwai Tsing District 葵青區	Clinic 診所	Mrs. Wu York Yu Health Centre 伍若瑜夫人健康院						
21	DH 衛生署	Kwun Tong District 觀塘區	Clinic 診所	Lam Tin Polyclinic 藍田分科診所						
22	DH 衛生署	Kwun Tong District 觀塘區	Clinic 診所	Yung Fung Shee Memorial Centre 容鳳書紀念中心						
23	DH 衛生署	Kwun Tong District 觀塘區	Clinic 診所	Kowloon Bay Health Centre 九龍灣健康中心						
24	DH 衛生署	Kwun Tong District 觀塘區	Clinic 診所	Ngau Tau Kok Jockey Club Clinic 牛頭角賽馬會診所						
25	DH 衛生署	Kwun Tong District 觀塘區	Clinic 診所	Pamela Youde Polyclinic 尤德夫人分科診所						
26	DH 衛生署	North District 北區	Clinic 診所	Shek Wu Hui Jockey Club Clinic 石湖墟賽馬會診所						
27	DH 衛生署	Sai Kung District 西貢區	Clinic 診所	Tseung Kwan O Po Ning Road Health Centre 將軍澳寶寧路健康中心						
28	DH 衛生署	Sha Tin District 沙田區	Clinic 診所	Lek Yuen Health Centre 瀝源健康院						
29	DH 衛生署	Sha Tin District 沙田區	Clinic 診所	Pamela Youde Child Assessment Centre & School Dental Clinic						
30	DH 衛生署	Sha Tin District 沙田區	Clinic 診所	Sha Tin (Tai Wai) Clinic 沙田(大圍)診所						
31	DH 衛生署	Sha Tin District 沙田區	Clinic 診所	Ma On Shan Health Centre 馬鞍山健康中心						
32	DH 衛生署	Sham Shui Po District	Office 辦公室	Public Health Laboratory Centre 公共衛生檢測中心						
33	DH 衛生署	Sham Shui Po District	Clinic 診所	Cheung Sha Wan Government Offices 長沙灣政府合署						
34	DH 衛生署	Sham Shui Po District	Clinic 診所	Sham Shui Po Public Dispensary 深水埗公立醫局						
35	DH 衛生署	Sham Shui Po District	Clinic 診所	Shek Kip Mei Health Centre 石硤尾健康院						
36	DH 衛生署	Southern District 南區	Clinic 診所	Aberdeen Jockey Club Clinic 香港仔賽馬會診所						
37	DH 衛生署	Southern District 南區	Clinic 診所	Stanley Public Dispensary 赤柱公立醫局						
38	DH 衛生署	Tai Po District 大埔區	Clinic 診所	Tai Po Jockey Club Clinic 大埔賽馬會診所						
39	DH 衛生署	Tsuen Wan District 荃灣區	Clinic 診所	Lady Trench Polyclinic 戴麟趾夫人分科診療所						
40	DH 衛生署	Tsuen Wan District 荃灣區	Clinic 診所	Maurine Grantham Health Centre 葛量洪夫人健康院						
41	DH 衛生署	Tsuen Wan District 荃灣區	Clinic 診所	Tsuen Wan Government Offices 荃灣政府合署						
42	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Yan Oi Polyclinic 仁愛分科診療所						
43	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Tuen Mun Wu Hong Clinic 屯門湖康診所						
44	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Tuen Mun Clinic 屯門診所						
45	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Tuen Mun Hospital 屯門醫院						

46	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Tuen Mun Woman Health Centre 屯門婦女健康中心						
47	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Tai Lam Dental Clinic 大欖牙科診所						
48	DH 衛生署	Wan Chai District 灣仔區	Clinic 診所	Wanchai Polyclinic 灣仔分科診所						
49	DH 衛生署	Wan Chai District 灣仔區	Clinic 診所	Southorn Centre 修頓中心						
50	DH 衛生署	Wong Tai Sin District 黃大仙區	Clinic 診所	Robert Black Health Centre 柏立基健康院						
51	DH 衛生署	Wong Tai Sin District 黃大仙區	Clinic 診所	Wang Tau Hom Jockey Club Clinic 橫頭磡賽馬會診所						
52	DH 衛生署	Wong Tai Sin District 黃大仙區	Clinic 診所	East Kowloon Polyclinic 東九龍分科診所						
53	DH 衛生署	Yau Tsim Mong District 油尖旺區	Clinic 診所	Yau Ma Tei Jockey Club Polyclinic 油麻地賽馬會分科診所						
54	DH 衛生署	Yau Tsim Mong District 油尖旺區	Clinic 診所	Yau Ma Tei Specialist Clinic Extension 油麻地分科診所(新翼)						
55	DH 衛生署	Yau Tsim Mong District 油尖旺區	Clinic 診所	Queen Elizabeth Hospital 伊利沙伯醫院						
56	DH 衛生署	Yau Tsim Mong District 油尖旺區	Clinic 診所	Li Po Chun Health Centre 李寶椿健康院						
57	DH 衛生署	Yuen Long District 元朗區	Clinic 診所	Madam Yung Fung Shee Health Centre 容鳳書健康中心						
58	DH 衛生署	Yuen Long District 元朗區	Clinic 診所	Kam Tin Clinic 錦田診所						
Total No. Completed					41	27	2	1	0	0

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Jun-12

Report Date:

30-Jun-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	FEHD 食物環境衛生署	Central and Western District 中西區	Cooked Food Market 熟食市場	Queen Street Cooked Food Market 皇后街熟食市場						
2	FEHD 食物環境衛生署	Central & Western 中西區	Office 辦公室	4 Hospital Road (Centre for Food Safety) 醫院道四號 (食物安全中心)						
3	FEHD 食物環境衛生署	Central & Western 中西區	Market and Cooked Food Centre 街市及熟食中心	Shek Tong Tsui Market and Cooked Food Centre 石塘咀街市及熟食中心						
4	FEHD 食物環境衛生署	Central and Western District 中西區	Market and Cooked Food Centre 街市及熟食中心	Centre Street Market and Cooked Food Centre 正街街市及熟食中心						
5	FEHD 食物環境衛生署	Eastern District 東區	Cooked Food Market 熟食市場	Kut Shing Street Cooked Food Market 吉勝街熟食市場						
6	FEHD 食物環境衛生署	Eastern District 東區	Market 街市	Shau Kei Wan Market 筲箕灣街市						
7	FEHD 食物環境衛生署	Eastern District 東區	Market and Cooked Food Centre 街市及熟食中心	Sai Wan Ho Market and Cooked Food Centre 西灣河街市及熟食中心						
8	FEHD 食物環境衛生署	Eastern District 東區	Market and Cooked Food Centre 街市及熟食中心	Electric Road Market and Cooked Food Centre 電氣道街市及熟食中心						
9	FEHD 食物環境衛生署	Eastern District 東區	Market and Cooked Food Centre 街市及熟食中心	Aldrich Bay Market and Cooked Food Centre 愛秩序灣街市及熟食中心						
10	FEHD 食物環境衛生署	Eastern District 東區	Market and Cooked Food Centre 街市及熟食中心	Yue Wan Market and Cooked Food Centre 漁灣街市及熟食中心						
11	FEHD 食物環境衛生署	Islands District 離島區	Aqua Privy 旱廁	Ha Ling Pei Aqua Privy, Tung Chung, Lantau Island 大嶼山東涌下嶺皮旱廁						
12	FEHD 食物環境衛生署	Islands District 離島區	Aqua Privy 旱廁	Sha Lo Wan Village Aqua Privy, Tung Chung, Lantau Island 大嶼山東涌沙螺灣村旱廁						
13	FEHD 食物環境衛生署	Islands District 離島區	Aqua Privy 旱廁	Sun Wai Aqua Privy, Pui O, Lantau Island 大嶼山貝澳新圍旱廁						
14	FEHD 食物環境衛生署	Islands District 離島區	Aqua Privy 旱廁	Nam Chung Village Aqua Privy, Tai O, Lantau Island 大嶼山大澳南涌村旱廁						
15	FEHD 食物環境衛生署	Islands District 離島區	Office 辦公室	Rm. 111, 1/F, Cheung Chau Municipal Services Building, Cheung Chau (Islands Environmental Hygiene Office) 長洲大興堤路2號長洲市政大樓 1/F 111室 (離島區環境衛生辦事處)						
16	FEHD 食物環境衛生署	Kwai Tsing District 葵青區	Cooked Food Market 熟食市場	Wo Yi Hop Road Cooked Food Market 和宜道熟食市場						
17	FEHD 食物環境衛生署	Kwai Tsing District 葵青區	Market 街市	Wing Fong Street Market 榮芳街街市						
18	FEHD 食物環境衛生署	Kwun Tong District 觀塘區	Cooked Food Market 熟食市場	Tsun Yip Cooked Food Market 駿業熟食市場						
19	FEHD 食物環境衛生署	Kwun Tong District 觀塘區	Market 街市	Yee On Street Market 宜安街街市						
20	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Kam Tsin Tsuen (North 1) Aqua Privy 金錢村(北1)旱廁						
21	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Kam Tsin Tsuen (North 2) Aqua Privy 金錢村(北2)旱廁						
22	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Tsiu Keng Market Aqua Privy 蕉徑街市旱廁						

23	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Wah Shan Tsuen Aqua Privy 華山村旱廁					
24	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Kau Liu Aqua Privy 較寮旱廁					
25	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Tai Long Aqua Privy 大朗旱廁					
26	FEHD 食物環境衛生署	North District 北區	Market and Cooked Food Centre 街市及熟食中心	Sha Tau Kok Market and Cooked Food Centre 沙頭角街市及熟食中心					
27	FEHD 食物環境衛生署	North District 北區	Municipal Services Building 市政大廈	Shek Wu Hui Municipal Services Building 石湖墟市政大廈					
28	FEHD 食物環境衛生署	North District 北區	Municipal Services Building 市政大廈	Luen Wo Hui Municipal Services Building 聯和墟市政大廈					
29	FEHD 食物環境衛生署	North District 北區	Office 辦公室	North Environmental Hygiene Office 北區環境衛生辦事處					
30	FEHD 食物環境衛生署	North District 北區	Office 辦公室	Sandy Ridge Cemetery Office 沙嶺墳場辦事處					
31	FEHD 食物環境衛生署	North District 北區	Columbarium/Garden of Remembrance 靈灰安置所/紀念花園	Wo Hop Shek Columbarium Phase III and Garden of Remembrance 和合石靈灰安置所第3期及紀念花園					
32	FEHD 食物環境衛生署	North District 北區	Columbarium 靈灰安置所	Wo Hop Shek Columbarium Phase I 和合石靈灰安置所第1期					
33	FEHD 食物環境衛生署	North District 北區	Cemetery 墳場	Sandy Ridge Cemetery and Sandy Ridge Urn Cemetery 沙嶺墳場及沙嶺金塔墳場					
34	FEHD 食物環境衛生署	North District 北區	Cemetery 墳場	Wo Hop Shek Cemetery 和合石墳場					
35	FEHD 食物環境衛生署	Sha Tin District 沙田區	Cooked Food Market 熟食市場	Fo Tan Cooked Food Market (East) 火炭(東)熟食市場					
36	FEHD 食物環境衛生署	Sha Tin District 沙田區	Cooked Food Market 熟食市場	Fo Tan Cooked Food Market (West) 火炭(西)熟食市場					
37	FEHD 食物環境衛生署	Sha Tin District 沙田區	Columbarium/Garden of Remembrance 靈灰安置所/紀念花園	Fu Shan Columbarium and Garden of Remembrance 富山靈灰安置所及紀念花園					
38	FEHD 食物環境衛生署	Southern District 南區	Cooked Food Market 熟食市場	Nam Long Shan Road Cooked Food Market 南朗山道熟食市場					
39	FEHD 食物環境衛生署	Tai Po District 大埔區	Aqua Privy 旱廁	Tin Liu Ha Village Aqua Privy 田寮下村旱廁					
40	FEHD 食物環境衛生署	Tai Po District 大埔區	Aqua Privy 旱廁	Pak Ngau Shek Ha Tsuen Aqua Privy 白牛石下村旱廁					
41	FEHD 食物環境衛生署	Tai Po District 大埔區	Market 街市	Plover Cove Road Market 寶湖道街市					
42	FEHD 食物環境衛生署	Tsuen Wan District 荃灣區	Aqua Privy 旱廁	Sham Tseng San Tsuen Aqua Privy 深井新村旱廁					
43	FEHD 食物環境衛生署	Tsuen Wan District 荃灣區	Municipal Services Building 市政大廈	Yeung Uk Road Municipal Services Building 楊屋道市政大廈					
44	FEHD 食物環境衛生署	Tuen Mun District 屯門區	Aqua Privy 旱廁	Fuk Hang Tsuen Road Aqua Privy 福亨村路旱廁					
45	FEHD 食物環境衛生署	Tuen Mun District 屯門區	Aqua Privy 旱廁	Siu Hang Tsuen Aqua Privy 屯門小坑村旱廁					
46	FEHD 食物環境衛生署	Wan Chai District 灣仔區	Market 街市	Tang Lung Chau Market 登龍洲街市					
47	FEHD 食物環境衛生署	Wan Chai District 灣仔區	Market and Cooked Food Centre 街市及熟食中心	Lockhart Road Market and Cooked Food Centre 駱克道街市及熟食中心					
48	FEHD 食物環境衛生署	Wan Chai District 灣仔區	Market and Cooked Food Centre 街市及熟食中心	Wong Nai Chung Market and Cooked Food Centre 黃泥涌街市及熟食中心					
49	FEHD 食物環境衛生署	Yau Tsim Mong District 油尖旺區	Market 街市	Yau Ma Tei Market 油麻地街市					

50	FEHD 食物環境衛生署	Yau Tsim Mong District 油尖旺區	Market 街市	Haiphong Road Temporary Market 海防道臨時街市						
51	FEHD 食物環境衛生署	Yau Tsim Mong District 油尖旺區	Municipal Services Building 市政大廈	Kwun Chung Municipal Services Building (Common parts including lift lobbies at each floor) 官涌市政大廈 (公用部分連各樓層升降機大堂)						
52	FEHD 食物環境衛生署	Yau Tsim Mong District 油尖旺區	Office 辦公室	Room 201&202, Sai Yee Street Office Building (Hawker and Market Section (Kowloon)) 洗衣街寫字樓大廈201及202室 (小販及街市組(九龍))						
53	FEHD 食物環境衛生署	Yau Tsim Mong District 油尖旺區	Exhibition Centre 展覽中心	Health Education Exhibition and Resource Centre Block S4, Kowloon Park, Tsim Sha Tsui, Kowloon 衛生教育展覽及資料中心 九龍公園S4座						
54	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Shui Chiu San Tsuen (1) Aqua Privy 水蕉新村旱廁(1)						
55	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Ha Yau Tin Tsuen Aqua Privy 下攸田村旱廁						
56	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Lin Fa Tei East Aqua Privy 蓮花地東旱廁						
57	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Lin Fa Tei West Aqua Privy 蓮花地西旱廁						
58	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Hang Tau Tsuen Aqua Privy 坑頭村旱廁						
59	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Fung Kong Tsuen Aqua Privy 鳳降村旱廁						
60	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Ngau Tam Mei West Aqua Privy 牛潭尾西旱廁						
61	FEHD 食物環境衛生署	Yuen Long District 元朗區	Cooked Food Market 熟食市場	Kin Yip Street Cooked Food Market 建業街熟食市場						
62	FEHD 食物環境衛生署	Yuen Long District 元朗區	Cooked Food Market 熟食市場	Kik Yeung Road Cooked Food Market 擊壤路熟食市場						
63	FEHD 食物環境衛生署	Yuen Long District 元朗區	Cooked Food Market 熟食市場	Tai Tong Road Cooked Food Market 大棠路熟食市場						
64	FEHD 食物環境衛生署	Yuen Long District 元朗區	Market 街市	Lau Fau Shan Market 流浮山街市						
65	FEHD 食物環境衛生署	Yuen Long District 元朗區	Market 街市	Kam Tin Market 錦田街市						
66	FEHD 食物環境衛生署	Yuen Long District 元朗區	Market 街市	Tung Yick Market 同益街市						
67	FEHD 食物環境衛生署	Yuen Long District 元朗區	Market 街市	Hung Shui Kiu Temporary Market 洪水橋臨時街市						
Total No. Completed					45	29	3	1	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.
場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises/ Facilities

監察提升政府物業／設施的無障礙設施的進度報告

Progress up to (Date) 資料更新日期:

30-Jun-12

Report Date 報告日期:

30-Jun-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	GPA 政府產業署	Central & Western District 中西區	Joint-user Building 政府聯用辦公大樓	Western Magistracy Building 西區裁判法院						
2	GPA 政府產業署	Central & Western District 中西區	Government Quarters 政府宿舍	Victoria Flats 白加道17號						
3	GPA 政府產業署	Kowloon City District 九龍城區	Monument 古蹟	Ex-Ma Tau Kok Cattle Depot 前馬頭角牲畜檢查站						
Total No. Completed 已完成項目總數					3	3	3	1	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remarks:

Involvement of Managing Departments of the relevant premises and facilities in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Others

1. Having regard to complexity and extent of upgrading works and the site and operational constraints, improvement works under ArchSD are broadly categorised into three groups:
 - H - The "High Complexity Premises" include those multi-user complexes and high security premises. The improvement works usually involve major structural alterations and additions.
 - M - The "Medium Complexity Premises" are usually the highly utilized complexes where improvement works may cause disturbance to normal operation of the premises and public. Necessary phasing of works and segregation of working areas will be required.
 - L - The "Low Complexity Premises" require only minor improvement works.
2. The column of "Works Completion Month" will be filled up after site preparation is completed and works commenced but the relevant date is for reference only. Once the actual work completion date is known, the relevant column will be updated.

備注:

管理有關處所及設施的部門於不同階段中的參與方式:

1. 場地調查- 開放處所 /場地以方便調查
2. 可行性研究 - (一) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議; (二) 確認有關無障礙通道和設施的工程建議; (三) 確認有關工程計劃; (四) 申請土地, 批准修訂設施細則表及其他事宜 (五) 提交撥款申請
3. 場地準備 - (一) 確認場地及工作安排; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
4. 工程開始 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
5. 50%以上的工程已完成 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
6. 工程完成-進行工程交收檢查

其他

1. 考慮到工作複雜性、範圍、場地及運作上的限制，建築署負責的改善工程大致可分為三類。
 - H - 高複雜性的物業包括多用戶綜合大樓和一些保安要求高的場所。改善工程往往涉及重大的結構性改建及加裝。
 - M - 中等複雜性的物業一般是高使用率的綜合場館，改善工程可能會對大樓的運作及對公眾造成滋擾。此類物業的工程需分階段進行，並須與大樓使用者的辦公範圍分隔。
 - L - 低複雜性的物業只需要小規模的改善工程以提升現有的無障礙通道和設備。
2. 當完成“場地準備”及工程已開始時，有關“工程完成月份”欄目才會填上以作參考。當真正工作完成日期已知後，有關欄目會作相應修改。

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):
Report Date:**30-Jun-12****30-Jun-12**

No.	Department (Abbreviation)	District	Category of Premises/Facilities	Name of Premises/Facilities	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	HAD 民政事務總署	Central & Western District 中西區	Community Hall/Community Centre 社區會堂/社區中心	Western District Community Centre 西區社區中心						
2	HAD 民政事務總署	Central & Western District 中西區	Community Hall/Community Centre 社區會堂/社區中心	Kennedy Town Community Complex 堅尼地城社區綜合大樓						
3	HAD 民政事務總署	Central & Western District 中西區	社區會堂/中心 Community Hall/Centre	Airport Core Programme Exhibition Centre 機場核心展覽中心						
4	HAD 民政事務總署	Sha Tin District 沙田區	Community Hall/Community Centre 社區會堂/社區中心	Kwong Yuen Community Hall 廣源社區會堂						
5	HAD 民政事務總署	Sha Tin District 沙田區	Community Hall/Community Centre 社區會堂/社區中心	Lung Hang Estate Community Centre 隆亨社區中心						
6	HAD 民政事務總署	Sha Tin District 沙田區	Community Hall/Community Centre 社區會堂/社區中心	Pok Hong Community Hall 博康社區會堂						
7	HAD 民政事務總署	Sha Tin District 沙田區	Community Hall/Community Centre 社區會堂/社區中心	Sha Kok Community Hall 沙角社區會堂						
Total No. Completed					3	2	0	0	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Jun-12

Report Date:

30-Jun-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	HKPO 香港郵政	Central and Western District 中西區	Post Office 郵局	General Post Office 郵政總局						
2	HKPO 香港郵政	Central and Western District 中西區	Post Office 郵局	Kennedy Town Post Office 堅尼地城郵政局						
3	HKPO 香港郵政	Central and Western District 中西區	Post Office 郵局	Queen's Road Post Office 皇后大道郵政局						
4	HKPO 香港郵政	Eastern District 東區	Post Office 郵局	King's Road Post Office 英皇道郵政局						
5	HKPO 香港郵政	Eastern District 東區	Post Office 郵局	Shau Kei Wan Post Office 筲箕灣郵政局						
6	HKPO 香港郵政	Kowloon City District 九龍城區	Post Office 郵局	Ho Man Tin Post Office 何文田郵政局						
7	HKPO 香港郵政	Kwai Tsing District 葵青區	Post Office 郵局	Cheung Fat Post Office 長發郵政局						
8	HKPO 香港郵政	Kwai Tsing District 葵青區	Post Office 郵局	Kwai Shing Post Office 葵盛郵政局						
9	HKPO 香港郵政	Kwai Tsing District 葵青區	Post Office 郵局	Kwai Fong Post Office 葵芳郵政局						
10	HKPO 香港郵政	Kwai Tsing District 葵青區	Post Office 郵局	Tsing Yi Post Office 青衣郵政局						
11	HKPO 香港郵政	Kwun Tong District 觀塘區	Post Office 郵局	Kowloon Bay Post Office 九龍灣郵政局						
12	HKPO 香港郵政	Kwun Tong District 觀塘區	Post Office 郵局	Kwun Tong Post Office 觀塘郵政局						
13	HKPO 香港郵政	Kwun Tong District 觀塘區	Post Office 郵局	Lam Tin Post Office 藍田郵政局						
14	HKPO 香港郵政	Kwun Tong District 觀塘區	Post Office 郵局	Sau Mau Ping Post Office 秀茂坪郵政局						
15	HKPO 香港郵政	Kwun Tong District 觀塘區	Post Office 郵局	Yau Tong Post Office 油塘郵政局						
16	HKPO 香港郵政	North District 北區	Post Office 郵局	Shek Wu Hui Post Office 石湖墟郵政局						
17	HKPO 香港郵政	North District 北區	Post Office 郵局	Wah Ming Post Office 華明郵政局						
18	HKPO 香港郵政	Sha Tin District 沙田區	Post Office 郵局	Fo Tan Post Office 火炭郵政局						
19	HKPO 香港郵政	Sha Tin District 沙田區	Post Office 郵局	Kam Tai Post Office 錦泰郵政局						
20	HKPO 香港郵政	Sha Tin District 沙田區	Post Office 郵局	Mei Lam Post Office 美林郵政局						
21	HKPO 香港郵政	Sha Tin District 沙田區	Post Office 郵局	Sha Tin Central Post Office 沙田中央郵政局						
22	HKPO 香港郵政	Sham Shui Po District 新墟區	Post Office 郵局	Mei Foo Sun Chuen Post Office 美孚新邨郵政局						
23	HKPO 香港郵政	Sham Shui Po District 新墟區	Post Office 郵局	Shek Kip Mei Post Office 石硤尾郵政局						

24	HKPO 香港郵政	Southern District 南區	Post Office 郵局	Ap Lei Chau Post Office 鴨脷洲郵政局						
25	HKPO 香港郵政	Southern District 南區	Post Office 郵局	Cyberport Post Office 數碼港郵政局						
26	HKPO 香港郵政	Southern District 南區	Post Office 郵局	Lei Tung Post Office 利東郵政局						
27	HKPO 香港郵政	Southern District 南區	Post Office 郵局	Wah Fu Post Office 華富郵政局						
28	HKPO 香港郵政	Southern District 南區	Post Office 郵局	Stanley Post Office 赤柱郵政局						
29	HKPO 香港郵政	Tai Po District 大埔區	Post Office 郵局	Tai Po Post Office 大埔郵政局						
30	HKPO 香港郵政	Tsuen Wan District 荃灣區	Post Office 郵局	Tsuen Wan Post Office 荃灣郵政局						
31	HKPO 香港郵政	Tsuen Wan District 荃灣區	Post Office 郵局	Tsuen Wan West Post Office 荃灣西郵政局						
32	HKPO 香港郵政	Tsuen Wan District 荃灣區	Post Office 郵局	Yeung Uk Road Post Office 楊屋道郵政局						
33	HKPO 香港郵政	Tuen Mun District 屯門區	Post Office 郵局	Butterfly Post Office 蝴蝶郵政局						
34	HKPO 香港郵政	Tuen Mun District 屯門區	Post Office 郵局	Fu Tai Post Office 富泰郵政局						
35	HKPO 香港郵政	Tuen Mun District 屯門區	Post Office 郵局	Leung King Post Office 良景郵政局						
36	HKPO 香港郵政	Tuen Mun District 屯門區	Post Office 郵局	On Ting Post Office 安定郵政局						
37	HKPO 香港郵政	Wong Tai Sin District 黃大仙區	Post Office 郵局	Chuk Yuen Post Office 竹園郵政局						
38	HKPO 香港郵政	Wong Tai Sin District 黃大仙區	Post Office 郵局	Lok Fu Post Office 樂富郵政局						
39	HKPO 香港郵政	Wong Tai Sin District 黃大仙區	Post Office 郵局	San Po Kong Post Office 新蒲崗郵政局						
40	HKPO 香港郵政	Wong Tai Sin District 黃大仙區	Post Office 郵局	Wong Tai Sin Post Office 黃大仙郵政局						
41	HKPO 香港郵政	Yau Tsim Mong District 油尖旺區	Post Office 郵局	Granville Road Post Office 加連威老道郵政局						
42	HKPO 香港郵政	Yau Tsim Mong District 油尖旺區	Post Office 郵局	Kowloon Central Post Office 九龍中央郵政局						
43	HKPO 香港郵政	Yuen Long District 元朗區	Post Office 郵局	Fairview Park Post Office 錦繡花園郵政局						
44	HKPO 香港郵政	Yuen Long District 元朗區	Post Office 郵局	San Tin Post Office 新田郵政局						
45	HKPO 香港郵政	Yuen Long District 元朗區	Post Office 郵局	Tin Yiu Post Office 天耀郵政局						
46	HKPO 香港郵政	Yuen Long District 元朗區	Post Office 郵局	Tin Yuet Post Office 天悅郵政局						
Total No. Completed					24	15	1	1	1	1

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remark:

Client's Involvement in Different Stages: -

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises/ Facilities

監察提升政府物業/設施的無障礙設施的進度報告

30/6/2012

Progress up to (Date) 資料更新日期:

30-Jun-12

Report Date 報告日期:

30-Jun-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業/設施種類	Name of Premises/Facilities 物業/設施名稱	(1) Site Survey Completed 完成場地視察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	HKPF 香港警務處	Central & Western District 中西區	Station / Post 警署 / 警崗	Peak Police Station 山頂警署						
2	HKPF 香港警務處	Central & Western District 中西區	Station / Post 警署 / 警崗	Cheung Chau Police Station 長洲警署						
3	HKPF 香港警務處	North District 北區	Station / Post 警署 / 警崗	Ta Kwu Ling Police Station 打鼓嶺警署						
4	HKPF 香港警務處	Sham Shui Po District 深水埗區	Station / Post 警署 / 警崗	Sham Shui Po Police Station (plus Shek Kip Mei Reporting Centre) 深水埗警署 (及石硤區報案中心)						
5	HKPF 香港警務處	Yau Tsim Mong District 油尖旺區	Station / Post 警署 / 警崗	Yau Ma Tei Police Station 油麻地警署						
6	HKPF 香港警務處	Yau Tsim Mong District 油尖旺區	Station / Post 警署 / 警崗	Mong Kok Police Station 旺角警署						
7	HKPF 香港警務處	Yuen Long District 元朗區	Station / Post 警署 / 警崗	Lok Ma Chau Police Station 落馬洲警署						
Total No. Completed 已完成項目總數					7	7	6	1	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時7.5月，因此工程由甲類轉為乙類跟進。

Remarks:

Involvement of Managing Departments of the relevant premises and facilities in Different Stages -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Others

1. Having regard to complexity and extent of upgrading works and the site and operational constraints, improvement works under ArchSD are broadly categorised into three groups -
 - H - The "High Complexity Premises" include those multi-user complexes and high security premises. The improvement works usually involve major structural alterations and additions.
 - M - The "Medium Complexity Premises" are usually the highly utilized complexes where improvement works may cause disturbance to normal operation of the premises and public. Necessary phasing of works and segregation of working areas will be required.
 - L - The "Low Complexity Premises" require only minor improvement works.
2. The column of "Works Completion Month" will be filled up after site preparation is completed and works commenced but the relevant date is for reference only. Once the actual work completion date is known, the relevant column will be updated.

備注:

管理有關處所及設施的部門於不同階段中的參與方式:

1. 場地勘查- 開放處所 /場地以方便勘查
2. 可行性研究 - (一) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議; (二) 確認有關無障礙通道和設施的工程建議; (三) 確認有關工程計劃; (四) 申請土地, 批准修訂設施明細表及其他事宜 (五) 提交撥款申請
3. 場地準備 - (一) 確認場地及工作安排; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
4. 工程開始 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
5. 50%以上的工程已完成 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
6. 工程完成-進行工程交收檢查

其他

1. 考慮到工作複雜性、範圍、場地及運作上的限制，建築署負責的改善工程大致可分為三類 -
 - H - 高複雜性的物業包括多用戶綜合大樓和一些保安要求高的場所。改善工程往往涉及重大的結構性改建及加裝。
 - M - 中等複雜性的物業一般是高使用率的綜合場所，改善工程可能會對大樓的運作及對公眾造成滋擾。此類物業的工程需分階段進行，並須與大樓使用者的辦公範圍分隔。
 - L - 低複雜性的物業只需要小規模的改善工程以提升現有的無障礙通道和設備。
2. 當完成“場地準備”及工程已開始時，有關“工程完成月份”欄目才會填上以作參考。當真正工作完成日期已知後，有關欄目會作相應修改。

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises/ Facilities

監察提升政府物業／設施的無障礙設施的進度報告

30/6/2012

Progress up to (Date) 資料更新日期:

30-Jun-12

Report Date 報告日期:

30-Jun-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	(1) Site Survey Completed 完成場地視察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	ImmD 入境事務處	Central & Western District 中西區	Births/Deaths/Marriage/Registration of Persons/Documents Office 出生/死亡/婚姻/人事登記/證件辦事處	City Hall Marriage Registry, High Block, City Hall 大會堂婚姻登記處 大會堂高座						
2	ImmD 入境事務處	Central & Western District 中西區	Births/Deaths/Marriage/Registration of Persons/Documents Office 出生/死亡/婚姻/人事登記/證件辦事處	Cotton Tree Drive Marriage Registry, Rawlinson House 紅棉路婚姻登記處 羅年信大樓						
Total No. Completed 已完成項目總數					2	2	2	1	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remarks:

Involvement of Managing Departments of the relevant premises and facilities in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may;

(v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

Others

1. Having regard to complexity and extent of upgrading works and the site and operational constraints, improvement works under ArchSD are broadly categorised into three groups-

H - The "High Complexity Premises" include those multi-user complexes and high security premises. The improvement works usually involve major structural alterations and additions.

M - The "Medium Complexity Premises" are usually the highly utilized complexes where improvement works may cause disturbance to normal operation of the premises and public. Necessary phasing of works and segregation of working areas will be required.

L - The "Low Complexity Premises" require only minor improvement works.

2. The column of "Works Completion Month" will be filled up after site preparation is completed and works commenced but the relevant date is for reference only. Once the actual work completion date is known, the relevant column will be updated.

備註:

管理有關處所及設施的部門於不同階段中的參與方式:

1. 場地勘查- 開放處所 / 場地以方便勘查

2. 可行性研究 - (一) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議; (二) 確認有關無障礙通道和設施的工程建議; (三) 確認有關工程計劃; (四) 申請土地, 批准修訂設施明細表及其他事宜 (五) 提交撥款申請

3. 場地準備 - (一) 確認場地及工作安排; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

4. 工程開始 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

5. 50%以上的工程已完成 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

6. 工程完成-進行工程交收檢查

其他

1. 考慮到工作複雜性、範圍、場地及運作上的限制, 建築署負責的改善工程大致可分為三類。

H - 高複雜性的物業包括多用戶綜合大樓和一些保安要求高的場所。改善工程往往涉及重大的結構性改建及加裝。

M - 中等複雜性的物業一般是高使用率的綜合場館, 改善工程可能會對大樓的運作及對公眾造成滋擾。此類物業的工程需分階段進行, 並須與大樓使用者的辦公範圍分隔。

L - 低複雜性的物業只需要小規模的改善工程以提升現有的無障礙通道和設備。

2. 當完成“場地準備”及工程已開始時, 有關“工程完成月份”欄目才會填上以作參考。當真正工作完成日期已知後, 有關欄目會作相應修改。

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Jun-12

Report Date:

30-Jun-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	JUD 司法機構	Central and Western District 中西區	Court 法院	High Court Building 高等法院大樓						
2	JUD 司法機構	Eastern District 東區	Court 法院	Eastern Law Courts Building (Eastern Magistrates' Courts) 東區法院大樓 (東區裁判法院)						
3	JUD 司法機構	Eastern District 東區	Court 法院	Kwun Tong Law Courts Building 觀塘法院大樓						
4	JUD 司法機構	Sha Tin District 沙田區	Court 法院	Shatin Law Courts Building 沙田法院大樓						
5	JUD 司法機構	Tuen Mun District 屯門區	Court 法院	Tuen Mun Law Courts Building 屯門法院大樓						
Total No. Completed					3	3	0	0	0	0

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Jun-12

Report Date:

30-Jun-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	LCSD(Cultural) 康樂文化事務署 (文化)	Tsuen Wan 荃灣	Libraries 圖書館	Tsuen Wan Public Library 荃灣公共圖書館						
2	LCSD(Cultural) 康樂文化事務署 (文化)	Central & Western 中西區	Performing Arts Venues 表演場地	Hong Kong City Hall 香港大會堂低座						
3	LCSD(Cultural) 康樂文化事務署 (文化)	Central & Western 中西區	Libraries 圖書館	City Hall Public Library 大會堂公共圖書館						
4	LCSD(Cultural) 康樂文化事務署 (文化)	Central & Western 中西區	Museums 博物館	Museum of Tea Ware 茶具文物館						
5	LCSD(Cultural) 康樂文化事務署 (文化)	Central & Western 中西區	Museums 博物館	Dr Sun Yat-sen Museum 孫中山紀念館						
6	LCSD(Cultural) 康樂文化事務署 (文化)	Central & Western 中西區	Museums 博物館	Hong Kong Visual Arts Centre 香港視覺藝術中心						
7	LCSD(Cultural) 康樂文化事務署 (文化)	Eastern 東區	Museums 博物館	Hong Kong Museum of Coastal Defence 香港海防博物館						
8	LCSD(Cultural) 康樂文化事務署 (文化)	Eastern 東區	Museums 博物館	Law Uk Folk Museum 羅屋民俗館						
9	LCSD(Cultural) 康樂文化事務署 (文化)	Sai Kung 西貢	Museums 博物館	Sheung Yiu Folk Museum 上窰民俗文物館						
10	LCSD(Cultural) 康樂文化事務署 (文化)	Sha Tin 沙田	Historic Buildings 歷史建築	Old House, Wong Uk Village, Sha Tin 沙田王屋邨村古屋						
11	LCSD(Cultural) 康樂文化事務署 (文化)	Sham Shui Po 深水埗	Museums 博物館	Lei Cheng Uk Han Tomb Museum 李鄭屋漢墓博物館						
12	LCSD(Cultural) 康樂文化事務署 (文化)	Tai Po 大埔	Museums 博物館	Hong Kong Railway Museum 香港鐵路博物館						
13	LCSD(Cultural) 康樂文化事務署 (文化)	Tsuen Wan 荃灣	Museums 博物館	Sam Tung Uk Museum 三棟屋博物館						
14	LCSD(Cultural) 康樂文化事務署 (文化)	Yau Tsim Mong 油尖旺	Museums 博物館	Hong Kong Heritage Discovery Centre 香港文物探知館						
15	LCSD(Cultural) 康樂文化事務署 (文化)	Yau Tsim Mong 油尖旺	Historic Buildings 歷史建築	Former Kowloon British School, Tsim Sha Tsui 尖沙咀前九龍英童學校						

16	LCSD(Cultural) 康樂文化事務署 (文化)	Yuen Long 元朗	Museums 博物館	Ping Shan Tang Clan Gallery cum Heritage Trail Visitors Centre 屏山鄧族文物館暨文物經訪客中心						
17	LCSD(Cultural) 康樂文化事務署 (文化)	Yuen Long 元朗	Historic Buildings 歷史建築	Tai Fu Tai Mansion, San Tin, Yuen Long 元朗新田大夫第						
Total No. Completed					17	16	4	0	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):
Report Date:

30-Jun-12**30-Jun-12**

No.	Department (Abbreviation)	District	Category of Building	Name of Building	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Ma Tau Wai Road Playground 馬頭圍道遊樂場						
2	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Winslow Street Playground 溫思勞街遊樂場						
3	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Yan Fung Street Rest Garden 仁楓街休憩花園						
4	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	To Kwa Wan Complex Playground 土瓜灣市政大廈遊樂場						
5	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Lok Shan Road Playground 落山道遊樂場						
6	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Olympic Garden 世運花園						
7	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Sung Wong Toi Playground 宋王臺遊樂場						
8	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Fat Kwong Street Playground 佛光街遊樂場						
9	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Wuhu Street Temporary Playground 九龍紅磡蕪湖街臨時遊樂場						
10	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Kowloon Walled City Park 九龍寨城公園						

11	LCSD(Leisure) 康樂文化事務署 (康樂)	Kwun Tong 觀塘	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Clear Water Bay Road Temporary Sitting-out Area 清水灣道臨時休憩處						
12	LCSD(Leisure) 康樂文化事務署 (康樂)	Southern 南區	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Sun Pat Kan Sitting-out Area 新八間休憩處						
13	LCSD(Leisure) 康樂文化事務署 (康樂)	Tsuen Wan 荃灣	Beaches and Swimming Pools 泳灘及泳池	Ting Kau Beach 汀九灣泳灘						
14	LCSD(Leisure) 康樂文化事務署 (康樂)	Tsuen Wan 荃灣	Beaches and Swimming Pools 泳灘及泳池	Anglers' Beach 釣魚灣泳灘						
Total No. Completed					8	2	1	0	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.
場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises/ Facilities
監察提升政府物業／設施的無障礙設施的進度報告

Progress up to (Date) 資料更新日期:

30-Jun-12

Report Date 報告日期:

30-Jun-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	(1) Site Survey Completed 完成場地視察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	LD 勞工處	Central & Western District 中西區	Office with counter services 設有櫃位服務的辦公室	<u>Labour Relations Division (Hong Kong West), Western Magistracy Building</u> 勞資關係科(西港島), 西區裁判署						
2	LD 勞工處	Central & Western District 中西區	Job Centre 就業中心	<u>Employment Services Division (Hong Kong West Job Centre), Western Magistracy Building</u> 就業科(西港島就業中心), 西區裁判署						
Total No. Completed 已完成項目總數					2	2	2	2	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remarks:

Involvement of Managing Departments of the relevant premises and facilities in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Others

1. Having regard to complexity and extent of upgrading works and the site and operational constraints, improvement works under ArchSD are broadly categorised into three groups-

H - The "High Complexity Premises" include those multi-user complexes and high security premises. The improvement works usually involve major structural alterations and additions.

M - The "Medium Complexity Premises" are usually the highly utilized complexes where improvement works may cause disturbance to normal operation of the premises and public. Necessary phasing of works and segregation of working areas will be required.

L - The "Low Complexity Premises" require only minor improvement works.

2. The column of "Works Completion Month" will be filled up after site preparation is completed and works commenced but the relevant date is for reference only. Once the actual work completion date is known, the relevant column will be updated.

備注:

管理有關處所及設施的部門於不同階段中的參與方式:

1. 場地調查- 開放處所/場地以方便調查
2. 可行性研究 - (一) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議 (二) 確認有關無障礙通道和設施的工程建議; (三) 確認有關工程計劃; (四) 申請土地, 批准修訂設施明細表及其他事宜 (五) 提交撥款申請
3. 場地準備 - (一) 確認場地及工作安排; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
4. 工程開始 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
5. 50%以上的工程已完成 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
6. 工程完成-進行工程交收檢查

其他

1. 考慮到工作複雜性、範圍、場地及運作上的限制, 建築署負責的改善工程大致可分為三類 -

H - 高複雜性的物業包括多用戶綜合大樓和一些保安要求高的場所。改善工程往往涉及重大的結構性改建及加裝。

M - 中等複雜性的物業一般是高使用率的綜合場館, 改善工程可能會對大樓的運作及對公眾造成滋擾。此類物業的工程需分階段進行, 並須與大樓使用者的辦公範圍分隔。

L - 低複雜性的物業只需要小規模的改善工程以提升現有的無障礙通道和設備。

2. 當完成“場地準備”及工程已開始時, 有關“工程完成月份”欄目才會填上以作參考。當真正工作完成日期已知後, 有關欄目會作相應修改。

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises/ Facilities
監察提升政府物業／設施的無障礙設施的進度報告

Progress up to (Date) 資料更新日期: 30-Jun-12
Report Date 報告日期: 30-Jun-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	(1) Site Survey Completed 完成場地視察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	SWD 社會福利署	Central & Western District 中西區	Office 辦公室	Standardized Care Need Assessment Management Office (Elderly Services)(HK) 安老服務統一評估管理辦事處(港島)						
2	SWD 社會福利署	Central & Western District 中西區	Probation Office 感化辦事處	Eastern Probation Office 2 東區感化辦事處 2						
Total No. Completed 已完成項目總數					2	2	2	2	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remarks:

Involvement of Managing Departments of the relevant premises and facilities in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may;

(v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

Others

1. Having regard to complexity and extent of upgrading works and the site and operational constraints, improvement works under ArchSD are broadly categorised into three groups-

H - The "High Complexity Premises" include those multi-user complexes and high security premises. The improvement works usually involve major structural alterations and additions.

M - The "Medium Complexity Premises" are usually the highly utilized complexes where improvement works may cause disturbance to normal operation of the premises and public. Necessary phasing of works and segregation of working areas will be required.

L - The "Low Complexity Premises" require only minor improvement works.

2. The column of "Works Completion Month" will be filled up after site preparation is completed and works commenced but the relevant date is for reference only. Once the actual work completion date is known, the relevant column will be updated.

備注:

管理有關處所及設施的部門於不同階段中的參與方式:

1. 場地勘察- 開放處所/場地以方便調查

2. 可行性研究 - (一) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議 (二) 確認有關無障礙通道和設施的工程建議; (三) 確認有關工程計劃; (四) 申請土地, 批准修訂設施明細表及其他事宜 (五) 提交撥款申請

3. 場地準備 - (一) 確認場地及工作安排; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

4. 工程開始 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

5. 50%以上的工程已完成 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

6. 工程完成-進行工程交收檢查

其他

1. 考慮到工作複雜性、範圍、場地及運作上的限制, 建築署負責的改善工程大致可分為三類 -

H - 高複雜性的物業包括多用戶綜合大樓和一些保安要求高的場所。改善工程往往涉及重大的結構性改建及加裝。

M - 中等複雜性的物業一般是高使用率的綜合場館, 改善工程可能會對大樓的運作及對公眾造成滋擾。此類物業的工程需分階段進行, 並須與大樓使用者的辦公範圍分隔。

L - 低複雜性的物業只需要小規模的改善工程以提升現有的無障礙通道和設備。

2. 當完成“場地準備”及工程已開始時, 有關“工程完成月份”欄目才會填上以作參考。當真正工作完成日期已知後, 有關欄目會作相應修改。

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Jun-12

Report Date:

30-Jun-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	TD 運輸署	Eastern District 東區	Office 辦事處	Sheung On Driving Test Centre 常安駕駛考試中心						
2	TD 運輸署	Kowloon City District 九龍城區	Office 辦事處	Chung Yee Street Driving Test Centre 忠義街駕駛考試中心						
3	TD 運輸署	Kowloon City District 九龍城區	Office 辦事處	Pui Ching Road Driving Test Centre cum Office 培正道駕駛考試中心及辦公室						
4	TD 運輸署	Kowloon City District 九龍城區	Office 辦事處	Tin Kwong Road Driving Test Centre 天光道駕駛考試中心						
5	TD 運輸署	Kowloon City District 九龍城區	Office 辦事處	To Kwa Wan Vehicle Examination Centre 土瓜灣驗車中心						
6	TD 運輸署	Kowloon City District 九龍城區	Ferry Pier 渡輪碼頭	Hung Hom (South) Ferry Pier 紅磡(南)碼頭						
7	TD 運輸署	Kwai Tsing District 葵青區	Office 辦事處	Kwai Shing Driving Test Centre 葵盛駕駛考試中心						
8	TD 運輸署	Kwai Tsing District 葵青區	Office 辦事處	Shek Yam Driving Test Centre 石蔭駕駛考試中心						
9	TD 運輸署	Kwai Tsing District 葵青區	Office 辦事處	Sheung Kwai Chung Vehicle Examination Centre 上葵涌驗車中心						
10	TD 運輸署	Kwun Tong District 觀塘區	Office 辦事處	Yau Tong Driving Test Centre 油塘駕駛考試中心						
11	TD 運輸署	Kwun Tong District 觀塘區	Office 辦事處	Kowloon Bay Vehicle Examination Centre 九龍灣驗車中心						
12	TD 運輸署	Kwun Tong District 觀塘區	Office 辦事處	New Kowloon Bay Vehicle Examination Centre 新九龍灣驗車中心						
13	TD 運輸署	Sham Shui Po District 深水埗區	Office 辦事處	Chak On Road Driving Test Centre 澤安道駕駛考試中心						
14	TD 運輸署	Tsuen Wan District 荃灣區	Office 辦事處	Tsuen Wan Driving Test Centre 荃灣駕駛考試中心						
15	TD 運輸署	Wan Chai District 灣仔區	Office 辦事處	Happy Valley Driving Test Centre 跑馬地駕駛考試中心						

16	TD 運輸署	Wan Chai District 灣仔區	Office 辦事處	So Kon Po Driving Test Centre 掃桿埔駕駛考試中心						
Total No. Completed					8	5	1	1	1	1

The ferry pier has been vacant due to cessation of ferry services thereat. To tie in with the future development of the ferry pier, the barrier-free facilities retrofitting works will be deferred (reclassified as Class B works).
紅磡碼頭已因原有渡輪服務停辦而空置。無障礙設施改善工程將延遲(改為Class B工程項目),以配合該碼頭未來的發展。

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises
監察提升政府物業／設施的無障礙設施的進度報告 (Class B)

Progress up to (Date) 資料更新日期:
Report Date 報告日期:

30-Jun-12

30-Jun-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Scope of Works 工程範圍	Class	(1) Site Survey Completed 完成場地視察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	TD 運輸署	Eastern District 東區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士總站	Heng Fa Chuen Bus Terminus 杏花邨巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
2	TD 運輸署	Eastern District 東區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士總站	Tin Hau Station Public Transport Interchange 天后站公共運輸交匯處	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
3	TD 運輸署	Eastern District 東區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士總站	Hong Man Street Bus Terminus 康民街巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
4	TD 運輸署	Eastern District 東區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士總站	Shau Kei Wan Station Public Transport Interchange 筲箕灣站公共運輸交匯處	Provision of accessible facilities including pedestrian crossing with yellow stripe marking and tactile warning strips, access ramps for wheelchair users to access boarding platforms, alternate black and white kerbside marking at boarding platform, dropped kerb and reserved waiting area for the disabled, etc. 提供無障礙設施，包括附設黃色條紋標記及觸覺警示帶的行人過路設施、方便輪椅人士上落候車月台的斜道、候車月台邊的黑白相間條紋	B						
5	TD 運輸署	Islands District 離島區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士總站	Mui Wo Bus Terminus 梅窩巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
6	TD 運輸署	Islands District 離島區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士總站	Tai O Bus Terminus 大澳巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
7	TD 運輸署	Islands District 離島區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士總站	Tong Fuk Bus Terminus 塘福巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
8	TD 運輸署	Islands District 離島區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士總站	Tung Chung Town Centre Bus Terminus 東涌市中心巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
9	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	across River Silver near Ngan Shu Street (NF237) 橫跨銀河近銀樹街 (NF237)	Provision of tactile warning strip 提供觸覺警示帶	B						
10	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	across River Silver near Ngan Shu Street (NF236) 橫跨銀河近銀樹街 (NF236)	Provision of tactile warning strip 提供觸覺警示帶	B						
11	TD 運輸署	Islands District 離島區	Subway 行人隧道	under Shun Tung Road near Yu Tung Road 東涌順東路近裕東路	Provision of tactile warning strip 提供觸覺警示帶	B						
12	TD 運輸署	Islands District 離島區	Subway 行人隧道	under Tat Tung Road near Shun Tung Road 東涌達東路近順東路	Provision of tactile warning strip 提供觸覺警示帶	B						
13	TD 運輸署	Islands District 離島區	Subway 行人隧道	under Shun Tung Road near Tung Chung Town Electric Sub-Station 東涌順東路近裕東路中華電力有限公司東涌市變壓站	Provision of tactile warning strip 提供觸覺警示帶	B						
14	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	Foot / Cycle Bridge at Tung Chung North Lantau 大嶼山北東涌	Provision of tactile warning strip 提供觸覺警示帶	B						
15	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	Foot / Cycle Bridge at Tung Chung North Lantau 大嶼山北東涌	Provision of tactile warning strip 提供觸覺警示帶	B						
16	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	Tung Chung Waterfront Road near Wong Lung Hang Road	Provision of tactile warning strip 提供觸覺警示帶	B						

17	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	Tung Chung Waterfront Road (Road P1) near existing Mini Transport Terminus 東涌海濱路近交通總站	Provision of tactile warning strip 提供觸覺警示帶	B							
18	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	Hang Mei Tai O Lantau 大澳亭美	Provision of tactile warning strip 提供觸覺警示帶	B							
19	TD 運輸署	Islands District 離島區	Subway 行人隧道	across North Lantau Highway near Pak Mong 橫跨北大嶼山公路近白芒	Provision of tactile warning strip 提供觸覺警示帶	B							
20	TD 運輸署	Kwai Tsing District 葵青區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Kwai Fong Station Bus Terminus 葵芳站巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B							
21	TD 運輸署	Kwai Tsing District 葵青區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Lai King Bus Terminus 荔景巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B							
22	TD 運輸署	Kwai Tsing District 葵青區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Shek Lei (Lei Pui Street) Bus Terminus 石籬(梨貝街)巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B							
23	TD 運輸署	Kwai Tsing District 葵青區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Cheung Wan Bus Terminus 長宏巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B							
24	TD 運輸署	Kwai Tsing District 葵青區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Tsing Yi Ferry Bus Terminus 青衣碼頭巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B							
25	TD 運輸署	Kwun Tong District 觀塘區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Kwun Tong Ferry Bus Terminus 觀塘碼頭巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B							
26	TD 運輸署	North District 北區	Footbridge 行人天橋	over Rail Station near Choi Yuen Road 橫跨港鐵站近彩園路	Provision of tactile warning strip 提供觸覺警示帶	B							
27	TD 運輸署	North District 北區	Footbridge 行人天橋	across Sheung Shui Rail Station / San Wan Road 橫跨港鐵上水站及新運路	Provision of tactile warning strip 提供觸覺警示帶	B							
28	TD 運輸署	North District 北區	Footbridge 行人天橋	near Sheung Shui Station at Choi Yuen Road 彩園路近上水車站	Provision of tactile warning strip 提供觸覺警示帶	B							
29	TD 運輸署	North District 北區	Footbridge 行人天橋	across Fanling Highway near Avon Park 橫跨粉嶺公路近碧湖花園	Provision of tactile warning strip 提供觸覺警示帶	B							
30	TD 運輸署	North District 北區	Subway 行人隧道	across Pak Wo Road near Kat Cheung Crescent and Yu Tai Road 橫跨百和路近吉祥街和裕泰路	Provision of tactile warning strip 提供觸覺警示帶	B							
31	TD 運輸署	North District 北區	Footbridge 行人天橋	across Lui Ming Road Bus Station near Wah Ming Estate 橫跨聯安街近和滿街	Provision of tactile warning strip 提供觸覺警示帶	B							
32	TD 運輸署	North District 北區	Footbridge 行人天橋	across Luen On Street near Wo Mun Street 橫跨聯安街近和滿街	Provision of tactile warning strip 提供觸覺警示帶	B							
33	TD 運輸署	North District 北區	Footbridge 行人天橋	across Jackey Club Road near Sheung Pak Tsuen 橫跨馬會道近上北村	Provision of tactile warning strip 提供觸覺警示帶	B							
34	TD 運輸署	North District 北區	Footbridge 行人天橋	across San Wan Road near Lung Sum Avenue 橫跨新運路近龍琛路	Provision of tactile warning strip 提供觸覺警示帶	B							
35	TD 運輸署	North District 北區	Footbridge 行人天橋	across Lung Sum Avenue near San Fat Street 橫跨龍琛路近新發街	Provision of tactile warning strip 提供觸覺警示帶	B							
36	TD 運輸署	North District 北區	Footbridge 行人天橋	across Yat Ming Road near Wah Sam Estate & Avon Park 橫跨石上河近彩順街	Provision of tactile warning strip 提供觸覺警示帶	B							
37	TD 運輸署	North District 北區	Footbridge 行人天橋	across Shek Sheng River near Choi Shun St 橫跨石上河近彩順街	Provision of tactile warning strip 提供觸覺警示帶	B							
38	TD 運輸署	North District 北區	Footbridge 行人天橋	across Sha Tau Kok Road (Lung Yeuk Tau near Lung Ma Road) 橫跨沙頭角公路(龍躍頭段近龍馬路)	Provision of tactile warning strip 提供觸覺警示帶	B							
39	TD 運輸署	North District 北區	Subway 行人隧道	across Jockey Club Road near Chi Shun Lane 橫跨馬會道近智匯里	Provision of tactile warning strip 提供觸覺警示帶	B							
40	TD 運輸署	North District 北區	Subway 行人隧道	across Sha Tau Kok Road - Lung Yeuk Tau near Luen Hing Street 橫跨沙頭角公路龍躍頭段近聯興街	Provision of tactile warning strip 提供觸覺警示帶	B							
41	TD 運輸署	North District 北區	Subway 行人隧道	across Sha Tau Kok Road near Luen On Street 橫跨沙頭角公路龍躍頭段近聯安街	Provision of tactile warning strip 提供觸覺警示帶	B							

42	TD 運輸署	North District 北區	Subway 行人隧道	across Jockey Club Road near Fu Hing Street 橫跨馬會道近符興街	Provision of tactile warning strip 提供觸覺警示帶	B							
43	TD 運輸署	North District 北區	Subway 行人隧道	Lo Wu Rail Station near Ng Tung River 港鐵羅湖站近梧桐河	Provision of tactile warning strip 提供觸覺警示帶	B							
44	TD 運輸署	North District 北區	Subway 行人隧道	near Jockey Club Road/Chi Shun Lane 近馬會道/智順里	Provision of tactile warning strip 提供觸覺警示帶	B							
45	TD 運輸署	North District 北區	Subway 行人隧道	across Pak Wo Road near Fung Ying Seen Koon 橫跨百和路近蓬瀛仙館	Provision of tactile warning strip 提供觸覺警示帶	B							
46	TD 運輸署	North District 北區	Subway 行人隧道	across Ma Sik Road near Jockey Club Road and So Kwun Po Road 橫跨馬適路近馬會道及掃管埔路	Provision of tactile warning strip 提供觸覺警示帶	B							
47	TD 運輸署	North District 北區	Footbridge 行人天橋	across San Wan Road near Fanling Station Road 橫跨新運路近粉嶺車站路	Provision of tactile warning strip 提供觸覺警示帶	B							
48	TD 運輸署	North District 北區	Subway 行人隧道	across Po Shek Wu Road & Jockey Club Road near Hing Yan Tsuen 橫跨寶石湖路及馬會道近興仁村	Provision of tactile warning strip 提供觸覺警示帶	B							
49	TD 運輸署	North District 北區	Footbridge 行人天橋	across San Wan Road near Fanling Station Road 橫跨新運路近粉嶺車站路	Provision of tactile warning strip 提供觸覺警示帶	B							
50	TD 運輸署	North District 北區	Subway 行人隧道	across Luen On Street near Sha Tau Kok Road - Lung Yeuk Tau 橫跨聯安街近沙頭角公路龍躍頭段	Provision of tactile warning strip 提供觸覺警示帶	B							
51	TD 運輸署	North District 北區	Subway 行人隧道	across Pak Wo Road near Po Wing Road 橫跨百和路近保榮路	Provision of tactile warning strip 提供觸覺警示帶	B							
52	TD 運輸署	North District 北區	Subway 行人隧道	across Po Kin Road near Pak Wo Road 橫跨保健路近百和路	Provision of tactile warning strip 提供觸覺警示帶	B							
53	TD 運輸署	North District 北區	Footbridge 行人天橋	across Pak Wo Road near Wai Ming Street 橫跨百和路近偉明街	Provision of tactile warning strip 提供觸覺警示帶	B							
54	TD 運輸署	North District 北區	Footbridge 行人天橋	across Sheung Shui Station KCR / San Wan Road 橫跨港鐵上水站/新運路	Provision of tactile warning strip 提供觸覺警示帶	B							
55	TD 運輸署	North District 北區	Footbridge 行人天橋	Footbridge across San Wan Road and the Track of East Rail near Ka Fu Close 橫跨新運路及東鐵路軌近嘉富坊	Provision of tactile warning strip 提供觸覺警示帶	B							
56	TD 運輸署	Sai Kung District 西貢區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士總站	Clear Water Second Beach Bus Terminus 清水灣二灘巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B							
57	TD 運輸署	Sai Kung District 西貢區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士總站	Tseung Kwan O Industrial Estate Public Transport Interchange 將軍澳工業村公共運輸交匯處	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B							
58	TD 運輸署	Sai Kung District 西貢區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士總站	Wai Man Road Public Light Bus Terminus 惠民路公共小巴總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B							
59	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Po Lam Road North near Po Lam Estate 橫跨寶琳北路近寶琳邨	Provision of tactile warning strip 提供觸覺警示帶	B							
60	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Po Lam Road North near Po Lam Estate 橫跨寶琳北路近寶琳邨	Provision of tactile warning strip 提供觸覺警示帶	B							
61	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Po Lam Road North near Lam Shing Road 橫跨寶琳北路近林盛路	Provision of tactile warning strip 提供觸覺警示帶	B							
62	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Clear Water Bay Road near Pik Uk Prison 橫跨清水灣道近壁屋監獄	Provision of tactile warning strip 提供觸覺警示帶	B							
63	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Po Ning Road near Po Shun Road 橫跨寶寧路近寶順路	Provision of tactile warning strip 提供觸覺警示帶	B							
64	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Chiu Shun Road near Ngan O Road 橫跨昭信路近銀澳路	Provision of tactile warning strip 提供觸覺警示帶	B							
65	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	J/O Hiram's Highway and Clear Water Bay Road 西貢公路與清水灣道交界	Provision of tactile warning strip 提供觸覺警示帶	B							
66	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Tong Ming Street linking Sheung Tak Shopping Centre and Area 56 橫跨康明街連接尚德商場與56區	Provision of tactile warning strip 提供觸覺警示帶	B							
67	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Po Hong Road linking Sheung Tak Estate and Area 45 橫跨寶康路連接尚德邨與45區	Provision of tactile warning strip 提供觸覺警示帶	B							
68	TD 運輸署	Sai Kung District 西貢區	Subway 行人隧道	across Clear Water Bay Road near Tseng Lan Shue 橫跨清水灣道近井欄樹	Provision of tactile warning strip 提供觸覺警示帶	B							
69	TD 運輸署	Sai Kung District 西貢區	Subway 行人隧道	across Wan Po Road near Shek Kok Road 橫跨環保大道近石角路	Provision of tactile warning strip 提供觸覺警示帶	B							

165	TD 運輸署	Yuen Long District	Footbridge 行人天橋	near Fanling Highway & Lok Ma Chau 近粉嶺公路及落馬洲	Provision of tactile warning strip 提供觸覺警示帶	B							
166	TD 運輸署	Yuen Long District	Footbridge 行人天橋	near Fanling Highway & Lok Ma Chau Road 近粉嶺公路及落馬洲路	Provision of tactile warning strip 提供觸覺警示帶	B							
167	TD 運輸署	Yuen Long District	Footbridge 行人天橋	across San Tin Highway near Chuk Yau Road 橫跨新田公路近竹悠路	Provision of tactile warning strip 提供觸覺警示帶	B							
168	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across San Tin Highway & San Tam Road near Ngau Tam Mei Road 橫跨新田公路及新潭路近牛潭尾路	Provision of tactile warning strip 提供觸覺警示帶	B							
169	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across San Tin Highway / San Tam Road & Castle Peak Road - Tam Mi near Maple Garden 橫跨新田公路 / 新潭路 / 青山公路潭尾段近碧豪	Provision of tactile warning strip 提供觸覺警示帶	B							
170	TD 運輸署	Yuen Long District	Footbridge 行人天橋	across Tin Shui Wai Nullah near Tin Ying Road 橫跨天水圍明渠近天影路	Provision of tactile warning strip 提供觸覺警示帶	B							
171	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across Tin Ying Road / Tin Shui Wai Nullah near Tin Oi Court 橫跨天影路及天水圍明渠近天愛苑	Provision of tactile warning strip 提供觸覺警示帶	B							
172	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across Tin Ying Road / Tin Shui Wai Nullah near Tin Shui Estate 橫跨天影路及天水圍明渠近天瑞邨	Provision of tactile warning strip 提供觸覺警示帶	B							
173	TD 運輸署	Yuen Long District	Footbridge 行人天橋	San Tin Highway near Pok Wai 新田公路近學園	Provision of tactile warning strip 提供觸覺警示帶	B							
174	TD 運輸署	Yuen Long District	Footbridge 行人天橋	San Tin Highway near Pok Wai 新田公路近學園	Provision of tactile warning strip 提供觸覺警示帶	B							
175	TD 運輸署	Yuen Long District	Footbridge 行人天橋	near Tai Lam Tunnel (North Portal) (NF359) 近大欖隧道(北面) (NF359)	Provision of tactile warning strip 提供觸覺警示帶	B							
176	TD 運輸署	Yuen Long District	Footbridge 行人天橋	near Tai Lam Tunnel (North Portal) (NF359A) 近大欖隧道(北面) (NF359A)	Provision of tactile warning strip 提供觸覺警示帶	B							
177	TD 運輸署	Yuen Long District	Footbridge 行人天橋	across Tin Tsz Road near Kenswood Court 橫跨天慈路近景湖居	Provision of tactile warning strip 提供觸覺警示帶	B							
178	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across nullah adjacent to Kam Ho Road near Kam Sheung Road Station 橫跨錦河路/錦上路站的明渠	Provision of tactile warning strip 提供觸覺警示帶	B							
Total No. Completed 已完成項目總數							68	68	27	27	13	12	

Remarks:**Remarks:**

Involvement of Managing Departments of the relevant premises and facilities in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

備注:

管理有關處所及設施的部門於不同階段中的參與方式:

1. 場地勘查- 開放處所/場地以方便勘查
2. 可行性研究 - (一) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議 (二) 確認有關無障礙通道和設施的工程建議; (三) 確認有關工程計劃; (四) 申請土地, 批准修訂設施細則表及其他事宜 (五) 提交撥款申請
3. 場地準備 - (一) 確認場地及工作安排; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
4. 工程開始 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
5. 50%以上的工程已完成 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
6. 工程完成-進行工程交收檢查