Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Annex C (DH)

Progress up to (Date): 31-Dec-11
Report Date: 31-Dec-11
No.| Department District Category of Building Name of Building (1) Site Survey (2) Feasibility Study (3) Site Preparation (4) Works Commenced |  (5) 50% or more of (6) Works Completed
(Abbreviation) Completed Completed Completed works Completed
DH Central and Western |Clinic Sai Ying Pun Jockey Club Polyclinic
1 i = District ZHr ﬁ’y;ﬁ}ﬂ#%}’ﬁ,ﬁ SYR| A
FIT 18k
DH Central and Western |Clinic Kennedy Town Jockey Club Clinic
2 [ District AT BRI BBS f{ AT
FIT 18k
DH Central and Western [Mortuary Victoria Public Mortuary
3 iy District L] 6 S F i 2 B
FIT 18k
DH Central and Western |Clinic Eastern Street Methadone Clinic
4 [ District AT BN SR A
FIT 18k
DH Central and Western |Clinic Central District Health Centre
5 [ District AT PG s
FIT 18k
6 DH Eastern District ~ |Clinic Chai Wan Health Centre
ey BB i 5 i
DH Eastern District  |Clinic Pamela Youde Nethersole Eastern Hospital
7 LR UL G G B 2 Sk
s DH Eastern District  |Clinic Anne Black Health Centre
e N Bk AT sk FLA S R
9 DH Islands District | Clinic St. John Hospital
fig HER P =YV
10 DH Kowloon City District | Office Centre for Health Protection
it ] e BES GEdVEES
1 DH Kowloon City District | Clinic Lions Clubs Health Centre
e | L AT A i
12 DH Kowloon City District | Clinic Lee Kee Memorial Dispensary
ik | L T B Sar
13 DH Kowloon City District | Clinic Central Kowloon Child Assessment Centre
e Jumby B Fl 1 2 B e
DH Kowloon City District | Clinic Central Kowloon Health Centre & Argyle Street Government
14 ik & o D A Dental Clinic
flid u?isz?;ﬁfrugug“,‘fz i B R
15 DH Kowloon City District | Clinic Kowloon Chest Clinic
e | L AT R R A
16 DH Kowloon City District | Clinic Hung Hom Clinic
it | L AT R AT
17 DH Kwai Tsing District |Clinic South Kwai Chung Jockey Club Polyclinic
CER #m | HES TG Eals i
18 DH Kwai Tsing District |Clinic Ha Kwai Chun‘g Polyclinic & Special Education Centre
it & eI [ s Uk Dl bl i L
19 DH Kwai Tsing District |Clinic North Kwai Chung Clinic
e ES N G e S0




Annex C (DH)

DH Kwai Tsing District |Clinic Mrs. Wu York Yu Health Centre
20 i w7 B R

DH Kwun Tong District |Clinic Lam Tin Polyclinic
2l i T B IR

DH Kwun Tohg District |Clinic Yung Fung Shee Memorial Centre
2 i gos e A Al

DH Kwun Tong District [Clinic Kowloon Bay Health Centre
Bl wmw g v J ]

DH Kwun Tohg District |Clinic Ngau Tau Kok Jockey Club Clinic
2 i woe |z G

DH Kwun Tong District [Clinic Pamela Youde Polyclinic
Bl wmw g |pw P gL IRIBT

DH North District Clinic Shek Wu Hui Jockey Club Clinic
26 i e B TR E BT

DH Sai Kung District ~ |Clinic Tseung Kwan 0Po Ning Road Health Centre
27 i R i i o oty -

DH Sha Tin District | Clinic Lek Yuen Health Centre
28 i Ew [m Y AL

DH Sha Tin District | Clinic Pamela Youde Child Assessment Centre & School Dental
B T Clinic

DH Sha Tin District | Clinic Sha Tin (Tai Wai) Clinic
%0 i aC I G VPE IR B

DH Sha Tin District | Clinic Ma On Shan Health Centre
3L i I B [

DH Sham Shui Po  |Office Public Health Laboratory Centre
32 i o Distict e o 2 e

DH Sham Shui Po  |Clinic Cheung Sha Wan Government Offices
3 i Disict___ |+ VM %

DH Sham Shui Po  |Clinic Sham Shui Po Public Dispensary
s i Disict [ B T

DH Sham Shui Po  |Clinic Shek Kip Mei Health Centre
% gk 5 District L TR s

DH Southern District | Clinic Aberdeen Jockey Club Clinic
% i we B A OB

DH Southern District | Clinic Stanley Puinc‘Dispensary
37 i wE | HEE 2 A

DH Tai Po District  |Clinic Tai Po Jockey Club Clinic
%8 i e | N

DH Tsuen Wan District |Clinic Lady Trench Polyclinic
39 i o e | WL R

DH Tsuen Wan District |Clinic Maurine Grantham Health Centre
40 i E 5114 ¢

DH Tsuen Wan District |Clinic Tsuen Wan Government Offices
H i 5 s e 2T A

DH Tuen Mun District |Clinic Yan Oi Polyclinic
42 i % AL G (=B R

DH Tuen Mun District |Clinic Tuen Mun Wu Hong Clinic
43 i % fe | [

DH Tuen Mun District |Clinic Tuen Mun Clinic
44 i % fe | A0
15 DH Tuen Mun District |Clinic Tuen Mun Hospital

it £ 1R ZHT F1IHRE

DH Tuen Mun District |Clinic Tuen Mun Woman Health Centre

46 i o S o F{PFIfE e (]




Annex C (DH)

DH Tuen Mun District |Clinic Tai Lam Dental Clinic
T e Pl | R R B
DH Wan Chai District | Clinic \Wanchai Polyclinic
48 i B FE T AT W SR
DH Wan Chai District |Clinic Southorn Centre
49 fig & b =T SO 1=
DH Wong Tai Sin District| Clinic Robert Black Health Centre
50 i o i AP B R
DH Wong Tai Sin District| Clinic Wang Tau Hom Jockey Club Clinic
b i 5 I G i O B
DH Wong Tai Sin District| Clinic East Kowloon Polyclinic
> i I i i) R
DH Yau Tsim Mong  |Clinic Yau Ma Tei Jockey Club Polyclinic
53 ik & District Zhr s E .EFVF“'; SR
NUSNISV
DH Yau Tsim Mong  |Clinic Yau Ma Tei Specialist Clinic Extension
54 it District Ehr ety 73 R ()
NUSNISV
DH Yau Tsim Mong  |Clinic Queen Elizabeth Hospital
i ey District B PV (I
55 R
DH Yau Tsim Mong  |Clinic Li Po Chun Health Centre
56 figt S District =T % T (R
NUSNISV
DH Yuen Long District |Clinic Madam Yung Fung Shee Health Centre
> i 5 Avle | Ky
DH Yuen Long District [Clinic Kam Tin Clinic
58 it ST GiF 17
0
Remark:

Client's Involvement in Different Stages: -
1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv)
Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4., Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5.50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties




Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date): 31-Dec-11
Report Date: 31-Dec-11
No.| Department District Category of Building Name of Building (1) Site Survey (2) Feasibility Study (3) Site Preparation (4) Works Commenced |(5) 50% or more of works| (6) Works Completed
(Abbreviation) Completed Completed Completed Completed
Central and Western
1 FEHD District Cooked Food Market Queen Street Cooked Food Market
AR I 1 ENSATiE ] il ’F’, AT
FEHD Central and Western |Market and Cooked Food Shek Tong Tsui Market and Cooked Food Centre
2 ot e District Centre R ] R A
AR I A f
FEHD Central and Western |Market and Cooked Food Centre Street Market and Cooked Food Centre
3 ot e District Centre I~@PﬂJE§EQF| [N
AR I 1 P RA-
n FEHD Eastern District  |Cooked Food Market Kut Shing Street Cooked Food Market
AP L e FBEEAL S
5 FEHD Eastern District  |Market Shau Kei Wan Market
APt N B il P
FEHD Eastern District  |Market and Cooked Food Sai Wan Ho Market and Cooked Food Centre
3 il NEP AT | R B P\ (B
6 | arempies w PG Centre. ; P T A
L e A
FEHD Eastern District  |Market and Cooked Food Electric Road Market and Cooked Food Centre
3 s 2 30 KL B AL
| arempies w W e il ST 2 Al
B A
FEHD Eastern District  |Market and Cooked Food Aldrich Bay Market and Cooked Food Centre
Bk EFEREET] R F e
8 aprEp iy (’:eﬁntreV . £ W A
B A
Eastern District Yue Wan Market and Cooked Food Centre
. Market and Cooked Food e wm e 1 R
N FEHD B Centre R R A
UPIRR e
AP R A
10 FEHD Islands District  |Aqua Privy Ha Ling Pei Aqua Privy, Tung Chung, Lantau Island
g | BERE s D
1 FEHD Islands District  |Aqua Privy Sha Lo Wan Village Aqua Privy, Tung Chung, Lantau Island
APEHIBE EE I [P B R
" FEHD Islands District  |Aqua Privy Sun Wai Aqua Privy, Pui O, Lantau Island
APERURIEE = L R A
13 FEHD Islands District  |Aqua Privy Nam Chung Village Aqua Privy, Tai O, Lantau Island
appugi | BERE s e
Islands District Rm. 111, 1/F, Cheung Chau Municipal Services Building,
FEHD BERL B Office Cheung Chau (Islands District Environmental Hygiene Office)
14 Ay E5ES RPN B 2B R PV TR
UF 1115 (S5 B BUR 7 Bt )
i5 FEHD Kwai Tsing District |Cooked Food Market \Wo Yi Hop Road Cooked Food Market
AP BB |mans I SREAT
16 FEHD Kwai Tsing District |Market \Wing Fong Street Market
Apnupiet ) REE ) 5 )
17 FEHD Kwun Tong District |Cooked Food Market Tsun Yip Cooked Food Market
AP wre |mags AT
18 FEHD Kwun Tong District |Market Yee On Street Market
APEHIp T L Caaill A il
19 FEHD North District  |Aqua Privy Hang Tau (Tai Po) Aqua Privy
AP I il LSRR
apppe | 1w oy DG I Y
0 FEHD North District  |Aqua Privy Kam Tsin Tsuen (North 1) Aqua Privy
AP 5 I Ll £ ARFEDE R
1 FEHD North District  |Aqua Privy Kam Tsin Tsuen (North 2) Aqua Privy
AP 5 B ] £ RFE"2 )

Annex C (FEHD)




Annex C (FEHD)

7 FEHD North District  fAqua Privy Tai Tau Leng Aqua Privy
AP Bl AU Ik ha |
3 FEHD North District  |Aqua Privy Tsiu Keng Market Aqua Privy
AP 178 FUR ] AR
m FEHD North District  |Aqua Privy Wah Shan Tsuen Aqua Privy
AP 178 ] A R
5 FEHD North District  |Aqua Privy Kau Liu Aqua Privy
AP B e RO ]
6 FEHD North District  |Aqua Privy Tai Long Aqua Privy
AP N 2L R
FEHD North District  |Market and Cooked Food Sha Tau Kok Market and Cooked Food Centre
27 | apempiss o g#l@f - I R
(PEALD
FEHD North District  [Municipal Services Building |[Shek Wu Hui Municipal Services Building
% | armmupis w R sy s
FEHD North District Municipal Services Building  |Luen Wo Hui Municipal Services Building
P lamupesn| 1w i AR
FEHD North District Office North District Environmental Hygiene Office
O lapmupenn| 1w fmey R el
FEHD North District Office Sandy Ridge Cemetery Office
B lapmupes | 1w fmey e
North District  |Columbarium/Garden of Wo Hop Shek Columbarium Phase IIl and Garden of
32 | %{;:;jﬁ » 1% Remembrance Remembrance B g
Ll E kil Y Ak el R T
FEHD North District Columbarium \Wo Hop Shek Columbarium Phase |
B |armupis | 1w leepips 17 8 L
FEHD North District Cemetery Sandy Ridge Cemetery and Sandy Ridge Urn Cemetery
34 AP 1=k 1145, VDR S S
FEHD North District Cemetery Wo Hop Shek Cemetery
| armmupirs w o | A
FEHD Sha Tin District  |Cooked Food Market Fo Tan Cooked Food Market (East)
O | apmmupir | wrw |magms F RO AT
FEHD Sha Tin District  |Cooked Food Market Fo Tan Cooked Food Market (West)
dEET T L R A
Sha Tin District  |columbarium/Garden of Fu Shan Columbarium and Garden of Remembrance
s |, W;'f?g;g W e Reventrcs B A S T
e R
FEHD Southern District  |Cooked Food Market Nam Long Shan Road Cooked Food Market
P |apmopirn | me e gy e A
FEHD Tai Po District  |Aqua Privy Tin Liu Ha Village Aqua Privy
O | aremgimn | e [y FIRC R
FEHD Tai Po District  |Aqua Privy Pak Ngau Shek Ha Tsuen Aqua Privy
“ AP il B P17 R
12 FEHD Tai Po District ~ |Market Plover Cove Road Market
apmupiesw | Vel BB
FEHD Tsuen Wan District |Aqua Privy Sham Tseng San Tsuen Aqua Privy
B apmpaen | 2me [wy A BT
m FEHD Tsuen Wan District [Municipal Services Building ~ |Yeung Uk Road Municipal Services Building
AR El il [ B SR P
FEHD Tuen Mun District |Aqua Privy Fuk Hang Tsuen Road Aqua Privy
S [ avepes | prmw fe S
FEHD Tuen Mun District |Aqua Privy Siu Hang Tsuen Aqua Privy
e I I TR
FEHD Wan Chai District |Market Tang Lung Chau Market
| arempies Sl ) Ll
FEHD Wan Chai District |Market and Cooked Food Lockhart Road Market and Cooked Food Centre
8 | v o o g%;ﬁe B i sl A
[PEALD
Wan Chai District |Market and Cooked Food \Wong Nai Chung Market and Cooked Food Centre
49 FEHD S |centre ] R A

AP

Al PR A




Annex C (FEHD)

FEHD Yau Tsim Mong Varket Yau Ma Tei Market
District arke kY
O avmopesw | s | iistal
FEHD Yau Tsim Mong Varket Haiphong Road Temporary Market
District arke [
o | v s TR ] R
Yau Tsim Mong . . - Kwun Chung Municipal Services Building (Common parts

52 | ..., FEHPH o District MUT(?L[J\BLSENICES Building  fincluding ift lobbies at each floor)

AR s R BRI G T R R )
Yau Tsim Mong ) Room 2018202, Sai Yee Street Office Building (Hawker and
FEHD District Office !

53 JR istric e s Market Section (Kowloon))
S i?lﬁfl @l TR Bl 2% v UEZOlEZOZ?ﬁ'(’J‘EI‘?EWJ;?"(’J“@)

54 FEHD Yuen Long District |Aqua Privy Shui Chiu San Tsuen (1) Aqua Privy
APUpEE B 7 WGn R B FE(L)

55 FEHD Yuen Long District |Aqua Privy Ha Yau Tin Tsuen Aqua Privy
apeppiet | AVIB e IS R

56 FEHD Yuen Long District |Aqua Privy Lin Fa Tei East Aqua Privy
AP 7 6 AR B LR

57 FEHD Yuen Long District |Aqua Privy Lin Fa Tei West Aqua Privy
AP 7o Wk R TR R

55 FEHD Yuen Long District |Aqua Privy Tai Wor Tsuen Aqua Privy
APRULEET B 7 Yk ] SRR

59 FEHD Yuen Long District |Aqua Privy Hang Tau Tsuen Aqua Privy
AP 5 7o W £ SPET R

50 FEHD Yuen Long District |Aqua Privy Fung Kong Tsuen Aqua Privy
AP 7 6 Y AT

51 FEHD Yuen Long District |Aqua Privy Ngau Tam Mei West Aqua Privy
AR Fat O T

52 FEHD Yuen Long District |Cooked Food Market Kin Yip Street Cooked Food Market
AP AU |mags Y A

53 FEHD Yuen Long District |Cooked Food Market Kik Yeung Road Cooked Food Market
APRULEEE B 7 Yk AT R A B

64 FEHD Yuen Long District |Cooked Food Market Tai Tong Road Cooked Food Market
ARGt 7 Wk A R A

55 FEHD Yuen Long District |Market Lau Fau Shan Market
APrHipEE St s O il g

56 FEHD Yuen Long District |Market Kam Tin Market
AP 7 Vg Ll Gl

57 FEHD Yuen Long District |Market Tung Yick Market
apspit | RYIEB ) [REaanl

58 FEHD Yuen Long District |Market Hung Shui Kiu Temporary Market
AP 7 UGk ol i Jifa A5

Works cancelled due to demolition of the aqua privy
OB ol A 5 T )
Remark:

Client's Involvement in Different Stages: -
1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (i) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation,

approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Comnleted - Conduction of handover insnection



Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Annex C (HAD)

Progress up to (Date): 31-Dec-11
Report Date: 31-Dec-11
No.| Department District Category of Name of Premises/Facilities (1) Site Survey (2) Feasibility Study (3) Site Preparation (4) Works Commenced |  (5) 50% or more of (6) Works Completed
(Abbreviation) Premises/Facilities Completed Completed Completed works Completed
HAD Central & Western |Community Hall/Community |Western District Community Centre
1 SFH R District Centre [l Fli-e
FIP 1Bk B B
HAD Central & Western |Community Hall/Community |Kennedy Town Community Complex
2 SR District Centre [ B T f, A
FIP 1Bk B B
HAD Sha Tin District | Community Hall/Community |Kwong Yuen Community Hall
3 SFH R YRF 1k Centre "% TRk f{ o
G B
HAD Sha Tin District | Community Hall/Community |Lung Hang Estate Community Centre
4 SN OSTEE TRE B Centre B ot Lo
B B
HAD Sha Tin District | Community Hall/Community |Pok Hong Community Hall
5 NPT TRE B Centre Tﬁl 5 f{ i
G B
HAD Sha Tin District ~ |Community Hall/Community |Sha Kok Community Hall
6 S VRF ik Centre VP E G f{ iy
W 7 i B 1
Total No. Completed 2 1 0 0 0 0
Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation,
approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection




Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date): 31-Dec-11
Report Date: 31-Dec-11
No.| Department District Category of Building Name of Building (1) Site Survey (2) Feasibility Study (3) Site Preparation | (4) Works Commenced | (5) 50% or more of (6) Works Completed
(Abbreviation) Completed Completed Completed works Completed
HKPO Central and Western|Post Office General Post Office
1 g, HhEps District e el
FIIP 18k
HKPO Central and Western|Post Office Kennedy Town Post Office
2 ’F‘, WIS District Bl |t gt}
FII 18k
HKPO Central and Western|Post Office Queen's Road Post Office
3 ’F‘. WIS District B £l ?ﬁ{iﬁ?m&tﬂ}
FII 18k
HKPO Eastern District ~ |Post Office King's Road Post Office
O e T e £
HKPO Eastern District ~ |Post Office Shau Kei Wan Post Office
P g e fm R
HKPO Kowloon City District |Post Office Ho Man Tin Post Office
b | s o | R 1
HKPO Kwai Tsing District JPost Office Cheung Fat Post Office
’ i 20 |E Er e
HKPO Kwai Tsing District |Post Office Kwai Shing Post Office
B | s e R IITR
HKPO Kwai Tsing District JPost Office Kwai Fong Post Office
° S s | s,
HKPO Kwai Tsing District |Post Office Tsing Yi Post Office
W1 s e I
HKPO Kwun Tong District |Post Office Kowloon Bay Post Office
U g [ e oS
HKPO Kwun Tong District |Post Office Kwun Tong Post Office
12 AT 1 EllkE) e
HKPO Kwun Tong District [Post Office Lam Tin Post Office
Bl s T ) e 1
HKPO Kwun Tong District |Post Office Sau Mau Ping Post Office
Y swms L i 5
HKPO Kwun Toﬁg District [Post Office Yau Tong Post Office
S s e i
HKPO North District ~ |Post Office Shek Wu Hui Post Office
© 1 s ) B
HKPO North District  |Post Office Wah Ming Post Office
Y e I # [
HKPO Sha Tin District ~ [Post Office Fo Tan Post Office
B swm Ta T i IR
HKPO Sha Tin District ~ |Post Office Kam Tai Post Office
1 I IPF B Bl i 20
HKPO Sha Tin District ~ [Post Office Mei Lam Post Office
0| s Vi ) S ARTITER
HKPO Sha Tin District ~ |Post Office Sha Tin Central Post Office
2t I IPF B Bl AR
HKPO Sham ShuiPo  |Post Office Mei Foo Sun Chuen Post Office
2| g Distiet |44 55 FEEI
HKPO Sham Shui Po  |Post Office Shek Kip Mei Post Office
B s Distict |75 7 S
HKPO Southern District  |Post Office Ap Lei Chau Post Office
T [ 2l PP
HKPO Southern District |Post Office Cyberport Post Office
S| muwms BE |Es e

Annex C (HKPO)




HKPO Southern District |Post Office Lei Tung Post Office
26 }ﬁ bl Bk Bl FIIPEI

HKPO Southern District  [Post Office Wah Fu Post Office
7 mwe T e s IR

HKPO Tai Po District ~ |Post Office Tai Po Post Office
Bl s g | N

HKPO Tsuen Wan District |Post Office Tsuen Wan Post Office
P mwe o e I

HKPO Tsuen Wan District |Post Office Tsuen Wan West Post Office
O g Ewm |E B e

HKPO Tsuen Wan District |Post Office Yeung Uk Road Post Office
B amE e TR it i

HKPO Tuen Mun District |Post Office Butterfly Post Office
2| s S s

HKPO Tuen Mun District  |Post Office Fu Tai Post Office
B s STl 0% ZIT5

HKPO Tuen Mun District |Post Office Leung King Post Office
4 quwE S BT

HKPO Tuen Mun District  |Post Office On Ting Post Office
B s STU DR

HKPO Wan Chai District |Post Office Hennessy Road Post Office
36 7{[ I P 21 L Jﬁiﬁgﬂf’f‘n}

HKPO Wong Tai Sin District|Post Office Chuk Yuen Post Office
BT mwE o | P

HKPO Wong Tai Sin District]Post Office Lok Fu Post Office
B mwem e gl

HKPO Wong Tai Sin District|Post Office San Po Kong Post Office
il IR IR e

HKPO Wong Tai Sin District]Post Office \Wong Tai Sin Post Office
O mwEmr | e | S

HKPO Yau Tsim Mong  |Post Office Granville Road Post Office
11 T District e BB A

JUENE

HKPO Yau Tsim Mong  |Post Office Kowloon Central Post Office

42 }ﬁ W District e R Z
JUENE

HKPO Yuen Long District |Post Office Fairview Park Post Office
43 I T WGk Bl Bl e S

HKPO Yuen Long District |Post Office San Tin Post Office
M mwe I B o 5

HKPO Yuen Long District |Post Office Tin Yiu Post Office
S 1w B e SIS

HKPO Yuen Long District |Post Office Tin Yuet Post Office
O e I B R

Works cancelled as the post office will be demolished soon
RSP L g

Remark:

Client's Involvement in Different Stages: -
1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv)
Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

& \nrke Camnlatad - Candiictinn af handauar incnactinn

Annex C (HKPO)



Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Annex C (JUD)

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation,
approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Comnoleted - Conduction of handover insoection

Progress up to (Date): 31-Dec-11
Report Date: 31-Dec-11
No.| Department District Category of Building Name of Building (1) Site Survey (2) Feasibility Study (3) Site Preparation (4) Works Commenced |  (5) 50% or more of (6) Works Completed
(Abbreviation) Completed Completed Completed works Completed
Jub Central and Western Court High Court Building
1 ke District [ ﬁ‘.’J SR
FITP 1l
9 Jub Eastern District Court Eastern Law Courts Building
TIER3 PN Bk [k 3 kA
B Jub Kwun Tong District Court Kwun Tong Law Courts Building
Tl B ) i I R [ g
A JUD Sha Tin District Court Shatin Law Courts Building
Tl B VBE 1B i I VRE I g
Jub Tuen Mun District Court Tuen Mun Law Courts Building
5 TIE R PR 1 [ £ IR B AR
Total No. Completed 0 0 0 0
Remark:




Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):
Report Date:

31-Dec-11

31-Dec-11

Annex C (LCSD_CS)

(1) Site Survey
Completed

(2) Feasibility Study (3) Site Preparation (4) Works Commenced |  (5) 50% or more of (6) Works Completed
Completed Completed works Completed
0 0 0 0 0

No. Department District Category of Building Name of Building
(Abbreviation)
LCSD(Cultural) Tsuen Wan Libraries Tsuen Wan Public Library
1 AU [ E3 I EL BRI
(F[1™)
Total No. Completed
Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation,
approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection




Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Annex C (LCSD_LS)

Progress up to (Date): 31-Dec-11
Report Date: 31-Dec-11
No. Department District Category of Building Name of Building (1) Site Survey (2) Feasibility Study (3) Site Preparation (4) Works Commenced |  (5) 50% or more of (6) Works Completed
(Abbreviation) Completed Completed Completed works Completed
LCSD(Leisure) Kowloon City  |Gardens, Recreation Grounds|Ma Tau Wai Road Playground
1 B [~ (R Juss  and Parks [l
g8 Tz,[;y ~ R B0
LCSD(Leisure) Kowloon City  |Gardens, Recreation Grounds|Winslow Street Playground
R (g (L ] ek and Parks T el 27 e )
g8 Tz,[;y ~ e B0
2
LCSD(Leisure) Kowloon City  |Gardens, Recreation Grounds|Yan Fung Street Rest Garden
S [~H (5 o and Parks [ ariei
g8 Tz,[;y ~ R B0
3
LCSD(Leisure) Kowloon City ~ |Gardens, Recreation Grounds|To Kwa Wan Complex Playground
4 R [HEE (R ] ek and Parks IO [l T b e S
) el ~ R
LCSD(Leisure) Kowloon City ~ |Gardens, Recreation Grounds|Lok Shan Road Playground
R [ HBgE (R ] ek and Parks 1% | AR
) Tl ~ R
5
LCSD(Leisure) Kowloon City  |Gardens, Recreation Grounds|Olympic Garden
R = i (R i and Parks ] 38 Tl
) el ~ R
6
LCSD(Leisure) Kowloon City ~ |Gardens, Recreation Grounds|Sung Wong Toi Playground
R [ H g (R ] ekl and Parks BEE e s
) el ~ R
7
LCSD(Leisure) Kowloon City  |Gardens, Recreation Grounds|Fat Kwong Street Playground
RS (E s (R Juiftsy and Parks [Pk s
g8 Tz,[;y ~ R B0
8




Annex C (LCSD_LS)

LCSD(Leisure) Kowloon City  |Gardens, Recreation Grounds|Wuhu Street Temporary Playground
R (g (L ] ek and Parks T R A R
9 THil g
9
LCSD(Leisure) Kwun Tong Gardens, Recreation Grounds|Clear Water Bay Road Temporary Sitting-out Area
10 gy [SHEE (R gﬁ?‘«l and Parks I IR U
g8 Tz,[;y ~ R B0
LCSD(Leisure) Southern Gardens, Recreation Grounds|Sun Pat Kan Sitting-out Area
11 R (g (L Tk and Parks I ] R R
g0 Ll RIS
LCSD(Leisure) Tsuen Wan Beaches and Swimming Ting Kau Beach
12 R (g (L £ Pools 1] s
) S 1
LCSD(Leisure) Tsuen Wan Beaches and Swimming Anglers' Beach
13 R [T (R B2 Pools BN =
2) R V0
[ Towlnocompersd ] ¢ g
Remark:

Client's Involvement in Different Stages: -
1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for
land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (i) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

e B L T DN




Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Annex C (TD_Office)

Progress up to (Date): 31-Dec-11
Report Date: 31-Dec-11
No.| Department District Category of Building Name of Building (2) Feasibility Study (3) Site Preparation (4) Works Commenced (6) Works Completed
(Abbreviation)
D Eastern District ~ |Office Sheung On Driving Test Centre
! S T Hid B
D Kowloon City District | Office Chung Yee Street Driving Test Centre
) S E o i A [NEN: = =R
D Kowloon City District | Office Pui Ching Road Driving Test Centre cum Office
s s e | i Sl
D Kowloon City District | Office Tin Kwong Road Driving Test Centre
4 S Jems B L il
D Kowloon City District | Office To Kwa Wan Vehicle Examination Centre
5 S I R
D Kwai Tsing District |Office Kwai Shing Driving Test Centre
6 s w7 e R il
D Kwai Tsing District |Office Shek Yam Driving Test Centre
! S L e YR
D Kwai Tsing District |Office Sheung Kwai Chung Vehicle Examination Centre
8 s =h0 [mEog PRl
D Kwun Tong District |Office Yau Tong Driving Test Centre
° s BB e L
D Kwun Tong District |Office Kowloon Bay Vehicle Examination Centre
W1 s Bl [eaog TR 1
D Kwun Tong District |Office New Kowloon Bay Vehicle Examination Centre
1 i o [Beng ] AR
D Sham Shui Po  [Office Chak On Road Driving Test Centre
21 Distict  |Bfivig SR R
D Tsuen Wan District [Office Tsuen Wan Driving Test Centre
Bl I T L Y
D Wan Chai District |Office Happy Valley Driving Test Centre
YWl s L Gk P b L R
D Wan Chai District |Office So Kon Po Driving Test Centre
15 SR I G T i
0
Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (i) Confirmation of proposed works programme; (iv) Application for land allocation,
approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (i) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5.50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Comnleted - Conduction of handover insnection




Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

BRHA o oY/ AT RS2 R 957, (Class B)

Annex C (TD _Others)

Progress up to (Date) B¥AR| FI#rE 1 3#H: 31-Dec-11
Report Date ﬁjﬁ FrEg: 31-Dec-11
No. Department District Category of Name of Premises/Facilities Scope of Works (1) Site Survey Cumpleled (5) 50% or more of works (6) Works Completed
| (Abbreviation) P Premises/Facilities e Ve oy SR Y T RIER
£ i P/ ERTAR
D Eastern District ~ |Public Transport Interchange / [Heng Fa Chuen Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
ﬁﬁ% Bk Bus Terminus ﬁ, T 14 5 ‘f, warning smp. reserved waiting area lov the disabled, etc.
t SO e I A AR R
D Eastern District ~ |Public Transport Interchange / | Tin Hau Stat\an Public Transpon Interchange Provision of accessible facilities such as dropped kerb, tactile
e E Nk Bus Terminus warmng strip, reserved waiting area for the disabled, etc.
2 e A - ml N R EIRT ARRE
g
f
D Eastern District ~ |Public Transport Interchange / [Hong Man Street Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e E Nk Bus Terminus RS iﬁi!‘f, warning smp. reserved waiting area for the disabled, etc.
3 A e ml N AR~ BRI AR
D Islands Dlsmct Public Transport Interchange / [Mui Wo Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e E Bus Terminus {ﬁﬁrﬁ'“ ! warning strip, reserved waiting area for the disabled, etc.
4 HOA ek i oy o Y B R AR
D Public Transport Interchange / |Tai O Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e E Bus Terminus il warning strip, reserved waiting area for the disabled, etc.
5 2 R W/I SRS - T R
A IR
B
D Public Transport Interchange / | Tong Fuk Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e E Bus Terminus tﬁﬁ‘@“ ! "‘f, warning strip, reserved waiting area for the disabled, etc.
° ST I 455~ AR R
D) Islands District  |Public Transport Interchange / [Tung Chung Town Centre Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
SEfEE EEF B Bus Terminus PPl 1 Ay warning strip, reserved waiting area for the disabled, etc.
7 S Y - I AR R AR
A PR B °
f
D) Islands District ~ |Footbridge across River Silver near Ngan Shu Street (NF237) Provision of tactile warning strip
8 b D EERL B M S S0 T E 5 (NF237)
D) Islands District ~ |Footbridge across River Silver near Ngan Shu Street (NF236) Provision of tactile warning strip
° b D EERL B M S S T E 5 (NF236) R
0 Islands District ~ |Subway under Shun Tung Road near Yu Tung Road Pruwslon of lacl\le warning strip
i e R
Islands District ~ |Subway under Tat Tung Road near Shun Tung Road
" i B |5 e i B s
D) Islands District ~ |Subway under Shun Tung Road near Tung Chung Town Electric Sub-  |Provision of lacl\le warning strip
A BEFL B 7 B Station HeR o e ]
12 N PPN BT RN A1 R L ﬁlﬁﬂﬁ]ﬂﬁ@@‘\f}’
3 m Islands District ~ |Footbridge Foot/ Cycle Bridge at Tung Chung North Lantau Provision of tactile warning strip
B b D M R L AR T
D) Islands District ~ |Footbridge Foot / Cycle Bridge at Tung Chung North Lantau Provision of lacl\le warning strip
u s BT )
5 D Islands District  |Footbridge Tung Chung Waterfront Road near Wong Lung Hang Road Provision of tactile warning strip
SEfEE EEFLE M Py TP R L R
D Islands District ~ |Footbridge Tung Chung Waterfont Road (Road P1) near existing Mini Provision of tactile warning strip
16 SEfEE EEFL B R Transport Terminus e ’FJ
AT S
D) Islands District ~ |Footbridge Hang Mei Tai O Lantau Provision of tactile warning strip
v i L R R
D) Islands District ~ |Subway across North Lantau Highway near Pak Mong Provision of lacl\le warning strip
18 SEfEE Il =il g = 2 B i
D) Kwai Tsing District |Public Transport Interchange / |Kwai Fong Station Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
SEfEE S Bus Terminus R warning strip, reserved waiting area for the disabled, etc.
19 HEL IR > IO A2 - AT AR
[ I'l
Bl .

if}




Annex C (TD _Others)

No. Department District Category of Name of Premises/Facilities Scope of Works (1) Site Survey Completed (2) Feasibility Study (3) Site Preparation (4) Works Commenced | (5) 50% or more of works (6) Works Completed
Bl (Abbreviation) Fubh Premises/Facilities 1%/ E‘E & ¢ ;PR Completed Completed ¢ @ﬁ]tﬁ Completed - 'Ry
£ i P /TR KA TS AR = R A EE50%
D Kwai Tsing District |Public Transport Interchange / |Lai King Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
S %f‘ | Bk Bus Terminus Z2 warning slnp. reserved waiting area ior the dlsabled etc.
20 S * o I A
A fRfG
f
D Kwai Tsing District |Public Transport Interchange / |Shek Lei (Lei Pui Street) Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
S éff L Bus Terminus TORE (SRR I A "f, warnlng slnp. reserved waiting area ior the dlsabled etc
2 S e
D Kwai Tsing District |Public Transport Interchange / |Cheung Wan Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
ﬁf‘-ﬁ% éﬁ 16 Bus Terminus SN warning slnp. reserved waiting area ior the dlsabled etc.
22 ST T B A
D Kwai Tsing District |Public Transport Interchange / |Tsing Yi Ferry Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
ﬁﬁ% éﬁ Bk Bus Terminus ff | A fip i@!ﬁ warning strip, reserved waiting area for the disabled, etc.
2 L RS - I AR o
b PR B °
f
D Kwun Tong Disirict Public Transport Interchange / |Kwun Tong Ferry Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
ﬁf‘-ﬁ% [ 3 “ Bus Terminus F}‘tﬁﬁi‘:pﬂ“ =] i@!ﬁ warning slnp. reserved waiting area ior the dlsabled etc
24 S B 32
D) North District Footbridge over Rail Station near Choi Yuen Road Provision of laclile warning strip
» i B 5 s B g
D) North District Footbridge across Sheung Shui Rail Station / San Wan Road Provision of laclile warning strip
% i I 7 R i F g Fs R
7 D) North District Footbridge near Sheung Shui Station at Choi Yuen Road Provision of laclile warning strip
R 1 i 4 AT R
T North District Footbridge across Fanling Highway near Avon Park Provision of tactile warning strip
28 i g = R S ST SR T
D North District across Pak Wo Road near Kat Cheung Crescent and Yu Tai Provision of laclile warning strip
29 SEfEE Bl Road i
ST T R
D North District Footbridge across Lui Ming Road Bus Station near Wah Ming Estate Provision of laclile warning strip
0 SEfEE Bl 7R S EIREE T  ARTE PT i
" D) North District Footbridge across Luen On Street near Wo Mun Street Provision of laclile warning strip
SEfEE B MR SR A R AT
3 D) North District Footbridge across Jackey Club Road near Sheung Pak Tsuen Provision of laclile warning strip
b E 5 5 SR QR Hea s iy
D) North District Footbridge across San Wan Road near Lung Sum Avenue Provision of tactile warning strip
s Sfa 1 A s R 7
D) North District Footbridge across Lung Sum Avenue near San Fat Street Provision oi laclile warning strip
34 i B 7 R g L R T
5 D North District Footbridge across Yat Ming Road near Wah Sam Estate & Avon Park Provision of laclile warning strip
> i 176 i 125 BRI TR R S T
North District Footbridge across Shek Sheng River near Choi Shun St Provision of tactile warn|ng strip
% h Distri brid Shek She Choi Shun S f I
Bl 7R STy ) R i
- North District Footbridge across Sha Tau Kok Road (Lung Yeuk Tau near Lung Ma Road) |Provision of tactile warning strip
*@mg T = i T DT ) (PRI T ) LR
D) North District Subway across Jockey Club Road near Chi Shun Lane Provision of tactile warning strip
38 stifire T o ﬁlg%g“,ﬁjﬁﬁﬂl’”ygi HERE A ) ’r“
D) North District Subway across Sha Tau Kok Road - Lung Yeuk Tau near Luen Hing Provision of tactile warning strip
39 SEfiEE Elt 7 R Street HERE A ) ’ﬁ]
st | 2 B R R
0 D North District Subway across Sha Tau Kok Road near Luen On Street Provision of laclile warning strip
SEfEE B i ST PRE | B T i
" D) North District Subway across Jockey Club Road near Fu Hing Street Pruwsion of laclile warning strip
et e [=en i g e S
D) North District Subway Lo Wu Rail Station near Ng Tung River Provision of tactile warning strip
42 s 1 N W BESITRIT L T
1 D) North District Subway near Jockey Club Road/Chi Shun Lane Provision oi laclile warning strip
A B 5B TR PP PE! i Rl
D North District Subway across Pak Wo Road near Fung Ying Seen Koon Prowsion oi laclile warning strip
4 i IR = ST AT i
D North District Subway across Ma Sik Road near Jockey Club Road and So Kwun Po  |Provision of laclile warning strip
45 SEfiE Bl 7 R Road i

R T

o



Annex C (TD _Others)

No. Department District Category of Name of Premises/Facilities Scope of Works (1) Site Survey Completed (2) Feasibility Study (3) Site Preparation (4) Works Commenced | (5) 50% or more of works (6) Works Completed
7] (Abbreviation) Fubh Premises/Facilities Y /] ﬁb‘ﬁ &7 ¢ SRS PR Completed Completed Ind ﬂﬁﬂtﬁ Completed T HER
E i P /TR KA TS AR = R EH50%
D) North District Footbridge across San Wan Road near Fanling Station Road Provision of tactile warning strip
46 b i Bl 5 PSRRI I T
D North District Subway across Po Shek Wu Road & Jockey Club Road near Hing Yan  |Provision of tactile warning strip
47 S 1% = Tsuen ) AT
T e BT ]
1 D) North District Footbridge across San Wan Road near Fanling Station Road Provision of tactile warning strip
b D " MR PSRRI I L AT
9 D) North District Subway across Luen On Street near Sha Tau Kok Road - Lung Yeuk TaufProvision of tactile warning strip
X i R e P .2 S L T
D) North District Subway across Pak Wo Road near Po Wing Road Provision of tactile warning strip
0 i 17t = B ST AR Sl
D) North District Subway across Po Kin Road near Pak Wo Road Provision of tactile warning strip
5L S T R S T I SR T
D) North District Footbridge across Pak Wo Road near Wai Ming Street Prowslon of lacl\le warning strip
52 | g E S AN T ‘
- D) North District Footbridge across Sheung Shui Station KCR / San Wan Road Provision of tactile warning strip
L G (e ST AR i A
D) North District Footbridge Footbridge across San Wan Road and the Track of East Rail Provision of tactile warning strip
54 e Bl = R near Ka Fu Close HEER o e i)
HES PRt o B REE LT g i
D) Sai Kung District ~ |Public Transport Interchange / |Clear Water Second Beach Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e Fifi Bus Terminus T e 1 a’@lﬁ warning strip, reserved waiting area for the disabled etc.
55 2R S 1 L R - mvl N B T AR
A PR
f
D) Sai Kung District ~ |Public Transport Interchange / | Tseung Kwan O Industrial Estate Public Transport Interchange |Provision of accessible facilities such as dropped kerb, tactile
e Fifi Bus Terminus DY e At 2 HOR L Rl warning smp, reserved waiting area for the dlsab\ed etc.
56 FUEE e 1 G RS TR AR
T Sai Kung District ~ |Public Transport Interchange / |Wai Man Road Public Light Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
M Fifi Bus Terminus e 'i‘»Fi!ﬁ wamlng strip, reserved waiting area for the dlsab\ed etc.
7 S SE T e R 7Ii/' N REERE BT AR
BESE I &l i
3 T Sai Kung District ~ |Footbridge across Po Lam Road North near Po Lam Estate Provision of lacme warning strip
° Dl (I G ek R A
3 T Sai Kung District ~ |Footbridge across Po Lam Road North near Po Lam Estate Provision of lacme warning strip
° i P ] R ST -
T Sai Kung District ~ |Footbridge across Po Lam Road North near Lam Shing Road Provision of tactile warning strip
60 S [IFIB [ RIS AR 2T L AR T
5 T Sai Kung District ~ |Footbridge across Clear Water Bay Road near Pik Uk Prison Provision of lacme warning strip
! i D R TR R Hadie ;
T Sai Kung District ~ |Footbridge across Po Ning Road near Po Shun Road Provision of tactile warning strip
62 s ) = R SRR e :
63 T Sai Kung District ~ |Footbridge across Chiu Shun Road near Ngan O Road Provision of tactile warning strip
el L 7R IR i
™ Sai Kung District ~ |Footbridge J/0 Hiram's Highway and Clear Water Bay Road Provision of Iacme warning strip
64 i Fifi 7R P IF R ‘
T Sai Kung District ~ |Footbridge across Tong Ming Street linking Sheung Tak Shopping Centre | Provision of tactile warning strip
65 i Fifi 7R and Area 56 i ’m
R )y 56
T Sai Kung District ~ |Footbridge across Po Hong Road linking Sheung Tak Estate and Area 45  |Provision of Iacme warning strip
66 S T iR SRS ) TS HER 0% el
™ Sai Kung District ~ |Subway across Clear Water Bay Road near Tseng Lan Shue Provision of Iacll\e warning strip
67 i s Il il i T AT HEEE e
T Sai Kung District ~ |Subway across Wan Po Road near Shek Kok Road Provision of tactile warning strip
68 S R = SRS ;
69 T Sai Kung District Subway across Clear Water Bay Road near University Road Provision of tactile warning strip
s L = g ST I AR T
T Sai Kung District  |Footbridge Pung Loi Avenue Provision of tactile warning strip
B E I G i S T
T Sai Kung District Subway across Po Fung Road near Po Lam Road North Provision of tactile warning strip
& S AL ~ g P IA TR T
T Sai Kung District Subway across Po Lam Road North near Po Fung Road Provision of tactile warning strip
72 s ik it S T I AR T
T Sai Kung District Subway across Wan Po Road near Pung Loi Avenue Provision of tactile warning strip
& S FE “BEH RN T 2 i

FY1T L H 22



Annex C (TD _Others)

0. epartment istrict ategory 0 ame of Premises/Facilities cope of Works ite Survey Complete easibility Study ite Preparation orks Commence or more of works orks Complete
N D Distri C f N f Premises/Faciliti S f Work: 1) Site S Completed 2) Feasibility Stud 3) Site Py i (4) Works Ct d 5) 50% f work: 6) Works Completed
7] (Abbreviation) Fubh Premises/Facilities k<= /?Hﬁ &8 = R ;PR Completed Completed Ind ﬂﬁﬂtﬁ Completed T HER
E ?ﬂ‘ﬁﬁ W*/ME KA TS AR z @%%%ﬁﬁw%
D Shatin District Public Transport Interchange / |Chevalier Garden Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e VBE 1B Bus Terminus e mlﬁ wamlng strip, reserved wamng area for the disabled, etc.
74 P R (I A T AR
N i {516 i
™ Shatin District  |Public Transport Interchange / |Fo Tan (Shan Mei Street) Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e VBE 1B Bus Terminus I UEE SRRt wamlng strip, reserved waiting area for the disabled, etc.
75 A e [ A5 - T AR
m Shatin District  |Public Transport Interchange / |Heng On Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e E TP ek Bus Terminus e warning strip, reserved waiting area for the disabled, etc.
76 P e S A2 AR AR
D Shatin District Public Transport Interchange / |[Kam Ying Court Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
SEfEE VBE 1B Bus Terminus ffii}i»’rlr“ 4 a’@lﬁ warning strip, reserved waiting area lor the disabled, etc.
77 PR LGRS - (I SR T R
A PR A e
m Shatin District  |Public Transport Interchange / |Kwong Yuen Estate Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e VBE 1B Bus Terminus ’?r g m!ﬁ warning strip, reserved waiting area for the disabled, etc.
78 2 N AR R AR
D Shatin District Public Transport Interchange / |Lee On Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
S VBE 1B Bus Terminus IE AR warning strip, reserved wamng area for the disabled, etc.
79 j}i[jz{m‘&[;_éﬂ“l f# P R l““ﬁp Rt
D) Shatin District Public Transport Interchange / |Pai Tau Street Public Transport \merchange Provision of accessible facilities such as dropped kerb, tactile
e E VB 1E Bus Terminus AR rf‘(j"f:p i) H i g wamln strip, reserved waiting area lor the disabled, etc.
80 BES I = r7Ji/' NS MR, l““ﬁﬂ
i) Shatin District  [Public Transport Interchange / [Sun Chui Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e TP 8k Bus Terminus warning strip, reserved waiting area o the disabled, etc.
1 2R e 14 71111 SRR BT AR
D Shatin District Public Transport Interchange / |Wong Nai Tau Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
SEfEE 1P Bk Bus Terminus P a’@lﬁ warning strip, reserved waiting area for the disabled, etc.
82 2R ) 1 Y LG - (I RS T AR
A PR e
i) Shatin District  |Public Transport Interchange / | Yiu On Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
S VB Bk Bus Terminus joe ;‘ﬁ warning strip, reserved waiting area for the disabled, etc.
o S e 1 GRS I R IR AR
A PRSI
Al Shatin District  |Subway across Lion Rock Tunnel Road near Tai Po Road - Tai Wai and |Provision of tactile warning strip
84 T 1P Bk =R Sha Tin Centre Stleel ) ) TR A
ZAT | BR BT B b -
T Shatin District Subway across Lion Rock Tunnel Road near Shan Ha Wai (Tsang Tai | Provision of tactile warning strip
85 S TBF Il UK) N HERE/E ) ’m
HAEAT | B BTy ( %)
- T Shatin District Subway across Tai Po Road - Tai Wai near Chlk Chuen Street Provision of tactile warning strip
S VE T8 = S AR P AT
5 ™ Shatin District Subway across Tai Chung Kiu Road and On King Street Provision of tactile warning strip
4 S VI 1Bk = s e AT
- ™ Shatin District Subway across Siu Lek Yuen Road near Chap Wai Kon Street Provision of Iaclr\e warrung strip
i VE T8 = R S R TG L ki
D) Shatin District Subway across Sha Tin Wai Road near Siu Lek Yuen Road Provision of laclrle warning strip
. s T T = R ST | R HeSke et Ry
D Shatin District Subway at Siu Lek Yuen Road near Sha Tin Wai Road Provision of tactile warning strip
% R [ = 5 RSV e s o
D) Shatin District Subway under Hang Hong Srreel near Sai Sha Road Provision of tactile warning strip
o g L G = LS R T
D) Shatin District Subway Ma On Shan Road near Kam Ying Road Provision of tactile warning strip
2| e Wi |5 ks R BT T
D) Shatin District Subway across Hang Hong Street near Yiu On Estate and Hang Kam  |Provision of laclrle warnlrrg strip
93 iy VB 1Bk Ry sl Street %
sty qlfﬁﬁ[“f’f‘dﬁ’?’i@ {2l
D) Shatin District Footbridge across Sai Sha Road near Chung On Estate Provision of laclrle warnirrg strip
o4 o D VB B [ L e L

SIS H 22 F1



Annex C (TD _Others)

No. Department District Category of Name of Premises/Facilities Scope of Works (1) Site Survey Completed (2) Feasibility Study (3) Site Preparation (4) Works Commenced | (5) 50% or more of works (6) Works Completed
7] (Abbreviation) Fubh Premises/Facilities Y /] ?2‘5%‘ &7 ¢ SRS PR Cgmgleted Completed Ind ﬂﬁﬂtﬁ Completed T HER
E i P /TR KA TS AR = R EH50%
D Shatin District Footbridge across Ma On Shan Road near Sewage Pumping Station and ~ |Provision of lacl\le warning strip
o5 S VHF 1Bk =R Hang Yiu Street T
s B P R
D Shatin District Subway across a slip road from Sha Tin Rural Committee Road near
96 S VB Bk 7 R Sha Tin Plaza and Tai Po Road - Sha Tin
HEITE S R BT R IRER DR R
D Shatin District Footbridge Tai Po Road over Sha Tin Rail Station near Tin Liu Provision of lacl\le warnmg strip
o7 sifir VB 1 =R VBE I F BRI 15 HIE
D) Shatin District Subway Tin Sam Street near Che Kung Miu Road Provision of acl\le warning strip
o8 s VB i = R P LT 2 s :
" T Shatin District Footbridge Shing Mun River near Heung Fan Liu Street
e VB T8 [ P T R R il =i
T Shatin District Footbridge across Shing Mun River near Pik Tin Street and Heung Fan Liu |Provision of tactile warning strip
o WETE | Steet T T
eSS e R i
T Shatin District Footbridge across Shing Mun River near Mei Lam Estate Provision of tactile warning strip
101 s VBE 1Bk SR RSB AR LTS AT AT
T Shatin District Footbridge across Shing Mun River next to Tai Wai Rail Station Provision of lacme wammg strip
02) L GRS BT SR i T
T Shatin District Footbridge across Shing Mun River Channel from Sha Tin Government Provision of tactile warning strip
pvm“! VB Bk I Rfrﬁ Secondary School to Sha Tin Tau Temporary House Area TR ’m
103 HAESTRE USRI PP (Y= ISP hE PR o B
T Shatin District Footbridge across Shing Mun River next to Lion Rock Tunnel Road near | Provision of tactile warning strip
104 i VBI 7R Sha Tin Central Park i ’m
B IERE AT | [BERLS SEE 1k 2 R
™ Shatin District Footbridge Smng Chuen Road near Shing Mun River Channel Provision of tactile warning strip
05 e U RN 5 3 S L
T Shatin District Subway Sha Tin Centre Street near Tai Po Road - Sha Tin Provision of tactile warning strip
106 s R VBE R SR
™ Shatin District Footbridge Sha Tin Bus Station near Sha Tin Rail Station Provision of tactile warning strip
107 s VDB = AR VD BRI 11 Hy L T
™ Shatin District Footbridge Sha Tin Rural Committee Road near Lek Yuen Eastern Provision of Iacme wammg strip
108 s L G VU 5 ST it Sl
™ Shatin District Footbridge across Tai Po Road near nullah Provision of Iacll\e wammg strip
109 S L R D g S
™ Shatin District Footbridge Siu Lek Yuen Road near Kwong Yuen Estate Provision of Iacll\e warning strip
110 iﬂmvﬁ VB B R A\ﬁﬁ‘l "
™ Shatin District Subway across Tate's Cairn Highway near A Kung Kok Street and Sha  |Provision of tactile warning strip
111 s TBF 1Bk =t g Tin Fishermen's New Village HEEE e el
e 2 YRR NE N
™ Shatin District Subway Chak Cheung Street near University Rail Station Provision of tactile warning strip
112 P TP T ~ B R i
™ Shatin District Footbridge near Tolo Highway & Chinese University of HK Provision of tactile warning strip
13 S TDE B = A TR R A
Shatin District Subway across a sl\p road from Tolo Highway to Chak Cheung Street  |Provision of tactile warning strip
114 A = EE near Sui Cheung Street it a7
g Tl B B I RS TR
™ Shatin District Subway across Science Park Road near Hong Kong Institute of Provision of tactile warning strip
115 s IPF Bk s Biotechnology i {4 FJ
fr‘f;?é}" I F”{F IR A=t F”{Fi Q’UTE\KFF"JT;F%
™ Shatin District Subway Smence Park Road, Pak Shek Kok Provision of tactile warning strip
116 s IPF Bk * S SR RIS AT FJ
T Shatin District ~ |Subway across Ning Tai Road Provision of tactile warning strip
| R L B s i T
™ Shatin District Subway acrcss Kam Ying Road near Kam Lung Court and Sai Sha Road |Provision of tactile warning strip
118 bt g IPF Bk s “i—“f"' BETSRE T b BN Aoyl ’ﬁj
T Shatin District  |Subway across Sai Sha Road near Kam Ying Road Provision of tactile warning strip
119 sEifd P YT o bR T




Annex C (TD _Others)

No. Department District Category of Name of Premises/Facilities Scope of Works (1) Site Survey Completed (2) Feasibility Study (3) Site Preparation (4) Works Commenced | (5) 50% or more of works (6) Works Completed
Bl (Abbreviation) Fubh Premises/Facilities 1%/ EE‘E & ¢ ;PR Completed Completed ¢ @ﬁ]tﬁ Completed - 'Ry
E i P /TR FAR T AR = R EH50%
D Shatin District Footbridge across Sai Sha Road cunnected to Wu Kai Sha Rail Station Provision of laclile warning strip
120 SEfEE VBF 16k 7SR HES E i ) !
D Shatin District  |Subway across Sai Sha Road near Lok Wo Sha Lane
121 S VF B i ISP PRI # PR LT
D Southern District ~ [Public Transport Interchange / |Shum Wan Road Public Transport Interchange Provision of accessible facilities such as dropped kerb, tactile
ﬁﬁ%{ B Bus Terminus R ﬁi»‘;jgﬁ?iirrl, wamlng strip, reserved waiting area for the disabled, etc.
122 e At LSRR - U A R AR
b R B
D Tai Po District  |Public Transport Interchange / [Tai Po Tau Road Public Transpon Interchange Provision of accessible facilities such as dropped kerb, tactile
ﬁﬁaﬁ%? *i'min‘h Bus Terminus ‘Uﬁj PR "g‘?ﬁ» FRery warning strip, reserved waiting area for the disabled, etc.
123 SET gl 1 ey FIBERERS » (1417 7585 - T TR
b PR
D Tai Po District  |Public Transport Interchange / |Lo Ping Road Public Transport Interchange Provision of accessible facilities such as dropped kerb, tactile
ﬁﬁaﬁ%? *i'min‘h Bus Terminus s ,gg‘:a'ﬂf Y warning strip, reserved waiting area for the disabled, etc.
124 PR ek 1 ARG o [ A - R AR
A Px‘ﬁrl&ﬁi‘?ﬁ'%’ B
D Tai Po District  |Public Transport Interchange / | Tai Mei Tuk Public Transport Terminus Provision of accessible facilities such as dropped kerb, tactile
ﬁﬁaﬁ%? il Bus Terminus A "g’?ﬁf [ warning strip, reserved wamng area lur the disabled, etc.
125 ST B 2RI s+ B TR
RERE=E
D Tai Po District  |Public Transport Interchange / | Tai Po Industrial Estate Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
ﬁﬁ% il Bus Terminus AT e {i‘:‘iipr warning strip, reserved waiting area for the disabled, etc.
126 ST Rk 1 LA - 711/ RS~ BT TR
D Tai Po District ~ |Subway across Chung Nga Road near Ting Kok Road Provision of Iacnle warning strip
1 s R o s opressar o 1
D Tai Po District ~ |Footbridge across Tai Po Town Square near On Chee Road Provision of tactile warning strip
128 s i i DR e R i
D Tai Po District ~ |Footbridge over Nam Wan Road near Tai Po Town Square Provision of Iacnle warning strip
B I g O
D Tai Po District ~ |Footbridge across Tlng Kok Road near Tung Leung Road Provision of Iacnle warning strip
130 s | VEEE! B
D Tai Po District ~ |Subway under Fanling Highway near Tai Po Road - Tai Wo Provision of Iacnle warning strip
131 g N B oo 2 B 2 B M fo iy
D Tai Po District ~ |Subway under Tai Po Market KCR Station near Tat Wan Road Provision of Iacnle warning strip
152 g i B D s (e SOk SR AR
D Tai Po District ~ |Subway Tolo Highway near Daisyfield, Tai Po Kau Provision of Iacnle warning strip
W R isopt s 2 BEos I T
D Tai Po District ~ |Subway across Tolo Highway under the track of East Rail near Daisyfield |Provision of tactile warning strip
B L = ot et 2 5 B g SR A
D Tai Po District ~ |Subway Tai Wo Road near Ting Tai Road Provision of Iacnle warning strip
135 el G Mg A A S T
D Tai Po District ~ |Subway across Nam Wan Road near Wan Tau Tong Estate Provision of Iacnle warning strip
136 g N B ST SR A
D Tai Po District ~ |Footbridge across Tai Po Tai Wo Road & Lam Tsuen River near Tai Po Provision of tactile warning strip
137 s B i Centre R A
25 A A R LT A
D Tai Po District ~ |Subway under the track of East Rail from Tai Po Tau Drive to Tai Po Tau |Provision of tactile warning strip
138 i i B Shui Wai Road HECE e
11255 b SRS - BT 2 = ST e
130 D Tai Po District ~ |Footbridge Kwong Fuk Bridge, across Lam Tsuen River Provision of tactile warning strip
S i [ B A SRR R T
D Tsuen Wan District [Subway across Magic Road near roundabout to Fantasy Road, Penny's Prowsmn of Iaclile warning strip
140 S E2] =R Bay & e
g T e
D Tsuen Wan District |Footbridge across Castle Peak Road - Ting Kau near Airport Core Provision of tactile warning strip
141 ﬁﬁ?? 0 e iiﬁ Programme Exhibition Centre L "‘“
ST 112 2 T TR A s B 1
D Tsuen Wan District |Footbridge across Castle Peak Road - Ting Kau near Lido Beach Provision of tactile warning strip
12 s EL L s A R SR A
D Tsuen Wan District |Footbridge across Castle Peak Road - Tsing Lung Tau near Hong Kong Provision of tactile warning strip
143 S S i r ifﬁ Garden (Commercial Complex) L ‘ﬁ‘]
RSS2 B T B -

o



Annex C (TD _Others)

No. Department District Category of Name of Premises/Facilities Scope of Works (1) Site Survey Cumpleled (2) Feasibility Study (3) Site Preparation (4) Works Commenced | (5) 50% or more of works (6) Works Completed
Bl (Abbreviation) Fubh Premises/Facilities 1%/ E‘E & ¢ S Y, Completed Completed ¢ @ﬁ]tﬁ Completed ing [y
E ?ﬂ‘ﬁﬁ W*/ﬁﬁmﬁ KA TS AR z @%@%ﬁﬁ%%
m Tsuen Wan District |Footbridge across Castle Peak Road - Tsing Lung Tau near Lung Yue Road| Pruwslon of lacl\le warning stri
{*] g Lung 9 g strip
144 SEfiEE B [ ‘\frﬁ‘] and Tsing Lung Tau Tsuen =
ﬁ;" S ? HEpE TR J;,up;r); F
D) Tsuen Wan District [Footbridge across Castle Peak Road - Tsing Lung Tau near Sea Crest Villa
145 SEfEE ER ] (Phase 3)
HEST 12 2 T 31
T Tsuen Wan District [Footbridge across Castle Peak Road - Tsing Lung Tau near Sea Crest Villa |Provision of lacl\le wammg strip
146 SEfEE 2 7SR (Phase 4) L [ J
HEST (2 2 T T 4
147 D) Tsuen Wan District [Footbridge across Castle Peak Road - Tsing Lung Tau near Ka Loon Tsuen |Provision of lacule warning strip
SEEE B D] PSS 1 B T g ek i
T Tsuen Wan District [Footbridge Tuen Mun Road near Sham Tseng Provision of tactile warning strip
e £ AEE ST
149 T Tsuen Wan District [Footbridge across Tuen Mun Road near Pai Min Kok Village Provision of tacule warning strip
o D 2 I8 [ ST TP BT T L BT i
150 T Tsuen Wan District [Footbridge across Tuen Mun Road near Belvedere Garden, Yau Kam Tau |Provision of tactile warning strip
s T 1.2 B Tl LR i
T Tsuen Wan District [Subway Tsuen King Circuit near On Yat Street Provision of tactile warning strip
B e B9 |F 2 BT L
T Tuen Mun District  |Public Transport Interchange / [Kin Sang Bus Termlnus Provision of accessible facilities such as dropped kerb, tactile
i‘i;{‘fﬁ%? il Bus Terminus FER warning strip, reserved wailmg area for the disabled, etc.
152 BE i R it T R R R
+d u;lfﬁﬁﬁr, e
T Tuen Mun District  |Public Transport Interchange / | Tai Hing Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
S “TRFB Bus Terminus e Uen warning slnp, reserved wamng area for the disabled, etc.
153 ’ . ST e d T R A AR
D Tuen Mun District  |Public Transport Interchange / [Shan King Estate Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e E il Bus Terminus e iﬁi!‘f, warmng strip, reserved waiting area lov the disabled, etc.
154 e A - w/ RBE T AR
Gl
f
D) Tuen Mun District  |Public Transport Interchange / [Tuen Mun Central Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
155 seifit il Bl\lsi Ie;g;siéw Akl IEsas ;@!ﬁ warning smp. reserved wamng avea lov thve;;a:e? lefcﬁ -
£ e R ko : - BT
D Tuen Mun District  |Public Transport Interchange / [Yau Oi (South) Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
S {7 Mk Bus Terminus B M= i@!ﬁ warning smp. reserved waiting area lov the disabled, etc.
156 HOTPECFe A f# i » "7]1/' N AR BT TR
D Tuen Mun District  |Public Transport Interchange / [Sam Shing Bus Terminus Provision of accessible facilities such as dropped kerb, tactile
e E {7 Mk Bus Terminus = warning strip, reserved waiting area for the disabled, etc.
157 Al R - 711/' N AR~ BT AR
b PR B [
D) Tuen Mun District  [Footbridge Tsing Yeung Bridge - at Tsing Yeung Circuit, Tuen Mun New  |Provision of lacl\le warnmg strip
158 SEfEE il ] Town T
’riMﬁ T TR
D) Tuen Mun District  [Footbridge Yau Oi Bridge - over Tuen Mun River Channel near Tin Han Provision of lacl\le warning strip
159 e E {7 HBk ] Road and Yau Oi Estate i
LR AP R
D Tuen Mun District  [Footbridge Ching Chung Bridge - across Tsun Wen Road near Tsing Chung|
160 SEfiEE {7 HBs ] Koon Road
Il Uﬁ AESTEPERT T 2
D Tuen Mun District  [Footbridge Yuet Wu Bridge - over the Track of LRT between Yuet Wu Villa
161 e {7 HBs =~ ‘\frﬁl and Siu Hei Court
152 ?ﬂmﬁ APES I ) e
i) Tuen Mun District - |Public Transport Interchange / [Siu Hong Court Bus Terminus Provision of accessible facilitities such as dropped kerb, tactile
ﬁﬁﬁs’n FT Pk Bus Termius Ry ;@3}!‘— warning strip, reserved waiting area for the disabled, e(c
162 ST B 1 S L G (10 B - A
b R
6 D) Yuen Long District |Footbridge across Fanling Highway near Lok Ma Chau Provision of lacl\le warning strip
3 S Avl |5 S BT B A
D) Yuen Long District |Footbridge across San Tin Highway near Shek Wu Wai Provision of lacule wammg strip
o) e L R 1 ET Sl
D) Yuen Long District |Footbridge near Fanling Highway & Lok Ma Chau Provision of tactile warning strip
salE S GRS T B Y




Annex C (TD _Others)

|:|Works deleted from retrofitting programme as Housing Department will carry out improvement works at the bus terminus.

A

Remarks:

1 G T A ot T R T R -

Involvement of Managing Departments of the relevant premises and facilities in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

No. Department District Category of Name of Premises/Facilities Scope of Works (1) Site Survey Completed (2) Feasibility Study (3) Site Preparation (4) Works Commenced | (5) 50% or more of works (6) Works Completed
b} (Abbreviation) PUE Premises/Facilities Y /] E‘E &7 ¢ SRS PR Cgmgleted Completed Ind ﬂﬁﬂtﬁ Completed T HER
E i P /TR KA TS AR = R EH50%
D) Yuen Long District |Footbridge near Fanling Highway & Lok Ma Chau Road Provision of tactile warning strip
1 i 7 Vi ] I B TR SR
D) Yuen Long District |Footbridge across San Tin Highway near Chuk Yau Road Provision of tactile warning strip
w i 7 i = i P N T IR SR 7
Yuen Long District |Footbridge across San Tin Highway & San Tam Road near Ngau Tam Mei  |Provision of lacl\le warning strip
168 SEfEE T Dl 7 AR Road h
5 R s R
D) Yuen Long District |Footbridge across San Tin Highway / San Tam Road & Castle Peak Road -
169 SEfEE T W 7R Tam Mi near Maple Garden
e b I B g S U iE S
D) Yuen Long District |Footbridge across Tin Shui Wai Nullah near Tin Ying Road
YO L GRS s PR Y
D) Yuen Long District |Footbridge across Tin Ying Road / Tin Shui Wai Nullah near Tin Oi Court  |Provision of tactile warning strip
. e 7 BBk = I R N i U S R
172 D) Yuen Long District |Footbridge across Tin Ying Road / Tin Shui Wai Nullah near Tin Shui Estate |Provision of lacl\le warning strip
R Avig | 125 Y R T
D) Yuen Long District |Footbridge San Tm Highway near Pok Wai Provision of tactile warning strip
173 e T 9Bk 7R F TS s T 5
Yuen Long District |Footbridge San Tin H\ghway near Pok Wai Provision of tactile warning strip
174 SEfEE T DB 7 R R R AR 1
D) Yuen Long District |Footbridge near Tai Lam Tunnel (North Portal) (NF359) Provision of tactile warning strip
175 s W = R T ) (NF359) L
o D) Yuen Long District |Footbridge near Tai Lam Tunnel (North Portal) (NF359A) Provision of tactile warning strip
17 EfiE 7 W = T MBS T) (NF359A) Mk b il
D) Yuen Long District |Footbridge across Tin Tsz Road near Kenswood Court Provision of tactile warning strip
T e Al |7 i AT L R 7
D Yuen Long District |Footbridge across nullah adjacent to Kam Ho Road near Kam Sheung Road|Provision of tactile warning strip
178 S 7 W]k SR Station HIEE o el
g 1415”\‘ l“l‘fu FESHOPIR
Total No. Completed 59 59 11 11 8 7
SIS IR

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the

case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5.50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

1. 585 - i ‘W“’f/i%%"‘!’ IR
P - (=) BOR R B/ ke

BT (PR (

I

ﬁgr Fjrfr« fria »ﬂ,“ixg‘u?![(':‘}ﬁj \“ [ETFE pliposme 420

GRS AU (2 ) R L R (P I 4 49

Y22 H 22
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