

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Sep-12

Report Date:

30-Sep-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	DH 衛生署	Central and Western District 中西區	Clinic 診所	Sai Ying Pun Jockey Club Polyclinic 西營盤賽馬會分科診療所	B						
2	DH 衛生署	Central and Western District 中西區	Clinic 診所	Kennedy Town Jockey Club Clinic 堅尼地城賽馬會診所	B						
3	DH 衛生署	Central and Western District 中西區	Mortuary 殮房	Victoria Public Mortuary 域多利亞公眾殮房	B						
4	DH 衛生署	Central and Western District 中西區	Clinic 診所	Eastern Street Methadone Clinic 東邊街美沙酮診所	B						
5	DH 衛生署	Central and Western District 中西區	Clinic 診所	Central District Health Centre 中區健康院	B						
6	DH 衛生署	Eastern District 東區	Clinic 診所	Chai Wan Health Centre 柴灣健康院	B						
7	DH 衛生署	Eastern District 東區	Clinic 診所	Pamela Youde Nethersole Eastern Hospital 東區尤德夫人那打素醫院	B						
8	DH 衛生署	Eastern District 東區	Clinic 診所	Anne Black Health Centre 柏立基夫人健康院	B						
9	DH 衛生署	Islands District 離島區	Clinic 診所	St. John Hospital 長洲醫院	B						
10	DH 衛生署	Kowloon City District 九龍城區	Office 辦公室	Centre for Health Protection 衛生防護中心	B						
11	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Lions Clubs Health Centre 獅子會健康院	B						
12	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Lee Kee Memorial Dispensary 李基紀念醫局	B						
13	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Central Kowloon Child Assessment Centre 中九龍兒童體能智力測驗中心	B						
14	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Central Kowloon Health Centre & Argyle Street Government Dental Clinic 中九龍診所及亞皆老街政府牙科診所	B						
15	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Kowloon Chest Clinic 九龍胸肺科診所	B						
16	DH 衛生署	Kowloon City District 九龍城區	Clinic 診所	Hung Hom Clinic 紅磡診所	B						
17	DH 衛生署	Kwai Tsing District 葵青區	Clinic 診所	South Kwai Chung Jockey Club Polyclinic 南葵涌賽馬會分科診療所	B						
18	DH 衛生署	Kwai Tsing District 葵青區	Clinic 診所	Ha Kwai Chung Polyclinic & Special Education Centre 下葵涌分科診所及特殊教育服務中心	B						
19	DH 衛生署	Kwai Tsing District 葵青區	Clinic 診所	North Kwai Chung Clinic 北葵涌診療所	B						
20	DH 衛生署	Kwai Tsing District 葵青區	Clinic 診所	Mrs. Wu York Yu Health Centre 伍若瑜夫人健康院	B						
21	DH 衛生署	Kwun Tong District 觀塘區	Clinic 診所	Lam Tin Polyclinic 藍田分科診所	B						
22	DH 衛生署	Kwun Tong District 觀塘區	Clinic 診所	Yung Fung Shee Memorial Centre 容鳳書紀念中心	B						
23	DH 衛生署	Kwun Tong District 觀塘區	Clinic 診所	Kowloon Bay Health Centre 九龍灣健康中心	B						

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
24	DH 衛生署	Kwun Tong District 觀塘區	Clinic 診所	Ngau Tau Kok Jockey Club Clinic 牛頭角賽馬會診所	B						
25	DH 衛生署	Kwun Tong District 觀塘區	Clinic 診所	Pamela Youde Polyclinic 尤德夫人分科診所	B						
26	DH 衛生署	North District 北區	Clinic 診所	Shek Wu Hui Jockey Club Clinic 石湖墟賽馬會診所	B						
27	DH 衛生署	Sai Kung District 西貢區	Clinic 診所	Tseung Kwan O Po Ning Road Health Centre 將軍澳寶寧路健康中心	B						
28	DH 衛生署	Sha Tin District 沙田區	Clinic 診所	Lek Yuen Health Centre 瀝源健康院	B						
29	DH 衛生署	Sha Tin District 沙田區	Clinic 診所	Pamela Youde Child Assessment Centre & School Dental Clinic	B						
30	DH 衛生署	Sha Tin District 沙田區	Clinic 診所	Sha Tin (Tai Wai) Clinic 沙田(大圍)診所	B						
31	DH 衛生署	Sha Tin District 沙田區	Clinic 診所	Ma On Shan Health Centre 馬鞍山健康中心	B						
32	DH 衛生署	Sham Shui Po District	Office 辦公室	Public Health Laboratory Centre 公共衛生檢測中心	B						
33	DH 衛生署	Sham Shui Po District	Clinic 診所	Cheung Sha Wan Government Offices 長沙灣政府合署	B						
34	DH 衛生署	Sham Shui Po District	Clinic 診所	Sham Shui Po Public Dispensary 深水埗公立醫局	B						
35	DH 衛生署	Sham Shui Po District	Clinic 診所	Shek Kip Mei Health Centre 石硤尾健康院	B						
36	DH 衛生署	Southern District 南區	Clinic 診所	Aberdeen Jockey Club Clinic 香港仔賽馬會診所	B						
37	DH 衛生署	Southern District 南區	Clinic 診所	Stanley Public Dispensary 赤柱公立醫局	B						
38	DH 衛生署	Tai Po District 大埔區	Clinic 診所	Tai Po Jockey Club Clinic 大埔賽馬會診所	B						
39	DH 衛生署	Tsuen Wan District 荃灣區	Clinic 診所	Lady Trench Polyclinic 戴麟趾夫人分科診療所	B						
40	DH 衛生署	Tsuen Wan District 荃灣區	Clinic 診所	Maurine Grantham Health Centre 葛量洪夫人健康院	B						
41	DH 衛生署	Tsuen Wan District 荃灣區	Clinic 診所	Tsuen Wan Government Offices 荃灣政府合署	B						
42	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Yan Oi Polyclinic 仁愛分科診療所	B						
43	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Tuen Mun Wu Hong Clinic 屯門湖康診所	B						
44	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Tuen Mun Clinic 屯門診所	B						
45	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Tuen Mun Hospital 屯門醫院	B						
46	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Tuen Mun Woman Health Centre 屯門婦女健康中心	B						
47	DH 衛生署	Tuen Mun District 屯門區	Clinic 診所	Tai Lam Dental Clinic 大欖牙科診所	B						
48	DH 衛生署	Wan Chai District 灣仔區	Clinic 診所	Wanchai Polyclinic 灣仔分科診所	B						
49	DH 衛生署	Wan Chai District 灣仔區	Clinic 診所	Southorn Centre 修頓中心	B						
50	DH 衛生署	Wong Tai Sin District 黃大仙區	Clinic 診所	Robert Black Health Centre 柏立基健康院	B						
51	DH 衛生署	Wong Tai Sin District 黃大仙區	Clinic 診所	Wang Tau Hom Jockey Club Clinic 橫頭磡賽馬會診所	B						
52	DH 衛生署	Wong Tai Sin District 黃大仙區	Clinic 診所	East Kowloon Polyclinic 東九龍分科診所	B						

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
53	DH 衛生署	Yau Tsim Mong District 油尖旺區	Clinic 診所	Yau Ma Tei Jockey Club Polyclinic 油麻地賽馬會分科診所	B						
54	DH 衛生署	Yau Tsim Mong District 油尖旺區	Clinic 診所	Yau Ma Tei Specialist Clinic Extension 油麻地分科診所(新翼)	B						
55	DH 衛生署	Yau Tsim Mong District 油尖旺區	Clinic 診所	Queen Elizabeth Hospital 伊利沙伯醫院	B						
56	DH 衛生署	Yau Tsim Mong District 油尖旺區	Clinic 診所	Li Po Chun Health Centre 李寶椿健康院	B						
57	DH 衛生署	Yuen Long District 元朗區	Clinic 診所	Madam Yung Fung Shee Health Centre 容鳳書健康中心	B						
58	DH 衛生署	Yuen Long District 元朗區	Clinic 診所	Kam Tin Clinic 錦田診所	B						
Total No. Completed						44	28	2	1	0	0

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Sep-12

Report Date:

30-Sep-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	FEHD 食物環境衛生署	Central and Western District 中西區	Cooked Food Market 熟食市場	Queen Street Cooked Food Market 皇后街熟食市場	B						
2	FEHD 食物環境衛生署	Central & Western District 中西區	Office 辦公室	4 Hospital Road (Centre for Food Safety) 醫院道四號 (食物安全中心)	B						
3	FEHD 食物環境衛生署	Central & Western District 中西區	Market and Cooked Food Centre 街市及熟食中心	Shek Tong Tsui Market and Cooked Food Centre 石塘咀街市及熟食中心	B						
4	FEHD 食物環境衛生署	Central and Western District 中西區	Market and Cooked Food Centre 街市及熟食中心	Centre Street Market and Cooked Food Centre 正街街市及熟食中心	B						
5	FEHD 食物環境衛生署	Eastern District 東區	Cooked Food Market 熟食市場	Kut Shing Street Cooked Food Market 吉勝街熟食市場	B						
6	FEHD 食物環境衛生署	Eastern District 東區	Market 街市	Shau Kei Wan Market 筲箕灣街市	B						
7	FEHD 食物環境衛生署	Eastern District 東區	Market and Cooked Food Centre 街市及熟食中心	Sai Wan Ho Market and Cooked Food Centre 西灣河街市及熟食中心	B						
8	FEHD 食物環境衛生署	Eastern District 東區	Market and Cooked Food Centre 街市及熟食中心	Electric Road Market and Cooked Food Centre 電氣道街市及熟食中心	B						
9	FEHD 食物環境衛生署	Eastern District 東區	Market and Cooked Food Centre 街市及熟食中心	Aldrich Bay Market and Cooked Food Centre 愛秩序灣街市及熟食中心	B						
10	FEHD 食物環境衛生署	Eastern District 東區	Market and Cooked Food Centre 街市及熟食中心	Yue Wan Market and Cooked Food Centre 漁灣街市及熟食中心	B						
11	FEHD 食物環境衛生署	Islands District 離島區	Aqua Privy 旱廁	Ha Ling Pei Aqua Privy, Tung Chung, Lantau Island 大嶼山東涌下嶺皮旱廁	B						
12	FEHD 食物環境衛生署	Islands District 離島區	Aqua Privy 旱廁	Sha Lo Wan Village Aqua Privy, Tung Chung, Lantau Island 大嶼山東涌沙螺灣村旱廁	B						
13	FEHD 食物環境衛生署	Islands District 離島區	Aqua Privy 旱廁	Sun Wai Aqua Privy, Pui O, Lantau Island 大嶼山貝澳新圍旱廁	B						
14	FEHD 食物環境衛生署	Islands District 離島區	Aqua Privy 旱廁	Nam Chung Village Aqua Privy, Tai O, Lantau Island 大嶼山大澳南涌村旱廁	B						
15	FEHD 食物環境衛生署	Islands District 離島區	Office 辦公室	Rm. 111, 1/F, Cheung Chau Municipal Services Building, Cheung Chau (Islands Environmental Hygiene Office) 長洲大興堤路2號長洲市政大樓 1/F 111室 (離島區環境衛生辦事處)	B						
16	FEHD 食物環境衛生署	Kwai Tsing District 葵青區	Cooked Food Market 熟食市場	Wo Yi Hop Road Cooked Food Market 和宜合道熟食市場	B						
17	FEHD 食物環境衛生署	Kwai Tsing District 葵青區	Market 街市	Wing Fong Street Market 榮芳街街市	B						
18	FEHD 食物環境衛生署	Kwun Tong District 觀塘區	Cooked Food Market 熟食市場	Tsun Yip Cooked Food Market 駿業熟食市場	B						
19	FEHD 食物環境衛生署	Kwun Tong District 觀塘區	Market 街市	Yee On Street Market 宜安街街市	B						
20	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Kam Tsin Tsuen (North 1) Aqua Privy 金錢村(北1)旱廁	B						
21	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Kam Tsin Tsuen (North 2) Aqua Privy 金錢村(北2)旱廁	B						
22	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Tsui Keng Market Aqua Privy 蕉徑街市旱廁	B						
23	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Wah Shan Tsuen Aqua Privy 華山村旱廁	B						
24	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Kau Liu Aqua Privy 較寮旱廁	B						
25	FEHD 食物環境衛生署	North District 北區	Aqua Privy 旱廁	Tai Long Aqua Privy 大朗旱廁	B						

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
26	FEHD 食物環境衛生署	North District 北區	Market and Cooked Food Centre	Sha Tau Kok Market and Cooked Food Centre 沙頭角街市及熟食中心	B						
27	FEHD 食物環境衛生署	North District 北區	Municipal Services Building	Shek Wu Hui Municipal Services Building 石湖墟市政大廈	B						
28	FEHD 食物環境衛生署	North District 北區	Municipal Services Building	Luen Wo Hui Municipal Services Building 聯和墟市政大廈	B						
29	FEHD 食物環境衛生署	North District 北區	Office	North Environmental Hygiene Office 北區環境衛生辦事處	B						
30	FEHD 食物環境衛生署	North District 北區	Office	Sandy Ridge Cemetery Office 沙嶺墳場辦事處	B						
31	FEHD 食物環境衛生署	North District 北區	Columbarium/Garden of Remembrance	Wo Hop Shek Columbarium Phase III and Garden of Remembrance 和合石靈灰安置所第3期及紀念花園	B						
32	FEHD 食物環境衛生署	North District 北區	Columbarium	Wo Hop Shek Columbarium Phase I 和合石靈灰安置所第1期	B						
33	FEHD 食物環境衛生署	North District 北區	Cemetery	Sandy Ridge Cemetery and Sandy Ridge Um Cemetery 沙嶺墳場及沙嶺金塔墳場	B						
34	FEHD 食物環境衛生署	North District 北區	Cemetery	Wo Hop Shek Cemetery 和合石墳場	B						
35	FEHD 食物環境衛生署	Sha Tin District 沙田區	Cooked Food Market	Fo Tan Cooked Food Market (East) 火炭(東)熟食市場	B						
36	FEHD 食物環境衛生署	Sha Tin District 沙田區	Cooked Food Market	Fo Tan Cooked Food Market (West) 火炭(西)熟食市場	B						
37	FEHD 食物環境衛生署	Sha Tin District 沙田區	Columbarium/Garden of Remembrance	Fu Shan Columbarium and Garden of Remembrance 富山靈灰安置所及紀念花園	B						
38	FEHD 食物環境衛生署	Southern District 南區	Cooked Food Market	Nam Long Shan Road Cooked Food Market 南朗山道熟食市場	B						
39	FEHD 食物環境衛生署	Tai Po District 大埔區	Aqua Privy	Tin Liu Ha Village Aqua Privy 田寮下村旱廁	B						
40	FEHD 食物環境衛生署	Tai Po District 大埔區	Aqua Privy	Pak Ngau Shek Ha Tsuen Aqua Privy 白牛石下村旱廁	B						
41	FEHD 食物環境衛生署	Tai Po District 大埔區	Market	Plover Cove Road Market 寶湖道街市	B						
42	FEHD 食物環境衛生署	Tsuen Wan District 荃灣區	Aqua Privy	Sham Tseng San Tsuen Aqua Privy 深井新村旱廁	B						
43	FEHD 食物環境衛生署	Tsuen Wan District 荃灣區	Municipal Services Building	Yeung Uk Road Municipal Services Building 楊屋道市政大廈	B						
44	FEHD 食物環境衛生署	Tuen Mun District 屯門區	Aqua Privy	Fuk Hang Tsuen Road Aqua Privy 福亨村路旱廁	B						
45	FEHD 食物環境衛生署	Tuen Mun District 屯門區	Aqua Privy	Siu Hang Tsuen Aqua Privy 屯門小坑村旱廁	B						
46	FEHD 食物環境衛生署	Wan Chai District 灣仔區	Market	Tang Lung Chau Market 登龍洲街市	B						
47	FEHD 食物環境衛生署	Wan Chai District 灣仔區	Market and Cooked Food Centre	Lockhart Road Market and Cooked Food Centre 駱克道街市及熟食中心	B						
48	FEHD 食物環境衛生署	Wan Chai District 灣仔區	Market and Cooked Food Centre	Wong Nai Chung Market and Cooked Food Centre 黃泥涌街市及熟食中心	B						
49	FEHD 食物環境衛生署	Yau Tsim Mong District 油尖旺區	Market	Yau Ma Tei Market 油麻地街市	B						
50	FEHD 食物環境衛生署	Yau Tsim Mong District 油尖旺區	Market	Haiphong Road Temporary Market 海防道臨時街市	B						
51	FEHD 食物環境衛生署	Yau Tsim Mong District 油尖旺區	Municipal Services Building	Kwun Chung Municipal Services Building (Common parts including lift lobbies at each floor) 官涌市政大廈(公用部分連各樓層升降機大堂)	B						
52	FEHD 食物環境衛生署	Yau Tsim Mong District 油尖旺區	Office	Room 201&202, Sai Yee Street Office Building (Hawker and Market Section (Kowloon)) 洗衣街寫字樓大廈201及202室(小販及街市組(九龍))	B						

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
53	FEHD 食物環境衛生署	Yau Tsim Mong District 油尖旺區	Exhibition Centre 展覽中心	Health Education Exhibition and Resource Centre Block S4, Kowloon Park, Tsim Sha Tsui, Kowloon 衛生教育展覽及資料中心, 九龍公園S4座	B						
54	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Shui Chiu San Tsuen (1) Aqua Privy 水蕉新村旱廁(1)	B						
55	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Ha Yau Tin Tsuen Aqua Privy 下攸田村旱廁	B						
56	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Lin Fa Tei East Aqua Privy 蓮花地東旱廁	B						
57	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Lin Fa Tei West Aqua Privy 蓮花地西旱廁	B						
58	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Hang Tau Tsuen Aqua Privy 坑頭村旱廁	B						
59	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Fung Kong Tsuen Aqua Privy 鳳降村旱廁	B						
60	FEHD 食物環境衛生署	Yuen Long District 元朗區	Aqua Privy 旱廁	Ngau Tam Mei West Aqua Privy 牛潭尾西旱廁	B						
61	FEHD 食物環境衛生署	Yuen Long District 元朗區	Cooked Food Market 熟食市場	Kin Yip Street Cooked Food Market 建業街熟食市場	B						
62	FEHD 食物環境衛生署	Yuen Long District 元朗區	Cooked Food Market 熟食市場	Kik Yeung Road Cooked Food Market 擊壤路熟食市場	B						
63	FEHD 食物環境衛生署	Yuen Long District 元朗區	Cooked Food Market 熟食市場	Tai Tong Road Cooked Food Market 大棠路熟食市場	B						
64	FEHD 食物環境衛生署	Yuen Long District 元朗區	Market 街市	Lau Fau Shan Market 流浮山街市	B						
65	FEHD 食物環境衛生署	Yuen Long District 元朗區	Market 街市	Kam Tin Market 錦田街市	B						
66	FEHD 食物環境衛生署	Yuen Long District 元朗區	Market 街市	Tung Yick Market 同益街市	B						
67	FEHD 食物環境衛生署	Yuen Long District 元朗區	Market 街市	Hung Shui Kiu Temporary Market 洪水橋臨時街市	B						
Total No. Completed						46	29	3	1	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

監察提升政府物業／設施的無障礙設施的進度報告

Progress up to (Date) 資料更新日期:	30-Sep-12
Report Date 報告日期:	30-Sep-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	GPA 政府產業署	Central & Western District 中西區	Joint-user Building 政府聯用辦公大樓	Western Magistracy Building 西區裁判法院	B						
2	GPA 政府產業署	Central & Western District 中西區	Government Quarters 政府宿舍	Victoria Flats 白加道17號	B						
3	GPA 政府產業署	Kowloon City District 九龍城區	Monument 古蹟	Ex-Ma Tau Kok Cattle Depot 順馬頭角牲畜檢疫站	B						
Total No. Completed 已完成項目總數						3	3	3	1	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.
場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remarks:

Involvement of Managing Departments of the relevant premises and facilities in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may;

2 (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

4

Others

1. Having regard to complexity and extent of upgrading works and the site and operational constraints, improvement works under ArchSD are broadly categorised into three groups-

5

H - The "High Complexity Premises" include those multi-user complexes and high security premises. The improvement works usually involve major structural alterations and additions.

M - The "Medium Complexity Premises" are usually the highly utilized complexes where improvement works may cause disturbance to normal operation of the premises and public. Necessary phasing of works and segregation of working areas will be required.

L - The "Low Complexity Premises" require only minor improvement works.

2. The column of "Works Completion Month" will be filled up after site preparation is completed and works commenced but the relevant date is for reference only. Once the actual work completion date is known, the relevant column will be updated.

備注：

管理有關處所及設施的部門於不同階段中的參與方式：

1. 場地勘查- 開放處所 /場地以方便勘查

2. 可行性研究 - (一) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議 (二) 確認有關無障礙通道和設施的工程建議; (三) 確認有關工程計劃; (四) 申請土地，批准修訂設施明細表及其他事宜 (五) 提交撥款申請

3. 場地準備 - (一) 確認場地及工作安排; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

4. 工程開始 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

5. 50%以上的工程已完成 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

6. 工程完成-進行工程交收檢查

其他

1. 考慮到工作複雜性、範圍、場地及運作上的限制，建築署負責的改善工程大致可分為三類-

H - 高複雜性的物業包括多用戶綜合大樓和一些保安要求高的場所。改善工程往往涉及重大的結構性改建及加裝。

M - 中等複雜性的物業一般是高使用率的綜合場館，改善工程可能會對大樓的運作及對公眾造成滋擾。此類物業的工程需分階段進行，並須與大樓使用者的辦公範圍分隔。

L - 低複雜性的物業只需要小規模的改善工程以提升現有的無障礙通道和設備。

2. 當完成“場地準備”及工程已開始時，有關“工程完成月份”欄目才會填上以作參考。當真正工作完成日期已知後，有關欄目會作相應修改。

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Sep-12

Report Date:

30-Sep-12

No.	Department (Abbreviation)	District	Category of Premises/Facilities	Name of Premises/Facilities	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	HAD 民政事務總署	Central & Western District 中西區	Community Hall/Community Centre 社區會堂/社區中心	Western District Community Centre 西區社區中心	B						
2	HAD 民政事務總署	Central & Western District 中西區	Community Hall/Community Centre 社區會堂/社區中心	Kennedy Town Community Complex 堅尼地城社區綜合大樓	B						
3	HAD 民政事務總署	Central & Western District 中西區	社區會堂/中心 Community Hall/Centre	Airport Core Programme Exhibition Centre 機場核心展覽中心	B						
4	HAD 民政事務總署	Sha Tin District 沙田區	Community Hall/Community Centre 社區會堂/社區中心	Kwong Yuen Community Hall 廣源社區會堂	B						
5	HAD 民政事務總署	Sha Tin District 沙田區	Community Hall/Community Centre 社區會堂/社區中心	Lung Hang Estate Community Centre 隆亨社區中心	B						
6	HAD 民政事務總署	Sha Tin District 沙田區	Community Hall/Community Centre 社區會堂/社區中心	Pok Hong Community Hall 博康社區會堂	B						
7	HAD 民政事務總署	Sha Tin District 沙田區	Community Hall/Community Centre 社區會堂/社區中心	Sha Kok Community Hall 沙角社區會堂	B						
Total No. Completed						4	2	0	0	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Sep-12

Report Date:

30-Sep-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	HKPO 香港郵政	Central and Western District 中西區	Post Office 郵局	General Post Office 郵政總局	B						
2	HKPO 香港郵政	Central and Western District 中西區	Post Office 郵局	Kennedy Town Post Office 堅尼地城郵政局	B						
3	HKPO 香港郵政	Central and Western District 中西區	Post Office 郵局	Queen's Road Post Office 皇后大道郵政局	B						
4	HKPO 香港郵政	Eastern District 東區	Post Office 郵局	King's Road Post Office 英皇道郵政局	B						
5	HKPO 香港郵政	Eastern District 東區	Post Office 郵局	Shau Kei Wan Post Office 筲箕灣郵政局	B						
6	HKPO 香港郵政	Kowloon City District 九龍城區	Post Office 郵局	Ho Man Tin Post Office 何文田郵政局	B						
7	HKPO 香港郵政	Kwai Tsing District 葵青區	Post Office 郵局	Cheung Fat Post Office 長發郵政局	B						
8	HKPO 香港郵政	Kwai Tsing District 葵青區	Post Office 郵局	Kwai Shing Post Office 葵盛郵政局	B						
9	HKPO 香港郵政	Kwai Tsing District 葵青區	Post Office 郵局	Kwai Fong Post Office 葵芳郵政局	B						
10	HKPO 香港郵政	Kwai Tsing District 葵青區	Post Office 郵局	Tsing Yi Post Office 青衣郵政局	B						
11	HKPO 香港郵政	Kwun Tong District 觀塘區	Post Office 郵局	Kowloon Bay Post Office 九龍灣郵政局	B						
12	HKPO 香港郵政	Kwun Tong District 觀塘區	Post Office 郵局	Kwun Tong Post Office 觀塘郵政局	B						
13	HKPO 香港郵政	Kwun Tong District 觀塘區	Post Office 郵局	Lam Tin Post Office 藍田郵政局	B						
14	HKPO 香港郵政	Kwun Tong District 觀塘區	Post Office 郵局	Sau Mau Ping Post Office 秀茂坪郵政局	B						
15	HKPO 香港郵政	Kwun Tong District 觀塘區	Post Office 郵局	Yau Tong Post Office 油塘郵政局	B						
16	HKPO 香港郵政	North District 北區	Post Office 郵局	Shek Wu Hui Post Office 石湖墟郵政局	B						
17	HKPO 香港郵政	North District 北區	Post Office 郵局	Wah Ming Post Office 華明郵政局	B						
18	HKPO 香港郵政	Sha Tin District 沙田區	Post Office 郵局	Fo Tan Post Office 火炭郵政局	B						
19	HKPO 香港郵政	Sha Tin District 沙田區	Post Office 郵局	Kam Tai Post Office 錦泰郵政局	B						
20	HKPO 香港郵政	Sha Tin District 沙田區	Post Office 郵局	Mei Lam Post Office 美林郵政局	B						
21	HKPO 香港郵政	Sha Tin District 沙田區	Post Office 郵局	Sha Tin Central Post Office 沙田中央郵政局	B						
22	HKPO 香港郵政	Sham Shui Po District	Post Office 郵局	Mei Foo Sun Chuen Post Office 美孚新邨郵政局	B						
23	HKPO 香港郵政	Sham Shui Po District	Post Office 郵局	Shek Kip Mei Post Office 石硤尾郵政局	B						
24	HKPO 香港郵政	Southern District 南區	Post Office 郵局	Ap Lei Chau Post Office 鴨脷洲郵政局	B						
25	HKPO 香港郵政	Southern District 南區	Post Office 郵局	Cyberport Post Office 數碼港郵政局	B						
26	HKPO 香港郵政	Southern District 南區	Post Office 郵局	Lei Tung Post Office 利東郵政局	B						
27	HKPO 香港郵政	Southern District 南區	Post Office 郵局	Wah Fu Post Office 華富郵政局	B						
28	HKPO 香港郵政	Southern District 南區	Post Office 郵局	Stanley Post Office 赤柱郵政局	B						

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
29	HKPO 香港郵政	Tai Po District 大埔區	Post Office 郵局	Tai Po Post Office 大埔郵政局	B						
30	HKPO 香港郵政	Tsuen Wan District 荃灣區	Post Office 郵局	Tsuen Wan Post Office 荃灣郵政局	B						
31	HKPO 香港郵政	Tsuen Wan District 荃灣區	Post Office 郵局	Tsuen Wan West Post Office 荃灣西郵政局	B						
32	HKPO 香港郵政	Tsuen Wan District 荃灣區	Post Office 郵局	Yeung Uk Road Post Office 楊屋道郵政局	B						
33	HKPO 香港郵政	Tuen Mun District 屯門區	Post Office 郵局	Butterfly Post Office 蝴蝶郵政局	B						
34	HKPO 香港郵政	Tuen Mun District 屯門區	Post Office 郵局	Fu Tai Post Office 富泰郵政局	B						
35	HKPO 香港郵政	Tuen Mun District 屯門區	Post Office 郵局	Leung King Post Office 良景郵政局	B						
36	HKPO 香港郵政	Tuen Mun District 屯門區	Post Office 郵局	On Ting Post Office 安定郵政局	B						
37	HKPO 香港郵政	Wong Tai Sin District 黃大仙區	Post Office 郵局	Chuk Yuen Post Office 竹園郵政局	B						
38	HKPO 香港郵政	Wong Tai Sin District 黃大仙區	Post Office 郵局	Lok Fu Post Office 樂富郵政局	B						
39	HKPO 香港郵政	Wong Tai Sin District 黃大仙區	Post Office 郵局	San Po Kong Post Office 新蒲崗郵政局	B						
40	HKPO 香港郵政	Wong Tai Sin District 黃大仙區	Post Office 郵局	Wong Tai Sin Post Office 黃大仙郵政局	B						
41	HKPO 香港郵政	Yau Tsim Mong District 油尖旺區	Post Office 郵局	Granville Road Post Office 加連威老道郵政局	B						
42	HKPO 香港郵政	Yau Tsim Mong District 油尖旺區	Post Office 郵局	Kowloon Central Post Office 九龍中央郵政局	B						
43	HKPO 香港郵政	Yuen Long District 元朗區	Post Office 郵局	Fairview Park Post Office 錦繡花園郵政局	B						
44	HKPO 香港郵政	Yuen Long District 元朗區	Post Office 郵局	San Tin Post Office 新田郵政局	B						
45	HKPO 香港郵政	Yuen Long District 元朗區	Post Office 郵局	Tin Yiu Post Office 天耀郵政局	B						
46	HKPO 香港郵政	Yuen Long District 元朗區	Post Office 郵局	Tin Yuet Post Office 天悅郵政局	B						
Total No. Completed						34	19	1	1	1	1

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises/Facilities

監察提升政府物業／設施的無障礙設施的進度報告

Progress up to (Date) 資料更新日期:

30-Sep-12

Report Date 報告日期:

30-Sep-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	HKPF 香港警務處	Central & Western District 中西區	Station / Post 警署 / 警崗	Yau Ma Tei Police Station 油蔴地警署	B						
2	HKPF 香港警務處	Central & Western District 中西區	Station / Post 警署 / 警崗	Cheung Chau Police Station 長洲警署	B						
3	HKPF 香港警務處	North District 北區	Station / Post 警署 / 警崗	Ta Kwu Ling Police Station 打鼓嶺警署	B						
4	HKPF 香港警務處	Sham Shui Po District 深水埗區	Station / Post 警署 / 警崗	Sham Shui Po Police Station (plus Shek Kip Mei Reporting Centre) 深水埗警署 (及石硤風報案中心)	B						
5	HKPF 香港警務處	Yau Tsim Mong District 油尖旺區	Station / Post 警署 / 警崗	Yau Ma Tei Police Station 油蔴地警署	B						
6	HKPF 香港警務處	Yau Tsim Mong District 油尖旺區	Station / Post 警署 / 警崗	Mong Kok Police Station 旺角警署	B						
7	HKPF 香港警務處	Yuen Long District 元朗區	Station / Post 警署 / 警崗	Lek Ma Chau Police Station 落馬洲警署	B						
Total No. Completed 已完成項目總數						7	7	6	1	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remarks:

Involvement of Managing Departments of the relevant premises and facilities in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may;
- (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Others

1. Having regard to complexity and extent of upgrading works and the site and operational constraints, improvement works under ArchSD are broadly categorised into three groups-

H - The "High Complexity Premises" include those multi-user complexes and high security premises. The improvement works usually involve major structural alterations and additions.

M - The "Medium Complexity Premises" are usually the highly utilized complexes where improvement works may cause disturbance to normal operation of the premises and public. Necessary phasing of works and segregation of working areas will be required.

L - The "Low Complexity Premises" require only minor improvement works.

2. The column of "Works Completion Month" will be filled up after site preparation is completed and works commenced but the relevant date is for reference only. Once the actual work completion date is known, the relevant column will be updated.

備注:

管理有關處所及設施的部門於不同階段中的參與方式:

1. 場地勘查- 開放處所/場地以方便勘查
2. 可行性研究 - (一) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議 (二) 確認有關無障礙通道和設施的工程建議; (三) 確認有關工程計劃; (四) 申請土地, 批准修訂設施明細表及其他事宜 (五) 提交撥款申請
3. 場地準備 - (一) 確認場地及工作安排; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
4. 工程開始 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
5. 50%以上的工程已完成 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
6. 工程完成-進行工程交收檢查

其他

1. 考慮到工作複雜性、範圍、場地及運作上的限制, 建築署負責的改善工程大致可分為三類 -

H - 高複雜性的物業包括多用戶綜合大樓和一些保安要求高的場所。改善工程往往涉及重大的結構性改建及加裝。

M - 中等複雜性的物業一般是高使用率的綜合場館, 改善工程可能會對大樓的運作及對公眾造成滋擾。此類物業的工程需分階段進行, 並須與大樓使用者的辦公範圍分隔。

L - 低複雜性的物業只需要小規模的改善工程以提升現有的無障礙通道和設備。

2. 當完成“場地準備”及工程已開始時, 有關“工程完成月份”欄目才會填上以作參考。當真正工作完成日期已知後, 有關欄目會作相應修改。

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises/ Facilities

監察提升政府物業／設施的無障礙設施的進度報告

Progress up to (Date) 資料更新日期: 30-Sep-12
Report Date 報告日期: 30-Sep-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	ImmD 入境事務處	Central & Western District 中西區	Births/Deaths/Marriage/Registration of Persons/Documents Office 出生/死亡/婚姻/人事登記/證件辦事處	City Hall Marriage Registry, High Block, City Hall 大會堂婚姻登記處 大會堂高座	B						
2	ImmD 入境事務處	Central & Western District 中西區	Births/Deaths/Marriage/Registration of Persons/Documents Office 出生/死亡/婚姻/人事登記/證件辦事處	Cotton Tree Drive Marriage Registry, Rawlinson House 政府路婚姻登記處 羅年活大樓	B						
Total No. Completed 已完成項目總數						2	2	2	1	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remarks:

Involvement of Managing Departments of the relevant premises and facilities in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may;

3. (v) Submission of funding application

4. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

7. Works Completed - Conduction of handover inspection

Others

1. Having regard to complexity and extent of upgrading works and the site and operational constraints, improvement works under ArchSD are broadly categorised into three groups:
H - The "High Complexity Premises" include those multi-user complexes and high security premises. The improvement works usually involve major structural alterations and additions.
M - The "Medium Complexity Premises" are usually the highly utilized complexes where improvement works may cause disturbance to normal operation of the premises and public. Necessary phasing of works and segregation of working areas will be required.
L - The "Low Complexity Premises" require only minor improvement works.

2. The column of "Works Completion Month" will be filled up after site preparation is completed and works commenced but the relevant date is for reference only. Once the actual work completion date is known, the relevant column will be updated.

備註:

管理有關處所及設施的部門於不同階段中的參與方式:

1. 場地勘察- 開放處所/場地以方便勘察

2. 可行性研究 - (一) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議 (二) 確認有關無障礙通道和設施的工程建議 (三) 確認有關工程計劃 (四) 申請土地，批准修訂設施明細表及其他事宜 (五) 提交撥款申請

3. 場地準備 - (一) 確認場地及工作安排; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

4. 工程開始 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

5. 50%以上的工程已完成 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作

6. 工程完成-進行工程交收檢查

其他

1. 考慮到工作複雜性、範圍、場地及運作上的限制，建築署負責的改善工程大致可分為三類。
H - 高複雜性的物業包括多用戶綜合大樓和一些保安要求高的場所。改善工程往往涉及重大的結構性改建及加裝。
M - 中等複雜性的物業一般是高使用率的綜合場館，改善工程可能會對大樓的運作及對公眾造成滋擾。此類物業的工程需分階段進行，並須與大樓使用者的辦公範圍分隔。
L - 低複雜性的物業只需要小規模的改善工程以提升現有的無障礙通道和設備。

2. 當完成“場地準備”及工程已開始時，有關“工程完成月份”欄目才會填上以作參考。當真正工作完成日期已知後，有關欄目會作相應修改。

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Sep-12

Report Date:

30-Sep-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	JUD 司法機構	Central and Western District 中西區	Court 法院	High Court Building 高等法院大樓	B						
2	JUD 司法機構	Eastern District 東區	Court 法院	Eastern Law Courts Building (Eastern Magistrates' Courts) 東區法院大樓 (東區裁判法院)	B						
3	JUD 司法機構	Eastern District 東區	Court 法院	Kwun Tong Law Courts Building 觀塘法院大樓	B						
4	JUD 司法機構	Sha Tin District 沙田區	Court 法院	Shatin Law Courts Building 沙田法院大樓	B						
5	JUD 司法機構	Tuen Mun District 屯門區	Court 法院	Tuen Mun Law Courts Building 屯門法院大樓	B						
Total No. Completed						3	3	0	0	0	0

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Sep-12

Report Date:

30-Sep-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	LCSD(Cultural) 康樂文化事務署 (文化)	Tsuen Wan 荃灣	Libraries 圖書館	Tsuen Wan Public Library 荃灣公共圖書館	B						
2	LCSD(Cultural) 康樂文化事務署 (文化)	Central & Western 中西區	Performing Arts Venues 表演場地	Hong Kong City Hall 香港大會堂低座	B						
3	LCSD(Cultural) 康樂文化事務署 (文化)	Central & Western 中西區	Libraries 圖書館	City Hall Public Library 大會堂公共圖書館	B						
4	LCSD(Cultural) 康樂文化事務署 (文化)	Central & Western 中西區	Museums 博物館	Museum of Tea Ware 茶具文物館	B						
5	LCSD(Cultural) 康樂文化事務署 (文化)	Central & Western 中西區	Museums 博物館	Dr Sun Yat-sen Museum 孫中山紀念館	B						
6	LCSD(Cultural) 康樂文化事務署 (文化)	Central & Western 中西區	Museums 博物館	Hong Kong Visual Arts Centre 香港視覺藝術中心	B						
7	LCSD(Cultural) 康樂文化事務署 (文化)	Eastern 東區	Museums 博物館	Hong Kong Museum of Coastal Defence 香港海防博物館	B						
8	LCSD(Cultural) 康樂文化事務署 (文化)	Eastern 東區	Museums 博物館	Law Uk Folk Museum 羅屋民俗館	B						
9	LCSD(Cultural) 康樂文化事務署 (文化)	Sai Kung 西貢	Museums 博物館	Sheung Yui Folk Museum 上窰民俗文物館	B						
10	LCSD(Cultural) 康樂文化事務署 (文化)	Sha Tin 沙田	Historic Buildings 歷史建築	Old House, Wong Uk Village, Sha Tin 沙田王屋邨村古屋	B						
11	LCSD(Cultural) 康樂文化事務署 (文化)	Sham Shui Po 深水埗	Museums 博物館	Lei Cheng Uk Han Tomb Museum 李鄭屋漢墓博物館	B						
12	LCSD(Cultural) 康樂文化事務署 (文化)	Tai Po 大埔	Museums 博物館	Hong Kong Railway Museum 香港鐵路博物館	B						
13	LCSD(Cultural) 康樂文化事務署 (文化)	Tsuen Wan 荃灣	Museums 博物館	Sam Tung Uk Museum 三棟屋博物館	B						
14	LCSD(Cultural) 康樂文化事務署 (文化)	Yau Tsim Mong 油尖旺	Museums 博物館	Hong Kong Heritage Discovery Centre 香港文物探知館	B						
15	LCSD(Cultural) 康樂文化事務署 (文化)	Yau Tsim Mong 油尖旺	Historic Buildings 歷史建築	Former Kowloon British School, Tsim Sha Tsui 尖沙咀前九龍英童學校	B						
16	LCSD(Cultural) 康樂文化事務署 (文化)	Yuen Long 元朗	Museums 博物館	Ping Shan Tang Clan Gallery cum Heritage Trail Visitors Centre 屏山鄧族文物館暨文物徑訪客中心	B						
17	LCSD(Cultural) 康樂文化事務署 (文化)	Yuen Long 元朗	Historic Buildings 歷史建築	Tai Fu Tai Mansion, San Tin, Yuen Long 元朗新田大夫第	B						
Total No. Completed						17	16	4	0	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Sep-12

Report Date:

30-Sep-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Ma Tau Wai Road Playground 馬頭圍道遊樂場	B						
2	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Winslow Street Playground 溫思勞街遊樂場	B						
3	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Yan Fung Street Rest Garden 仁樞街休憩花園	B						
4	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	To Kwa Wan Complex Playground 土瓜灣市政大廈遊樂場	B						
5	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Lok Shan Road Playground 落山道遊樂場	B						
6	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Olympic Garden 世運花園	B						
7	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Sung Wong Toi Playground 宋王臺遊樂場	B						
8	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Fat Kwong Street Playground 佛光街遊樂場	B						
9	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Wuhu Street Temporary Playground 九龍紅磡蕪湖街臨時遊樂場	B						
10	LCSD(Leisure) 康樂文化事務署 (康樂)	Kowloon City 九龍城	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Kowloon Walled City Park 九龍寨城公園	B						
11	LCSD(Leisure) 康樂文化事務署 (康樂)	Kwun Tong 觀塘	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Clear Water Bay Road Temporary Sitting-out Area 清水灣道臨時休憩處	B						
12	LCSD(Leisure) 康樂文化事務署 (康樂)	Southern 南區	Gardens, Recreation Grounds and Parks 花園、康樂場地及公園	Sun Pat Kan Sitting-out Area 新八間休憩處	B						

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
13	LCSD(Leisure) 康樂文化事務署（康樂）	Tsuen Wan 荃灣	Beaches and Swimming Pools 泳灘及泳池	Ting Kau Beach 汀九灣泳灘	B						
14	LCSD(Leisure) 康樂文化事務署（康樂）	Tsuen Wan 荃灣	Beaches and Swimming Pools 泳灘及泳池	Anglers' Beach 釣魚灣泳灘	B						
Total No. Completed						8	2	1	0	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5月，因此工程由甲類轉為乙類跟進。

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises/ Facilities

監察提升政府物業／設施的無障礙設施的進度報告

Progress up to (Date) 資料更新日期: 30-Sep-12
 Report Date 報告日期: 30-Sep-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	LD 勞工處	Central & Western District 中西區	Office with counter services 設有櫃位服務的辦公室	Labour Relations Division (Hong Kong West), Western Magistracy Building 勞資關係科(西港區), 西區裁判署	B						
2	LD 勞工處	Central & Western District 中西區	Job Centre 就業中心	Employment Services Division (Hong Kong West Job Centre), Western Magistracy Building 就業科(西港區就業中心), 西區裁判署	B						
Total No. Completed 已完成項目總數						2	2	2	2	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.

場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remarks:

Involvement of Managing Departments of the relevant premises and facilities in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may;
(v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Others

1. Having regard to complexity and extent of upgrading works and the site and operational constraints, improvement works under ArchSD are broadly categorised into three groups-
 H - The "High Complexity Premises" include those multi-user complexes and high security premises. The improvement works usually involve major structural alterations and additions.
 M - The "Medium Complexity Premises" are usually the highly utilized complexes where improvement works may cause disturbance to normal operation of the premises and public. Necessary phasing of works and segregation of working areas will be required.
 L - The "Low Complexity Premises" require only minor improvement works.
2. The column of "Works Completion Month" will be filled up after site preparation is completed and works commenced but the relevant date is for reference only. Once the actual work completion date is known, the relevant column will be updated.

備注：

管理有關處所及設施的部門於不同階段中的參與方式：

1. 場地勘查- 開放處所/場地以方便勘查
2. 可行性研究 - (一) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議 (二) 確認有關無障礙通道和設施的工程建議 (三) 確認有關工程計劃 (四) 申請土地，批准修訂設施明細表及其他事宜 (五) 提交撥款申請
3. 場地準備 - (一) 確認場地及工作安排; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
4. 工程開始 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
5. 50%以上的工程已完成 - (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
6. 工程完成-進行工程交收檢查

其他

1. 考慮到工作複雜性、範圍、場地及運作上的限制，建築署負責的改善工程大致可分為三類-
 H - 高複雜性的物業包括多用戶綜合大樓和一些保安要求高的場所。改善工程往往涉及重大的結構性改建及加裝。
 M - 中等複雜性的物業一般是高使用率的綜合場館，改善工程可能會對大樓的運作及對公眾造成滋擾。此類物業的工程需分階段進行，並須與大樓使用者的辦公範圍分隔。
 L - 低複雜性的物業只需要小規模的改善工程以提升現有的無障礙通道和設備。
2. 當完成“場地準備”及工程已開始時，有關“工程完成月份”欄目才會填上以作參考。當真正工作完成日期已知後，有關欄目會作相應修改。

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises/ Facilities
監察提升政府物業／設施的無障礙設施的進度報告

Progress up to (Date) 資料更新日期: 30-Sep-12
Report Date 報告日期: 30-Sep-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Class	(1) Site Survey Completed 完成場地視察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	SWD 社會福利署	Central & Western District 中西區	Office 辦公室	Standardized Care Need Assessment Management Office (Elderly Services)(HK) 安老服務統籌評估管理辦事處(港島)	B						
2	SWD 社會福利署	Central & Western District 中西區	Probation Office 感化辦事處	Eastern Probation Office 2 東區感化辦事處 2	B						
Total No. Completed 已完成項目總數						2	2	2	2	0	0

Venues are declared monuments / graded buildings. As improvement works in these venues require Heritage Impact Assessment which takes additional time of 7.5 months, this item has been moved from Class A to B for follow-up actions.
場地為法定古蹟或已評級的建築物。在此進行工程需進行文物影響評估，額外需時 7.5 月，因此工程由甲類轉為乙類跟進。

Remarks:
Involvement of Managing Departments of the relevant premises and facilities in Different Stages: -
1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may;
(v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

Others
1. Having regard to complexity and extent of upgrading works and the site and operational constraints, improvement works under ArchSD are broadly categorised into three groups-
H - The "High Complexity Premises" include those multi-user complexes and high security premises. The improvement works usually involve major structural alterations and additions.
M - The "Medium Complexity Premises" are usually the highly utilized complexes where improvement works may cause disturbance to normal operation of the premises and public. Necessary phasing of works and segregation of working areas will be required.
L - The "Low Complexity Premises" require only minor improvement works.
2. The column of "Works Completion Month" will be filled up after site preparation is completed and works commenced but the relevant date is for reference only. Once the actual work completion date is known, the relevant column will be updated.

備注：
管理有關處所及設施的部門於不同階段中的參與方式：
1. 場地勘查- 開放處所/場地以方便勘查
2. 可行性研究 -（一）於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議（二）確認有關無障礙通道和設施的工程建議；（三）確認有關工程計劃；（四）申請土地，批准修訂設施明細表及其他事宜（五）提交撥款申請
3. 場地準備 -（一）確認場地及工作安排；（二）於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
4. 工程開始 -（一）騰空處所/場地；（二）於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
5. 50%以上的工程已完成 -（一）騰空處所/場地；（二）於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
6. 工程完成-進行工程交收檢查

其他
1. 考慮到工作複雜性、範圍、場地及運作上的限制，建築署負責的改善工程大致可分為三類 -
H - 高複雜性的物業包括多用戶綜合大樓和一些保安要求高的場所。改善工程往往涉及重大的結構性改建及加裝。
M - 中等複雜性的物業一般是高使用率的綜合場館，改善工程可能會對大樓的運作及對公眾造成滋擾。此類物業的工程需分階段進行，並須與大樓使用者的辦公範圍分隔。
L - 低複雜性的物業只需要小規模的改善工程以提升現有的無障礙通道和設備。
2. 當完成“場地準備”及工程已開始時，有關“工程完成月份”欄目才會填上以作參考。當真正工作完成日期已知後，有關欄目會作相應修改。

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

Progress up to (Date):

30-Sep-12

Report Date:

30-Sep-12

No.	Department (Abbreviation)	District	Category of Building	Name of Building	Class	(1) Site Survey Completed	(2) Feasibility Study Completed	(3) Site Preparation Completed	(4) Works Commenced	(5) 50% or more of works Completed	(6) Works Completed
1	TD 運輸署	Eastern District 東區	Office 辦事處	Sheung On Driving Test Centre 常安駕駛考試中心	B						
2	TD 運輸署	Kowloon City District 九龍城區	Office 辦事處	Chung Yee Street Driving Test Centre 忠義街駕駛考試中心	B						
3	TD 運輸署	Kowloon City District 九龍城區	Office 辦事處	Pui Ching Road Driving Test Centre cum Office 培正道駕駛考試中心及辦公室	B						
4	TD 運輸署	Kowloon City District 九龍城區	Office 辦事處	Tin Kwong Road Driving Test Centre 天光道駕駛考試中心	B						
5	TD 運輸署	Kowloon City District 九龍城區	Office 辦事處	To Kwa Wan Vehicle Examination Centre 土瓜灣驗車中心	B						
6	TD 運輸署	Kowloon City District 九龍城區	Ferry Pier 渡輪碼頭	Hung Hom (South) Ferry Pier 紅磡(南)碼頭	B						
7	TD 運輸署	Kwai Tsing District 葵青區	Office 辦事處	Kwai Shing Driving Test Centre 葵盛駕駛考試中心	B						
8	TD 運輸署	Kwai Tsing District 葵青區	Office 辦事處	Shek Yam Driving Test Centre 石蔭駕駛考試中心	B						
9	TD 運輸署	Kwai Tsing District 葵青區	Office 辦事處	Sheung Kwai Chung Vehicle Examination Centre 上葵涌驗車中心	B						
10	TD 運輸署	Kwun Tong District 觀塘區	Office 辦事處	Yau Tong Driving Test Centre 油塘駕駛考試中心	B						
11	TD 運輸署	Kwun Tong District 觀塘區	Office 辦事處	Kowloon Bay Vehicle Examination Centre 九龍灣驗車中心	B						
12	TD 運輸署	Kwun Tong District 觀塘區	Office 辦事處	New Kowloon Bay Vehicle Examination Centre 新九龍灣驗車中心	B						
13	TD 運輸署	Sham Shui Po District 深水埗區	Office 辦事處	Chak On Road Driving Test Centre 澤安道駕駛考試中心	B						
14	TD 運輸署	Tsuen Wan District 荃灣區	Office 辦事處	Tsuen Wan Driving Test Centre 荃灣駕駛考試中心	B						
15	TD 運輸署	Wan Chai District 灣仔區	Office 辦事處	Happy Valley Driving Test Centre 跑馬地駕駛考試中心	B						
16	TD 運輸署	Wan Chai District 灣仔區	Office 辦事處	So Kon Po Driving Test Centre 掃桿埔駕駛考試中心	B						
Total No. Completed						8	5	1	1	1	1

The ferry pier has been vacant due to cessation of ferry services thereat. To tie in with the future development of the ferry pier, the barrier-free facilities retrofitting works will be deferred (reclassified as Class B works).
紅磡碼頭已因原有渡輪服務停辦而空置。無障礙設施改善工程將延遲(改為Class B工程項目)，以配合該碼頭未來的發展。

Remark:

Client's Involvement in Different Stages: -

1. Site Survey - Provision of access to the premises/ venues for site survey

2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application

3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties

6. Works Completed - Conduction of handover inspection

Progress Monitoring for Upgrading Barrier-Free Access and Facilities in Government Premises

監察提升政府物業／設施的無障礙設施的進度報告 (Class B)

Progress up to (Date) 資料更新日期:

30-Sep-12

Report Date 報告日期:

30-Sep-12

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Scope of Works 工程範圍	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
1	TD 運輸署	Eastern District 東區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Hong Fa Chuen Bus Terminus 杏花邨巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
2	TD 運輸署	Eastern District 東區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Tin Hau Station Public Transport Interchange 天后站公共運輸交匯處	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
3	TD 運輸署	Eastern District 東區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Hong Man Street Bus Terminus 康民街巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
4	TD 運輸署	Eastern District 東區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Shau Kei Wan Station Public Transport Interchange 筲箕灣站公共運輸交匯處	Provision of accessible facilities including pedestrian crossing with yellow stripe marking and tactile warning strips, access ramps for wheelchair users to access boarding platforms, alternate black and white kerbside marking at boarding platform, dropped kerb and reserved waiting area for the disabled, etc. 提供無障礙設施，包括附設黃色條紋標記及觸 覺警示帶的行人過路設施、方便輪椅人士上落 候車月台的斜道、候車月台邊的黑白相間條紋 標記，下斜路緣和殘疾人士候車區標記等。	B						
5	TD 運輸署	Islands District 離島區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Mui Wo Bus Terminus 梅窩巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
6	TD 運輸署	Islands District 離島區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Tai O Bus Terminus 大澳巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
7	TD 運輸署	Islands District 離島區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Tong Fuk Bus Terminus 塘福巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
8	TD 運輸署	Islands District 離島區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Tung Chung Town Centre Bus Terminus 東涌市中心巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
9	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	across River Silver near Ngan Shu Street (NF237) 橫跨銀河近銀樹街 (NF237)	Provision of tactile warning strip 提供觸覺警示帶	B						
10	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	across River Silver near Ngan Shu Street (NF236) 橫跨銀河近銀樹街 (NF236)	Provision of tactile warning strip 提供觸覺警示帶	B						
11	TD 運輸署	Islands District 離島區	Subway 行人隧道	under Shun Tung Road near Yu Tung Road 東涌順東路近裕東路	Provision of tactile warning strip 提供觸覺警示帶	B						
12	TD 運輸署	Islands District 離島區	Subway 行人隧道	under Tat Tung Road near Shun Tung Road 東涌達東路近順東路	Provision of tactile warning strip 提供觸覺警示帶	B						
13	TD 運輸署	Islands District 離島區	Subway 行人隧道	under Shun Tung Road near Tung Chung Town Electric Sub-Station 東涌順東路近裕東路中華電力有限公司東涌市 變壓站	Provision of tactile warning strip 提供觸覺警示帶	B						
14	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	Foot/ Cycle Bridge at Tung Chung North Lantau 大嶼山北東涌	Provision of tactile warning strip 提供觸覺警示帶	B						
15	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	Foot / Cycle Bridge at Tung Chung North Lantau 大嶼山北東涌	Provision of tactile warning strip 提供觸覺警示帶	B						
16	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	Tung Chung Waterfront Road near Wong Lung Hang Road	Provision of tactile warning strip 提供觸覺警示帶	B						

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業/設施種類	Name of Premises/Facilities 物業/設施名稱	Scope of Works 工程範圍	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
17	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	Tung Chung Waterfront Road (Road P1) near existing Mini Transport Terminus 東涌海濱路近交通總站	Provision of tactile warning strip 提供觸覺警示帶	B						
18	TD 運輸署	Islands District 離島區	Footbridge 行人天橋	Hang Mei Tai O Lantau 大澳亭澳	Provision of tactile warning strip 提供觸覺警示帶	B						
19	TD 運輸署	Islands District 離島區	Subway 行人隧道	across North Lantau Highway near Pak Mong 橫跨北大嶼山公路近白芒	Provision of tactile warning strip 提供觸覺警示帶	B						
20	TD 運輸署	Kwai Tsing District 葵青區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Kwai Fong Station Bus Terminus 葵芳站巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
21	TD 運輸署	Kwai Tsing District 葵青區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Lai King Bus Terminus 荔景巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
22	TD 運輸署	Kwai Tsing District 葵青區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Shek Lei (Lei Pui Street) Bus Terminus 石籬(梨貝街)巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
23	TD 運輸署	Kwai Tsing District 葵青區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Cheung Wan Bus Terminus 長宏巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
24	TD 運輸署	Kwai Tsing District 葵青區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Tsing Yi Ferry Bus Terminus 青衣碼頭巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
25	TD 運輸署	Kwun Tong District 觀塘區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Kwun Tong Ferry Bus Terminus 觀塘碼頭巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
26	TD 運輸署	North District 北區	Footbridge 行人天橋	over Rail Station near Choi Yuen Road 橫跨港鐵站近彩園路	Provision of tactile warning strip 提供觸覺警示帶	B						
27	TD 運輸署	North District 北區	Footbridge 行人天橋	across Sheung Shui Rail Station / San Wan Road 橫跨港鐵上水站及新運路	Provision of tactile warning strip 提供觸覺警示帶	B						
28	TD 運輸署	North District 北區	Footbridge 行人天橋	near Sheung Shui Station at Choi Yuen Road 彩園路近上水車站	Provision of tactile warning strip 提供觸覺警示帶	B						
29	TD 運輸署	North District 北區	Footbridge 行人天橋	across Fanling Highway near Avon Park 橫跨粉嶺公路近碧湖花園	Provision of tactile warning strip 提供觸覺警示帶	B						
30	TD 運輸署	North District 北區	Subway 行人隧道	across Pak Wo Road near Kat Cheung Crescent and Yu Tai Road 橫跨百和路近吉祥街和裕泰路	Provision of tactile warning strip 提供觸覺警示帶	B						
31	TD 運輸署	North District 北區	Footbridge 行人天橋	across Lui Ming Road Bus Station near Wah Ming Estate 橫跨聯安街近和滿街	Provision of tactile warning strip 提供觸覺警示帶	B						
32	TD 運輸署	North District 北區	Footbridge 行人天橋	across Luen On Street near Wo Mun Street 橫跨聯安街近和滿街	Provision of tactile warning strip 提供觸覺警示帶	B						
33	TD 運輸署	North District 北區	Footbridge 行人天橋	across Jockey Club Road near Sheung Pak Tsuen 橫跨馬會道近上北村	Provision of tactile warning strip 提供觸覺警示帶	B						
34	TD 運輸署	North District 北區	Footbridge 行人天橋	across San Wan Road near Lung Sum Avenue 橫跨新運路近龍琛路	Provision of tactile warning strip 提供觸覺警示帶	B						
35	TD 運輸署	North District 北區	Footbridge 行人天橋	across Lung Sum Avenue near San Fat Street 橫跨龍琛路近新發街	Provision of tactile warning strip 提供觸覺警示帶	B						
36	TD 運輸署	North District 北區	Footbridge 行人天橋	across Yat Ming Road near Wah Sam Estate & Avon Park 橫跨沙頭角公路龍躍頭段近聯興街	Provision of tactile warning strip 提供觸覺警示帶	B						
37	TD 運輸署	North District 北區	Footbridge 行人天橋	across Shek Sheng River near Choi Shun St 橫跨石上河近彩順街	Provision of tactile warning strip 提供觸覺警示帶	B						
38	TD 運輸署	North District 北區	Footbridge 行人天橋	across Sha Tau Kok Road (Lung Yeuk Tau near Lung Ma Road) 橫跨沙頭角公路龍躍頭段近聯安街	Provision of tactile warning strip 提供觸覺警示帶	B						
39	TD 運輸署	North District 北區	Subway 行人隧道	across Jockey Club Road near Chi Shun Lane 橫跨馬會道近智順里	Provision of tactile warning strip 提供觸覺警示帶	B						
40	TD 運輸署	North District 北區	Subway 行人隧道	across Sha Tau Kok Road - Lung Yeuk Tau near Luen Hing Street 橫跨沙頭角公路龍躍頭段近聯興街	Provision of tactile warning strip 提供觸覺警示帶	B						
41	TD 運輸署	North District 北區	Subway 行人隧道	across Sha Tau Kok Road near Luen On Street 橫跨沙頭角公路龍躍頭段近聯安街	Provision of tactile warning strip 提供觸覺警示帶	B						
42	TD 運輸署	North District 北區	Subway 行人隧道	across Jockey Club Road near Fu Hing Street 橫跨馬會道近符興街	Provision of tactile warning strip 提供觸覺警示帶	B						

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Scope of Works 工程範圍	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
43	TD 運輸署	North District 北區	Subway 行人隧道	Lo Wu Rail Station near Ng Tung River 港鐵羅湖站近梧桐河	Provision of tactile warning strip 提供觸覺警示帶	B						
44	TD 運輸署	North District 北區	Subway 行人隧道	near Jockey Club Road/Chi Shun Lane 近馬會道/智順里	Provision of tactile warning strip 提供觸覺警示帶	B						
45	TD 運輸署	North District 北區	Subway 行人隧道	across Pak Wo Road near Fung Ying Seen Koon 橫跨百和路近蓮蓮仙館	Provision of tactile warning strip 提供觸覺警示帶	B						
46	TD 運輸署	North District 北區	Subway 行人隧道	across Ma Sik Road near Jockey Club Road and So Kwun Po Road 橫跨馬適路近馬會道及掃管埔路	Provision of tactile warning strip 提供觸覺警示帶	B						
47	TD 運輸署	North District 北區	Footbridge 行人天橋	across San Wan Road near Fanling Station Road 橫跨新運路近粉嶺車站路	Provision of tactile warning strip 提供觸覺警示帶	B						
48	TD 運輸署	North District 北區	Subway 行人隧道	across Po Shek Wu Road & Jockey Club Road near Hing Yan Tsuen 橫跨寶石湖路及馬會道近興仁村	Provision of tactile warning strip 提供觸覺警示帶	B						
49	TD 運輸署	North District 北區	Footbridge 行人天橋	across San Wan Road near Fanling Station Road 橫跨新運路近粉嶺車站路	Provision of tactile warning strip 提供觸覺警示帶	B						
50	TD 運輸署	North District 北區	Subway 行人隧道	across Luen On Street near Sha Tau Kok Road - Lung Yeuk Tau 橫跨聯安街近沙頭角公路龍躍頭段	Provision of tactile warning strip 提供觸覺警示帶	B						
51	TD 運輸署	North District 北區	Subway 行人隧道	across Pak Wo Road near Po Wing Road 橫跨百和路近保榮路	Provision of tactile warning strip 提供觸覺警示帶	B						
52	TD 運輸署	North District 北區	Subway 行人隧道	across Po Kin Road near Pak Wo Road 橫跨保健路近百和路	Provision of tactile warning strip 提供觸覺警示帶	B						
53	TD 運輸署	North District 北區	Footbridge 行人天橋	across Pak Wo Road near Wai Ming Street 橫跨百和路近偉明街	Provision of tactile warning strip 提供觸覺警示帶	B						
54	TD 運輸署	North District 北區	Footbridge 行人天橋	across Sheung Shui Station KCR / San Wan Road 橫跨港鐵上水站/新運路	Provision of tactile warning strip 提供觸覺警示帶	B						
55	TD 運輸署	North District 北區	Footbridge 行人天橋	Footbridge across San Wan Road and the Track of East Rail near Ka Fu Close 橫跨新運路及東鐵路動近嘉富坊	Provision of tactile warning strip 提供觸覺警示帶	B						
56	TD 運輸署	Sai Kung District 西貢區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Clear Water Second Beach Bus Terminus 清水灣二灘巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
57	TD 運輸署	Sai Kung District 西貢區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Chun Wang Street Bus Terminus 駿宏街巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
58	TD 運輸署	Sai Kung District 西貢區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Wai Man Road Public Light Bus Terminus 惠民路公共小巴總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
59	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Po Lam Road North near Po Lam Estate 橫跨寶琳北路近寶琳邨	Provision of tactile warning strip 提供觸覺警示帶	B						
60	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Po Lam Road North near Po Lam Estate 橫跨寶琳北路近寶琳邨	Provision of tactile warning strip 提供觸覺警示帶	B						
61	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Po Lam Road North near Lam Shing Road 橫跨寶琳北路近林盛路	Provision of tactile warning strip 提供觸覺警示帶	B						
62	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Clear Water Bay Road near Pik Uk Prison 橫跨清水灣道近壁壘監獄	Provision of tactile warning strip 提供觸覺警示帶	B						
63	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Po Ning Road near Po Shun Road 橫跨寶寧路近寶順路	Provision of tactile warning strip 提供觸覺警示帶	B						
64	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Chiu Shun Road near Ngan O Road 橫跨昭信路近銀連路	Provision of tactile warning strip 提供觸覺警示帶	B						
65	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	I/O Hiram's Highway and Clear Water Bay Road 西貢公路與清水灣道交界	Provision of tactile warning strip 提供觸覺警示帶	B						
66	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Tong Ming Street linking Sheung Tak Shopping Centre and Area 56 橫跨康明街連接尚德商場與56區	Provision of tactile warning strip 提供觸覺警示帶	B						
67	TD 運輸署	Sai Kung District 西貢區	Footbridge 行人天橋	across Po Hong Road linking Sheung Tak Estate and Area 45 橫跨寶康路連接尚德邨與45區	Provision of tactile warning strip 提供觸覺警示帶	B						
68	TD 運輸署	Sai Kung District 西貢區	Subway 行人隧道	across Clear Water Bay Road near Tseng Lan Shue 橫跨清水灣道近井欄樹	Provision of tactile warning strip 提供觸覺警示帶	B						
69	TD 運輸署	Sai Kung District 西貢區	Subway 行人隧道	across Wan Po Road near Shek Kok Road 橫跨環保大道近石角路	Provision of tactile warning strip 提供觸覺警示帶	B						
70	TD 運輸署	Sai Kung District 西貢區	Subway 行人隧道	across Clear Water Bay Road near University Road 橫跨清水灣道近大學道	Provision of tactile warning strip 提供觸覺警示帶	B						

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Scope of Works 工程範圍	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
71	TD 運輸署	Sai Kung District 西貢區	Foothridge 行人天橋	Pung Loi Avenue 蓬萊徑	Provision of tactile warning strip 提供觸覺警示帶	B						
72	TD 運輸署	Sai Kung District 西貢區	Subway 行人隧道	across Po Fung Road near Po Lam Road North 橫跨寶豐路近寶琳北路	Provision of tactile warning strip 提供觸覺警示帶	B						
73	TD 運輸署	Sai Kung District 西貢區	Subway 行人隧道	across Po Lam Road North near Po Fung Road 橫跨寶琳北路近寶豐路	Provision of tactile warning strip 提供觸覺警示帶	B						
74	TD 運輸署	Sai Kung District 西貢區	Subway 行人隧道	across Wan Po Road near Pung Loi Avenue 橫跨環保大道近蓬萊徑	Provision of tactile warning strip 提供觸覺警示帶	B						
75	TD 運輸署	Shatin District 沙田區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Chevalier Garden Bus Terminus 富安花園巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
76	TD 運輸署	Shatin District 沙田區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Fo Tan (Shan Mei Street) Bus Terminus 火炭(山尾街)巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
77	TD 運輸署	Shatin District 沙田區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Heng On Bus Terminus 恒安巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
78	TD 運輸署	Shatin District 沙田區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Kam Ying Court Bus Terminus 錦英苑巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
79	TD 運輸署	Shatin District 沙田區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Kwong Yuen Estate Bus Terminus 黃源邨巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
80	TD 運輸署	Shatin District 沙田區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Lee On Bus Terminus 利安巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
81	TD 運輸署	Shatin District 沙田區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Pai Tau Street Public Transport Interchange 沙田火車站(排頭街)公共運輸交匯處	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
82	TD 運輸署	Shatin District 沙田區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Sun Chui Bus Terminus 新翠巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
83	TD 運輸署	Shatin District 沙田區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Wong Nai Tau Bus Terminus 黃泥頭巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
84	TD 運輸署	Shatin District 沙田區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Yiu On Bus Terminus 耀安巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶 和殘疾人士候車區標記等。	B						
85	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Lion Rock Tunnel Road near Tai Po Road - Tai Wai and Sha Tin Centre Street 橫跨獅子山隧道公路近大埔道與沙田正街	Provision of tactile warning strip 提供觸覺警示帶	B						
86	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Lion Rock Tunnel Road near Shan Ha Wai (Tsang Tai Uk) 橫跨獅子山隧道公路近山下圍(曾太屋)	Provision of tactile warning strip 提供觸覺警示帶	B						
87	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Tai Po Road - Tai Wai near Chik Chuen Street 橫跨大埔道-大圍近赤鯪街	Provision of tactile warning strip 提供觸覺警示帶	B						
88	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Tai Chung Kiu Road and On King Street 橫跨大埔橋路與安景街	Provision of tactile warning strip 提供觸覺警示帶	B						

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業/設施種類	Name of Premises/Facilities 物業/設施名稱	Scope of Works 工程範圍	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
89	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Siu Lek Yuen Road near Chap Wai Kon Street	Provision of tactile warning strip 提供觸覺警示帶	B						
90	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Sha Tin Wai Road near Siu Lek Yuen Road	Provision of tactile warning strip 提供觸覺警示帶	B						
91	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	at Siu Lek Yuen Road near Sha Tin Wai Road	Provision of tactile warning strip 提供觸覺警示帶	B						
92	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	under Hang Hong Street near Sai Sha Road	Provision of tactile warning strip 提供觸覺警示帶	B						
93	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	Ma On Shan Road near Kam Ying Road	Provision of tactile warning strip 提供觸覺警示帶	B						
94	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Hang Hong Street near Yiu On Estate and Hang Kam Street	Provision of tactile warning strip 提供觸覺警示帶	B						
95	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	across Sai Sha Road near Chung On Estate	Provision of tactile warning strip 提供觸覺警示帶	B						
96	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	across Ma On Shan Road near Sewage Pumping Station and Hang Yiu Street	Provision of tactile warning strip 提供觸覺警示帶	B						
97	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across a slip road from Sha Tin Rural Committee Road near Sha Tin Plaza and Tai Po Road - Sha Tin	Provision of tactile warning strip 提供觸覺警示帶	B						
98	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	Tai Po Road over Sha Tin Rail Station near Tin Liu	Provision of tactile warning strip 提供觸覺警示帶	B						
99	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	Tin Sam Street near Che Kung Miu Road	Provision of tactile warning strip 提供觸覺警示帶	B						
100	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	Shing Mun River near Heung Fan Liu Street	Provision of tactile warning strip 提供觸覺警示帶	B						
101	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	across Shing Mun River near Pik Tin Street and Heung Fan Liu Street	Provision of tactile warning strip 提供觸覺警示帶	B						
102	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	across Shing Mun River near Mei Lam Estate	Provision of tactile warning strip 提供觸覺警示帶	B						
103	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	across Shing Mun River next to Tai Wai Rail Station	Provision of tactile warning strip 提供觸覺警示帶	B						
104	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	across Shing Mun River Channel from Sha Tin Government Secondary School to Sha Tin Tau Temporary House Area	Provision of tactile warning strip 提供觸覺警示帶	B						
105	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	across Shing Mun River next to Lion Rock Tunnel Road near Sha Tin Central Park	Provision of tactile warning strip 提供觸覺警示帶	B						
106	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	Shing Chuen Road near Shing Mun River Channel	Provision of tactile warning strip 提供觸覺警示帶	B						
107	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	Sha Tin Centre Street near Tai Po Road - Sha Tin	Provision of tactile warning strip 提供觸覺警示帶	B						
108	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	Sha Tin Bus Station near Sha Tin Rail Station	Provision of tactile warning strip 提供觸覺警示帶	B						
109	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	Sha Tin Rural Committee Road near Lek Yuen Eastern	Provision of tactile warning strip 提供觸覺警示帶	B						
110	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	across Tai Po Road near nullah	Provision of tactile warning strip 提供觸覺警示帶	B						
111	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	Siu Lek Yuen Road near Kwong Yuen Estate	Provision of tactile warning strip 提供觸覺警示帶	B						
112	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Tate's Cairn Highway near A Kung Kok Street and Sha Tin Fishermen's New Village	Provision of tactile warning strip 提供觸覺警示帶	B						
113	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	Chak Cheung Street near University Rail Station	Provision of tactile warning strip 提供觸覺警示帶	B						
114	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	near Tolo Highway & Chinese University of HK	Provision of tactile warning strip 提供觸覺警示帶	B						
115	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across a slip road from Tolo Highway to Chak Cheung Street near Sui Cheung Street	Provision of tactile warning strip 提供觸覺警示帶	B						
116	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Science Park Road near Hong Kong Institute of Biotechnology	Provision of tactile warning strip 提供觸覺警示帶	B						
117	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	Science Park Road, Pak Shek Kok	Provision of tactile warning strip 提供觸覺警示帶	B						
118	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Ning Tai Road	Provision of tactile warning strip 提供觸覺警示帶	B						

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Scope of Works 工程範圍	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
119	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Kam Ying Road near Kam Lung Court and Sai Sha Road 橫跨錦英路近錦龍苑與西沙路	Provision of tactile warning strip 提供觸覺警示帶	B						
120	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Sai Sha Road near Kam Ying Road 橫跨西沙路近錦英路	Provision of tactile warning strip 提供觸覺警示帶	B						
121	TD 運輸署	Shatin District 沙田區	Footbridge 行人天橋	across Sai Sha Road connected to Wu Kai Sha Rail Station 橫跨馬鞍山西沙路往烏溪沙鐵路站	Provision of tactile warning strip 提供觸覺警示帶	B						
122	TD 運輸署	Shatin District 沙田區	Subway 行人隧道	across Sai Sha Road near Lok Wo Sha Lane 橫跨西沙路近落禾沙里	Provision of tactile warning strip 提供觸覺警示帶	B						
123	TD 運輸署	Southern District 南區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Shum Wan Road Public Transport Interchange 深灣道公共交通總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
124	TD 運輸署	Tai Po District 大埔區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Tai Po Tau Road Public Transport Interchange 大埔頭路公共運輸交匯處	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
125	TD 運輸署	Tai Po District 大埔區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Lo Ping Road Public Transport Interchange 露屏路公共運輸交匯處	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
126	TD 運輸署	Tai Po District 大埔區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Tai Mei Tuk Public Transport Terminus 大美督公共運輸交匯處	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
127	TD 運輸署	Tai Po District 大埔區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Tai Po Industrial Estate Bus Terminus 大埔工業邨巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
128	TD 運輸署	Tai Po District 大埔區	Subway 行人隧道	across Chung Nga Road near Ting Kok Road 橫跨鍾雅路近汀角路	Provision of tactile warning strip 提供觸覺警示帶	B						
129	TD 運輸署	Tai Po District 大埔區	Footbridge 行人天橋	across Tai Po Town Square near On Chee Road 橫跨大埔廣場近安慈路	Provision of tactile warning strip 提供觸覺警示帶	B						
130	TD 運輸署	Tai Po District 大埔區	Footbridge 行人天橋	over Nam Wan Road near Tai Po Town Square 橫跨南運路近大埔中心	Provision of tactile warning strip 提供觸覺警示帶	B						
131	TD 運輸署	Tai Po District 大埔區	Footbridge 行人天橋	across Ting Kok Road near Tung Leung Road 橫跨汀角路近鍾樓里	Provision of tactile warning strip 提供觸覺警示帶	B						
132	TD 運輸署	Tai Po District 大埔區	Subway 行人隧道	under Fanling Highway near Tai Po Road - Tai Wo 橫跨粉嶺公路近大埔公路大窩段	Provision of tactile warning strip 提供觸覺警示帶	B						
133	TD 運輸署	Tai Po District 大埔區	Subway 行人隧道	under Tai Po Market KCR Station near Tat Wan Road 橫跨大埔墟近大埔墟車站	Provision of tactile warning strip 提供觸覺警示帶	B						
134	TD 運輸署	Tai Po District 大埔區	Subway 行人隧道	Tolo Highway near Daisyfield, Tai Po Kau 橫跨吐露港公路近鋒林軒大埔滘	Provision of tactile warning strip 提供觸覺警示帶	B						
135	TD 運輸署	Tai Po District 大埔區	Subway 行人隧道	across Tolo Highway under the track of East Rail near Daisyfield 橫跨吐露港公路及東鐵線路軌近鋒林軒	Provision of tactile warning strip 提供觸覺警示帶	B						
136	TD 運輸署	Tai Po District 大埔區	Subway 行人隧道	Tai Wo Road near Ting Tai Road 太和路近汀太路	Provision of tactile warning strip 提供觸覺警示帶	B						
137	TD 運輸署	Tai Po District 大埔區	Subway 行人隧道	across Nam Wan Road near Wan Tau Tong Estate 橫跨南運路近運頭塘邨	Provision of tactile warning strip 提供觸覺警示帶	B						
138	TD 運輸署	Tai Po District 大埔區	Footbridge 行人天橋	across Tai Po Tai Wo Road & Lam Tsuen River near Tai Po Centre 橫跨大埔太和路及林村河近大埔中心	Provision of tactile warning strip 提供觸覺警示帶	B						
139	TD 運輸署	Tai Po District 大埔區	Subway 行人隧道	under the track of East Rail from Tai Po Tau Drive to Tai Po Shui Wai Road 橫跨東鐵線路軌由大埔頭徑至大頭水圍路	Provision of tactile warning strip 提供觸覺警示帶	B						
140	TD 運輸署	Tai Po District 大埔區	Footbridge 行人天橋	Kwong Fuk Bridge, across Lam Tsuen River 廣福橋-橫跨林村河	Provision of tactile warning strip 提供觸覺警示帶	B						

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Scope of Works 工程範圍	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
141	TD 運輸署	Tsuen Wan District 荃灣區	Subway 行人隧道	across Magic Road near roundabout to Fantasy Road, Penny's Bay 橫跨太嶼山神奇道近環狀交叉路往幻想道	Provision of tactile warning strip 提供觸覺警示帶	B						
142	TD 運輸署	Tsuen Wan District 荃灣區	Footbridge 行人天橋	across Castle Peak Road - Ting Kau near Airport Core Programme Exhibition Centre 橫跨青山公路-汀九近機場核心計劃展覽中心	Provision of tactile warning strip 提供觸覺警示帶	B						
143	TD 運輸署	Tsuen Wan District 荃灣區	Footbridge 行人天橋	across Castle Peak Road - Ting Kau near Lido Beach 橫跨青山公路-荃灣近龍如路及青龍頭村	Provision of tactile warning strip 提供觸覺警示帶	B						
144	TD 運輸署	Tsuen Wan District 荃灣區	Footbridge 行人天橋	across Castle Peak Road - Tsing Lung Tau near Hong Kong Garden (Commercial Complex) 橫跨青山公路-青龍頭近豪景花園商場	Provision of tactile warning strip 提供觸覺警示帶	B						
145	TD 運輸署	Tsuen Wan District 荃灣區	Footbridge 行人天橋	across Castle Peak Road - Tsing Lung Tau near Lung Yue Road and Tsing Lung Tau Tsuen 橫跨青山公路-青龍頭近龍如路及青龍頭村	Provision of tactile warning strip 提供觸覺警示帶	B						
146	TD 運輸署	Tsuen Wan District 荃灣區	Footbridge 行人天橋	across Castle Peak Road - Tsing Lung Tau near Sea Crest Villa (Phase 3) 橫跨青山公路-青龍頭近浪翠園(3期)	Provision of tactile warning strip 提供觸覺警示帶	B						
147	TD 運輸署	Tsuen Wan District 荃灣區	Footbridge 行人天橋	across Castle Peak Road - Tsing Lung Tau near Sea Crest Villa (Phase 4) 橫跨青山公路-青龍頭近浪翠園(4期)	Provision of tactile warning strip 提供觸覺警示帶	B						
148	TD 運輸署	Tsuen Wan District 荃灣區	Footbridge 行人天橋	across Castle Peak Road - Tsing Lung Tau near Ka Loon Tsuen 橫跨青山公路-青龍頭近嘉龍村	Provision of tactile warning strip 提供觸覺警示帶	B						
149	TD 運輸署	Tsuen Wan District 荃灣區	Footbridge 行人天橋	Tuen Mun Road near Sham Tseng 屯門公路近深井	Provision of tactile warning strip 提供觸覺警示帶	B						
150	TD 運輸署	Tsuen Wan District 荃灣區	Footbridge 行人天橋	across Tuen Mun Road near Pai Min Kok Village 橫跨屯門公路近排槐角村	Provision of tactile warning strip 提供觸覺警示帶	B						
151	TD 運輸署	Tsuen Wan District 荃灣區	Footbridge 行人天橋	across Tuen Mun Road near Belvedere Garden, Yau Kam Tau 橫跨屯門公路近麗城花園、油柑頭村	Provision of tactile warning strip 提供觸覺警示帶	B						
152	TD 運輸署	Tsuen Wan District 荃灣區	Subway 行人隧道	Tsuen King Circuit near On Yat Street 荃景圍近安達街	Provision of tactile warning strip 提供觸覺警示帶	B						
153	TD 運輸署	Tuen Mun District 屯門區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Kin Sang Bus Terminus 建生巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
154	TD 運輸署	Tuen Mun District 屯門區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Tai Hing Bus Terminus 大興巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
155	TD 運輸署	Tuen Mun District 屯門區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Shan King Estate Bus Terminus 山景邨巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
156	TD 運輸署	Tuen Mun District 屯門區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Tuen Mun Central Bus Terminus 屯門中心巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
157	TD 運輸署	Tuen Mun District 屯門區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Yau Oi (South) Bus Terminus 友愛(南)巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
158	TD 運輸署	Tuen Mun District 屯門區	Public Transport Interchange / Bus Terminus 公共運輸交匯處/巴士 總站	Sam Shing Bus Terminus 三聖巴士總站	Provision of accessible facilities such as dropped kerb, tactile warning strip, reserved waiting area for the disabled, etc. 提供無障礙設施，例如下斜路緣、觸覺警示帶和殘疾人士候車區標記等。	B						
159	TD 運輸署	Tuen Mun District 屯門區	Footbridge 行人天橋	Tsing Yeung Bridge - at Tsing Yeung Circuit, Tuen Mun New Town 青楊橋 - 青楊街/屯門新墟	Provision of tactile warning strip 提供觸覺警示帶	B						
160	TD 運輸署	Tuen Mun District 屯門區	Footbridge 行人天橋	Yau Oi Bridge - over Tuen Mun River Channel near Tin Han Road and Yau Oi Estate 友愛橋 - 橫跨天后路及友愛邨	Provision of tactile warning strip 提供觸覺警示帶	B						

No. 項目	Department (Abbreviation) 部門	District 地區	Category of Premises/Facilities 物業／設施種類	Name of Premises/Facilities 物業／設施名稱	Scope of Works 工程範圍	Class	(1) Site Survey Completed 完成場地觀察	(2) Feasibility Study Completed 完成可行性研究	(3) Site Preparation Completed 完成場地準備	(4) Works Commenced 工程開始	(5) 50% or more of works Completed 工程完成超過50%	(6) Works Completed 工程完成
161	TD 運輸署	Tuen Mun District 屯門區	Footbridge 行人天橋	Ching Chung Bridge - across Tsun Wen Road near Tsing Chung Koon Road 青松橋-橫跨露喜路近青松觀路	Provision of tactile warning strip 提供觸覺警示帶	B						
162	TD 運輸署	Tuen Mun District 屯門區	Footbridge 行人天橋	Yuet Wu Bridge - over the Track of LRT between Yuet Wu Villa and Siu Hei Court 悅湖橋-橫跨悅湖山莊與兆禧苑之間的輕鐵路軌	Provision of tactile warning strip 提供觸覺警示帶	B						
163	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across Fanling Highway near Lok Ma Chau 橫跨粉嶺公路近落馬洲	Provision of tactile warning strip 提供觸覺警示帶	B						
164	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across San Tin Highway near Shek Wu Wai 橫跨新田公路近石湖圍	Provision of tactile warning strip 提供觸覺警示帶	B						
165	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	near Fanling Highway & Lok Ma Chau 近粉嶺公路及落馬洲	Provision of tactile warning strip 提供觸覺警示帶	B						
166	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	near Fanling Highway & Lok Ma Chau Road 近粉嶺公路及落馬洲路	Provision of tactile warning strip 提供觸覺警示帶	B						
167	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across San Tin Highway near Chuk Yau Road 橫跨新田公路近竹篙路	Provision of tactile warning strip 提供觸覺警示帶	B						
168	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across San Tin Highway & San Tam Road near Ngau Tam Mei Road 橫跨新田公路及新潭路近牛潭尾路	Provision of tactile warning strip 提供觸覺警示帶	B						
169	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across San Tin Highway / San Tam Road & Castle Peak Road - Tam Mi near Maple Garden 橫跨新田公路 / 新潭路 / 青山公路潭尾段近碧豪	Provision of tactile warning strip 提供觸覺警示帶	B						
170	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across Tin Shui Wai Nullah near Tin Ying Road 橫跨天水圍明渠近天影路	Provision of tactile warning strip 提供觸覺警示帶	B						
171	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across Tin Ying Road / Tin Shui Wai Nullah near Tin Oi Court 橫跨天影路及天水圍明渠近天愛苑	Provision of tactile warning strip 提供觸覺警示帶	B						
172	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across Tin Ying Road / Tin Shui Wai Nullah near Tin Shui Estate 橫跨天影路及天水圍明渠近天瑞邨	Provision of tactile warning strip 提供觸覺警示帶	B						
173	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	San Tin Highway near Pok Wai 新田公路近碧圍	Provision of tactile warning strip 提供觸覺警示帶	B						
174	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	San Tin Highway near Pok Wai 新田公路近碧圍	Provision of tactile warning strip 提供觸覺警示帶	B						
175	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	near Tai Lam Tunnel (North Portal) (NF359) 近大潭隧道(北面) (NF359)	Provision of tactile warning strip 提供觸覺警示帶	B						
176	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	near Tai Lam Tunnel (North Portal) (NF359A) 近大潭隧道(北面) (NF359A)	Provision of tactile warning strip 提供觸覺警示帶	B						
177	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across Tin Tsz Road near Kenswood Court 橫跨天慈路近景福居	Provision of tactile warning strip 提供觸覺警示帶	B						
178	TD 運輸署	Yuen Long District 元朗區	Footbridge 行人天橋	across nullah adjacent to Kam Ho Road near Kam Sheung Road Station 橫跨錦河路/錦上路站的明渠	Provision of tactile warning strip 提供觸覺警示帶	B						
Total No. Completed 已完成項目總數							81	81	30	30	25	24

Remarks:

Involvement of Managing Departments of the relevant premises and facilities in Different Stages:-

1. Site Survey - Provision of access to the premises/ venues for site survey
2. Feasibility Study - (i) Liaison with private landlord/ HD/ Link about the BFA improvement proposals for venues situated in private/ HD/ Link properties; (ii) Confirmation of BFA improvement proposals; (iii) Confirmation of proposed works programme; (iv) Application for land allocation, approval of revised SOA, etc., as the case may; (v) Submission of funding application
3. Site Preparation - (i) Confirmation of site works arrangement; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
4. Works Commenced - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
5. 50% or more of Works Completed - (i) Decanting of premises/ venues; (ii) Liaison with private landlord/ HD/ Link about works commencement for venues situated in private/ HD/ Link properties
6. Works Completed - Conduction of handover inspection

備注:

管理有關處所及設施的部門於不同階段中的參與方式:

1. 場地勘察- 開放處所/場地以方便勘察
2. 可行性研究- (一) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯磋商有關無障礙通道和設施的工程建議 (二) 確認有關無障礙通道和設施的工程建議; (三) 確認有關工程計劃; (四) 申請土地, 批准修訂設施明細表及其他事宜 (五) 提交撥款申請
3. 場地準備- (一) 確認場地及工作安排; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
4. 工程開始- (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
5. 50%以上的工程已完成- (一) 騰空處所/場地; (二) 於私人地方/房屋署/領匯等物業與私人業主/房屋署/領匯進行聯絡工作
6. 工程完成-進行工程交收檢查